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Executive Summary 
 
Overview 

The Office of Inspector General (OIG) has strengthened its focus in Pakistan since the U.S. 
Agency for International Development (USAID) reopened its mission in 2002 and since 
that year has been providing oversight of USAID activities in Afghanistan as well.  OIG 
covers a wide spectrum of USAID programs in the two countries, covering such areas as 
relief and stabilization, reconstruction, sustainable development, education, and health 
care. OIG’s activities help USAID make sure that tax dollars are being spent wisely and 
effectively. 

Results—Fiscal Year 2003 to Fiscal Year 2009 
 

Activities Pakistan Afghanistan 

Performance audits/reviews 
Recommendations made1 

Recommendations closed 
Recommendations open 
Financial audits conducted 
Questioned costs sustained 
Investigations opened 
Investigations closed 
Investigations pending 
Referrals for prosecution 
Indictments 
Convictions 
Arrests 
Administrative actions 
Recoveries and savings 
Fraud awareness briefings 
Attendees at briefings 

5 
12 
12 
0 
23 

$3.5 million 
14 
8 
6 
1 
0 
0 
0 
2 
0 
10 
320 

27 
84 
78 
6 
29 

$2.0 million 
46 
32 
14 
14 
8 
3 
9 
9 

$149 million 
12 
411 

Highlights—FY 2009 Fourth Quarter 

Guilty Plea in OIG Investigation 

Two individuals have pleaded guilty and are scheduled to be sentenced in an OIG fraud 
investigation in Afghanistan involving the reimbursement for inflated expenses submitted 
for rental vehicles, fuel, and security personnel. The company and the individuals charged 
have been suspended indefinitely from doing business with the U.S. Government, and one 
of the former employees of the contractor is serving a 2-year sentence for his involvement 
with the fraud. To date, more than $24 million has been saved in connection with this 
case, which was investigated jointly with the Federal Bureau of Investigation and the 
National Procurement Fraud Task Force.  

1 Performance audits only. 
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Arrests Made and $62 Million Solicitation Canceled Following Investigation of 
Conspiracy to Solicit Kickbacks 

An investigation of a conspiracy to sell privileged information for a security subcontract in 
Afghanistan valued at more than $60 million led to the arrest of two Americans and 
termination of the related procurement.  The subjects conspired with an employee on the 
subcontract evaluation committee at an American contracting firm that was required to fill 
a gap after one of its incumbent security firms was debarred from U.S. Government 
programs following indictments in an unrelated USAID/OIG case. To date, one of the 
arrested subjects has pleaded guilty to conspiracy to solicit a kickback. USAID, upon 
learning of the full nature of the conspiracy, canceled the subcontract. 

Audit Questions Success of Local Governance and Community Development Project in 
Afghanistan 

Continuing violence and severe underdevelopment in Afghanistan’s provinces threaten to 
undermine the legitimacy of the central government and reverse progress made to date.  To 
assist provincial governments and improve stability, USAID launched its Local 
Governance and Community Development Project with a 3-year, $164 million contract 
awarded to Development Alternatives, Inc.  The program was designed to support local 
public administration, promote community development, aid local stability initiatives, and 
provide expertise to support the provincial reconstruction teams. 

OIG’s audit found that the project had achieved some results, such as conducting on-the-
job training for government staff and helping ministries prepare solicitations for donor 
funds. Also, the contractor was able to construct a school in Nangarhar Province that 
brought two competing tribes together for a common project. 

However, the audit also found that the program suffered from substantial delays in its first 
three components, which accounted for almost all of the project’s disbursements.  In 
addition to the delays, the project has been hindered by the need for improvements in the 
contractor’s monitoring and evaluation system, among other deficiencies. As the project 
enters its third and final year, its success is highly questionable. 

OIG made 12 recommendations to assist USAID in improving its implementation and 
monitoring of local governance and community development activities.  The Agency had 
resolved 8 of the 12 recommendations by the time the audit report was issued. 

Goshta school in Nangarhar Province, Afghanistan, April 2008. 
 
Photo courtesy of the contractor’s eastern regional office. 
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Office of Inspector General 
Overview 

The mission of the Office of Inspector General (OIG) is to protect and enhance the 
integrity of the U.S. Government’s $15 billion foreign assistance program administered in 
over 100 countries by the U.S. Agency for International Development (USAID), the 
United States African Development Foundation (USADF), the Inter-American Foundation 
(IAF), and the Millennium Challenge Corporation (MCC). 

Who We Are 

OIG is an independent oversight organization within USAID that derives its primary 
authorities and independence from the Inspector General Act of 1978 (IG Act), as 
amended. 

OIG’s staff of 219 employees—both Foreign Service and Civil Service—includes auditors, 
certified public accountants, investigators, and program analysts, as well as specialists in 
management, budget, information technology, and personnel operations.  Our fiscal year 
2009 budget, including supplemental funding, was approximately $51 million. 

What We Do 

The IG Act authorizes OIG to conduct and supervise audits and investigations involving 
the programs and operations of USAID, USADF, IAF, and MCC.  Auditors, certified 
public accountants, and program analysts join forces to design and conduct audits and 
reviews to determine whether agency programs and operations are working as envisioned. 
Audit activities include performance audits of programs, financial statement audits 
required under the Chief Financial Officers Act of 1990, audits related to financial 
accountability of grantees and contractors, and audits of information technology systems. 
OIG’s criminal investigators are special agents who work diligently to ensure that 
appropriate action is taken against those who would illegally divert U.S. Government 
funds. Our special agents are sworn law enforcement officers who have authority to carry 
firearms, execute search warrants, and make arrests.  Investigations of criminal, civil, and 
administrative violations cover all facets of these worldwide operations. 

OIG Priorities 

More than 40 percent of OIG’s work is mandated by statute or regulation.  Other work is 
performed at our discretion after considering the risks associated with the agencies’ 
programs and assessing potential vulnerabilities in internal controls.  OIG’s top oversight 
priorities are: 

• Pakistan 
• Afghanistan 
• HIV/AIDS, malaria, and tuberculosis 
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• Iraq 
• West Bank-Gaza 

Joint Work and Partners 

OIG participates in task forces and cooperates with other interagency groups. For instance, 
by participating in the USAID Afghanistan/Pakistan Task Force, we provide oversight for 
accountability and transparency in agency operations in Afghanistan and Pakistan.   

OIG also chairs the Afghanistan-Pakistan Subgroup of the multiagency Southwest Asia 
Joint Planning Group. This subgroup comprises representatives of the Offices of Inspector 
General for USAID and the Departments of State and Defense, the Government 
Accountability Office, and the Special Inspector General for Afghanistan Reconstruction. 
The subgroup acts as the central point for sharing information and coordinating planned 
audits, reviews, and inspections. 

As a member of the National Procurement Fraud Task Force, OIG assists the Department 
of Justice in addressing procurement and grant fraud—especially in Iraq, Afghanistan, and 
Pakistan. 

Where We Work 

Approximately 70 direct-hire auditors, program analysts, and special agents are based 
overseas, and the remaining workforce is stationed in Washington, DC.  OIG has offices in 
Baghdad, Cairo, Dakar, Kabul, Islamabad, Manila, Pretoria, San Salvador, and 
Washington, DC. 

OIG General Information 

To learn more about USAID/OIG and its work, visit our Web site at 
http://www.usaid.gov/oig or contact us at 202–712–1150. 

Locations of OIG’s worldwide offices 
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Pakistan 
Introduction 

Background. The primary goals of U.S. assistance to Pakistan are to tangibly improve the 
lives of the poor and to build support for the Government of Pakistan’s decision to join 
international efforts to thwart terrorism and reduce terrorist recruiting from within the 
country. Approximately 79 percent of Pakistani children between the ages of 10 and 16 
are out of school, and nearly half the adult population is illiterate. Pakistan’s health 
indicators are among the worst in the world, and communicable diseases remain a serious 
concern. Economic progress is considered essential to maintaining and enhancing 
Pakistan’s political and economic stability.   

The U.S. Government reopened the USAID mission in Islamabad in 2002.  From FY 2002 
through the third quarter of 2009, USAID has provided more than $3.4 billion (including 
emergency economic assistance) to address needs in education, health, economic growth, 
and good governance, as well as in earthquake reconstruction assistance.  OIG has 14 
auditors (direct-hire and Foreign Service national personnel) and 2 investigators based in 
Manila—with resident staff in Islamabad—who perform oversight for USAID programs 
and operations in Pakistan.1   OIG expects to spend approximately $3 million to provide 
oversight for Pakistan in FY 2009 and FY 2010. 

Performance Audits. OIG’s performance audit work in Pakistan has shown that security 
conditions have either hindered program accomplishment or had the potential to create 
implementation problems.  Four of the five audits conducted to date raised concerns about 
security conditions.  Our audits also identified trends in inadequate contract oversight or 
activities management (60 percent) and data integrity or quality issues (60 percent).  The 
chart beginning on page 7 depicts the findings of all 5 audits and the status of all 12 
recommendations.  Starting on page 15 are narrative summaries of each audit, arranged by 
fiscal year. 

Financial Audits. By Federal law (31 U.S.C. chapter 75), nonfederal entities that expend 
$500,000 or more in Federal awards annually are required to have audits conducted in 
accordance with Office of Management and Budget (OMB) Circular A-133.  Circular A-
133 applies to audits of States, local governments, and nonprofit organizations based in the 
United States, and audits conducted pursuant to this circular are sometimes referred to as 
nonfederal audits. 

USAID requires nonprofit organizations not based in the United States who expend 
$300,000 or more in Federal funds per year to undergo an annual financial audit.  These 
audits follow the rules and procedures contained in the USAID-produced “Guidelines for 
Financial Audits Contracted by Foreign Recipients” (generally called recipient-contracted 
audits). 

1 In addition to Pakistan, Manila-based employees provide oversight to programs and operations in 21 
countries in the region. 
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Firms selected to perform nonfederal audits and recipient-contracted audits must be 
approved by OIG, which then reviews the audits, summarizes the findings and 
recommendations, and performs quality-control reviews on a limited basis. 

The agency-contracted audit (ACA) program is implemented by USAID on its for-profit 
implementing partners.  Financial audits conducted under this program accomplish 
numerous goals, such as improving accountability and internal control over funds and 
commodities and ensuring compliance with agreements and applicable laws and 
regulations. USAID normally requests an ACA to provide needed audit coverage or to 
address real or perceived problems in financial management. 

ACAs are usually performed by independent public accounting firms that are located in the 
United States but which have overseas affiliates.  USAID contracts to have ACA audits 
conducted, but OIG approves the statement of work used to procure the audit services, 
monitors the audits, reviews the audit reports, summarizes the findings and 
recommendations, and performs quality-control reviews on a limited basis.  OIG may also 
initiate an ACA to address known problems concerning a contract, grant, or cooperative 
agreement, and it may enlist the services of the Defense Contract Audit Agency (DCAA) 
to conduct incurred audits on for-profit entities that are not based in the United States. 
However, DCAA performs all financial audits on U.S.-based for-profit entities.2 

Financial audits performed on USAID’s implementing partners in Pakistan are reflected in 
the chart on page 9.  Questioned costs are those costs determined by an audit to not be 
allowable (e.g., liquor charges billed to USAID), allocable (e.g., charges that cannot be tied 
to a specific contract, grant, or cooperative agreement), or reasonable (e.g., charges for 25 
computers for a staff of 10).  USAID and the implementer work to resolve questioned 
costs, but when resolutions are unattainable the audit sustains the costs and USAID seeks 
reimbursement from the implementer. 

Investigations. OIG’s investigative goals are to eliminate fraud in contracts, grants, and 
cooperative agreements and to prevent serious misconduct by USAID employees.  To 
accomplish these goals, special agents conduct investigations into possible violations of 
Federal laws, rules, and regulations.  If agents uncover probable cause to believe a criminal 
or civil crime has occurred, they consult with the Department of Justice to determine its 
interest in pursuing the matter.  Investigative findings on administrative matters are 
referred to Agency management for action.  Special agents also conduct fraud awareness 
briefings to alert participants (employees, contractors, grantees) to fraudulent practices and 
schemes and to provide guidance on how to report fraud if it is encountered.  The chart on 
page 27 summarizes OIG’s investigative work involving Pakistan. 

2 DCAA may also be called upon to conduct audits on nonprofit entities to address concerns over 
noncompliance or problems with financial management. 

6 



 

 

FY
 2

00
7 

FY
 2

00
4 

FY
 2

00
3 

Pakistan Performance Audit Findings and Recommendations 

No. Report Title Report 
Date Summary of Findings Recommendations USAID Response 

1 

Audit of USAID’s Bureau for Asia and the Near East 
Monitoring of the Government of Pakistan’s 
Compliance with the Provisions of USAID Grant No. 
391-K-005 
(0-000-03-001-F) 

7-Jan-03 

The audit found that USAID did not effectively monitor the Government of 
Pakistan’s compliance with certain provisions of the grant agreement, which was to 
be used as reimbursement of debt paid and service of debt, to the United States, 
World Bank, Asian Development Bank, or International Monetary Fund. USAID 
officials had no assurance that the grant funds were used in accordance with the 
terms of the grant agreement until after the Government of Pakistan had expended 
the funds. 

1 

(1) USAID’s Bureau for Asia and the Near East should 
implement procedures to obtain third-party authorizations 
necessary to monitor its cash transfer grant awards to the 
Government of Pakistan and all other foreign government 
grantees. 

The Bureau for Asia and the Near East agreed to include provisions in 
future agreements to require grantees to seek the timely submission of 
information from third parties that may be necessary for the Agency to 
monitor grant awards to the Government of Pakistan and other foreign 
government grantees, as appropriate to U.S. foreign policy considerations. 
Final action has been taken. 

2 
(2) USAID’s Bureau for Asia and the Near East should 
implement procedures to monitor its grant agreements on an 
ongoing basis. 

The Bureau for Asia and the Near East agreed with the recommendation 
and stated that it would implement procedures to enforce its cash-transfer 
grant requirements on an ongoing basis. These procedures were issued to 
Bureau office directors on January 6, 2003. Final action has been taken. 

3 

(3) USAID’s Bureau for Asia and the Near East should identify 
and collect the difference between interest remitted by the 
Government of Pakistan and total interest earned in the Separate 
Dollar Account associated with USAID Grant Number 391-K-
005. 

The mission agreed with the recommendation and collected more than 
$600,000 from the Government of Pakistan. Final action has been taken. 

2 
Risk Assessment of Major Activities Managed by 
USAID/Pakistan 
(5-391-04-001-S) 

30-Oct-03 

OIG conducted a risk assessment of education and governance programs, which 
identified several areas where vulnerability for risk was high: Two education 
programs were designated as high risk because of the lack of prior experience with 
USAID grants and because of having numerous U.S. and Pakistani partners to 
implement the programs. One local governance program was deemed high risk 
because there were problems with the participating nongovernmental organizations 
and with the legislative orientation component of the program. 

None. 

3 Audit of Selected Activities Under USAID/Pakistan’s 
Basic Health Program (5-391-07-005-P) 

23-May-07 

Overall, the selected activities under USAID/Pakistan’s Basic Health Program 
generally did not achieve its intended program results. Areas where it fell short were 
in the distribution of family planning products, the promotion of program activities, 
the percentage of health facilities upgraded, the number of healthcare providers 
trained, and the number of grants awarded. 

4 

(1) USAID/Pakistan should develop and implement procedures 
that require its cognizant technical officers (CTOs) to 
periodically verify that the targets of its Basic Health Program 
performance indicators are updated to reflect any significant 
program changes. 

The mission agreed with the recommendation. The mission updated 
guidelines for CTOs and provided training and refresher courses for CTO 
personnel. Final action has been taken. 

5 
(2) USAID/Pakistan should develop and implement procedures 
that require its CTOs to periodically verify the reliability of 
performance data submitted by implementing partners. 

The mission agreed with the recommendation. The mission updated 
guidelines and training for CTOs in data quality assessment and improving 
communication of requirements with implementing partners. Final action 
has been taken. 

(3) USAID/Pakistan should conduct data quality assessments of The mission agreed with this recommendation and initiated an external 
6 its Basic Health Program performance indicators as required by data quality assessment that was completed in September 2007. Final 

USAID’s Automated Directives System. action has been taken. 

7 



 

FY
 2

00
9

FY
 2

00
8 

	 

No. Report Title Report 
Date Summary of Findings Recommendations USAID Response 

7 (4) USAID/Pakistan should develop and implement procedures to 
retain and safeguard CTO work files. 

The mission agreed with this recommendation and provided additional 
guidance and training on safeguarding records. Final action has been 
taken. 

USAID took the steps outlined in the original management decision but 
could not determine whether the funds were used as intended because RTI 

4 Audit of USAID/Pakistan’s Education Sector Reform 
Assistance Program (5-391-08-004-P) 

28-Mar-08 

The audit found that USAID/Pakistan did not monitor the Education Sector Reform 
Assistance Program effectively, nor did it approve revisions to the program’s scope 
and budget. OIG also found a lack of documentation of a potential conflict of 
interest. 

8 

(1) USAID/Pakistan should instruct Research Triangle Institute 
to provide detailed supporting evidence of how the $16 million 
programmed for the School Enhancement Program was used, to 
determine whether the funds were used as intended. 

did not provide adequate programmatic evidence of the questioned costs. 
To better address the intent of the audit recommendation, the mission, in 
coordination with OIG, decided to revise the original management decision 
to obtain the services of the Defense Contract Audit Agency (DCAA) to 
conduct an audit of the $16 million programmed for the school 
enhancement program. 

An interagency agreement between USAID and DCAA was established in 
August 2009 so that DCAA could perform the audit of RTI. OIG is 
awaiting a reply from DCAA on the status of the audit request. 

Final action has been taken with respect to the initial recommendation; 
however, OIG will continue to monitor the status of any followup action. 
Additional recommendations may be forthcoming from the secondary 
audit. 

5 Audit of Critical USAID/Pakistan’s Earthquake 
Reconstruction Activities (5-391-09-001-P) 

25-Nov-08 
The audit found that construction and livelihood activities were experiencing delays, 
contractor performance reviews were not conducted, performance management plans 
were not approved, and a data quality assessment was needed. 

9 
(1) USAID/Pakistan’s contracting office should identify and 
document critical contracting processes and provide training to 
mission personnel responsible for these processes. 

The mission agreed with the recommendation. To address the concerns, 
USAID Pakistan’s Office of Acquisition and Assistance, along with the 
Controller’s Office, has designed and implemented steps and procedures 
that will ensure that funding information is routed to the correct disbursing 
office. Along with the procedures, training was provided to the 
acquisitions staff and to the technical offices to clarify roles and 
responsibilities. Final action has been taken. 

10 
(2) USAID/Pakistan should perform a contractor evaluation of 
Camp Dresser and Mckee International, Inc., in accordance with 
Agency procedures. 

The mission has performed a contractor evaluation of Camp Dresser and 
Mckee International, Inc. Final action has been taken. 

(3) USAID/Pakistan should modify Mission Order 203.1 to The mission modified Mission Order 203.1 to specify that CTOs are 
11 specify that CTOs are responsible for approving implementing responsible for approving implementing partner and contractor 

partner and contractor performance management plans. performance management plans. Final action has been taken. 

12 
(4) USAID/Pakistan should perform a data quality assessment 
for the mission’s earthquake reconstruction activities by 
December 31, 2008. 

The mission performed a data quality assessment for its earthquake 
reconstruction activities. Final action has been taken. 

Performance audits issued 	 Total recommendations 12 
Recommendations open 0 
Recommendations open more than 1 year 0 
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Pakistan Financial Audit Findings 

No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for 
Questioned 
Costs Over 
$1 Million 

1 

Financial Audit of USAID/Pakistan's Rupee 
Trust Fund for Operating Expenses, for 
Fiscal Years Ended September 30, 2002, 2003, 
and 2004 

5-391-06-003-N 10-Jan-06 $432,270 

2 

Financial Audit of the Program Titled "Improved 
Pakistani Family Planning and Reproductive 
Health Services," USAID/Pakistan Cooperative 
Agreement No. 391-A-00-03-01016-00, Managed 
by the Greenstar Social Marketing 
Pakistan (Guarantee) Limited 
(Greenstar), for the Period from November 7, 
2003, to June 30, 2004 

5-391-06-020-R 11-May-06 1,805,257 830 

3 

Financial Audit of the Rural Support 
Programmes Network—USAID Grant 
Rewarding Innovations at the District Level, 
Agreement No. 391-A-00-03-01015-00, for the 
Nine Month Period Ended June 30, 2004 

5-391-06-031-R 13-Sep-06 471,255 

4 

Financial Audit of the Rural Support 
Programmes Network—USAID Grant 
Rewarding Innovations at the District Level, 
Agreement No. 391-A-00-03-01015-00, for the 
Period Ended June 30, 2005 

5-391-06-032-R 26-Sep-06 997,500 

5 

Financial Audit of the Developing Non-Bankable 
Territories for Financial Services Project, 
USAID/Pakistan Cooperative Agreement No. 391-
A-00-03-01011-00, Managed by Khushhali 
Bank, for the Period from October 1, 2003, to 
December 31, 2004 

5-391-06-033-R 27-Sep-06 1,853,591 

6 

Financial Audit of the Four Year Bachelor's 
Degree Program, USAID/Pakistan Grant 
Agreement No. 391-G-00-04-01036-00, Managed 
by Forman Christian College, Lahore, for 
the Period from August 23, 2004, to June 30, 
2005 

5-391-07-006-R 12-Jan-07 764,472 
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No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for 
Questioned 
Costs Over 
$1 Million 

7 

Financial Audit of the Enterprise Development 
Facility Program, Cooperative Agreement No. 
391-A-00-03-01010-00, Managed by the 
Pakistan Poverty Alleviation Fund 
(PPAF) for the Period from October 1, 2003, to 
June 30, 2005 

5-391-07-007-R 12-Jan-07 3,194,633 1,999,553 1,639,230 

Questioned costs 
were related to 
ineligible loans 
by the recipient. 

8 

Financial Audit of the Fulbright-USAID 
Scholarship Program, Grant Agreement No. 391-
G-00-04-01035-00, Managed by the United 
States Educational Foundation in 
Pakistan, for the Period from September 1, 
2004, to August 31, 2005 

5-391-07-010-R 22-Feb-07 234,757 

9 

Financial Audit of the Aga Khan University 
Examination Board, USAID/Pakistan 
Cooperative Agreement No. 391-A-00-03-01003-
00, for the Period from July 1, 2003, to December 
31, 2004 

5-391-07-014-R 3-May-07 771,546 

10 

Financial Audit of the Program Titled "Improved 
Pakistani Family Planning and Reproductive 
Health Services," USAID/Pakistan Cooperative 
Agreement No. 391-A-00-03-01016-00, Managed 
by the Greenstar Social Marketing Pakistan 
(Guarantee) Limited (Greenstar), for the 
Period from November 7, 2003, to June 30, 2004 

5-391-07-020-R 25-Jul-07 1,805,257 34,804 

11 

Financial Audit of the Enterprise Development 
Facility Program, Cooperative Agreement No. 
391-A-00-03-01010-00, Managed by the 
Pakistan Poverty Alleviation Fund for 
the Period from July 1, 2005, to June 30, 2006 

5-391-07-023-R 22-Aug-07 1,160,768 951,400 921,512 

12 

Financial Audit of the Four Year Bachelor's 
Degree Program, USAID/Pakistan Grant 
Agreement No. 391-G-00-04-01036-00, Managed 
by Forman Christian College, Lahore 
(FCC), for the Period from July 1, 2005, to June 
30, 2006 

5-391-07-024-R 28-Sep-09 769,134 
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No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for 
Questioned 
Costs Over 
$1 Million 

13 

Financial Audit of the Project Titled "Technical 
Assistance and Training to Improve Project and 
Financial Management of Provincial and District 
Health and Population Welfare Services in 
Pakistan," USAID/Pakistan Limited Scope Grant 
Agreement No. 391-G-00-04-01020-00, Managed 
by the Options Consultancy Services 
Limited (Options) - Technical 
Assistance Management Agency 
(TAMA), for the Period from January 1, 2004, 
to March 31, 2006 

5-391-08-005-N 20-Aug-08 697,058 

14 

Financial Audit of the Developing Non-Bankable 
Territories for Financial Services Program, 
USAID/Pakistan Cooperative Agreement No. 391-
A-00-03-01011-00, Managed by Khushhali 
Bank, for the Period from January 1, 2005, to 
December 31, 2006 

5-391-08-017-R 15-Apr-08 2,662,527 82,126 66,916 

15 

Financial Audit of the Aga Khan University 
- Examination Board (AKU-EB), 
USAID/Pakistan Cooperative Agreement No. 391-
A-00-03-01003-00, for the Period from January 1, 
2005, to December 31, 2005 

5-391-08-027-R 2-Jul-08 902,755 

16 

Closeout Audit of the Enterprise Development 
Facility Program, Cooperative Agreement No. 
391-A-00-03-01010-00, Managed by the 
Pakistan Poverty Alleviation Fund 
(PPAF) for the Period from July 1, 2006, to 
September 30, 2007 

5-391-08-029-R 15-Aug-08 734,597 

17 

Closeout Audit of the Programs Titled 
"Rewarding Innovation at the District Level," 
USAID/Pakistan Cooperative Agreement No. 391-
A-00-03-01015-00 for the Period from July 1, 
2005 to March 31, 2006, and "Establishing Tent 
Schools and Cash for Work Program," Grant 
Agreement No. 391-G-00-06-0169-00 for the 
Period from December 9, 2005, to June 15, 2006; 
Managed by Rural Support Programmes 
Network (RSPN) 

5-391-08-030-R 27-Aug-08 2,847,871 222,294 222,294 
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No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for 
Questioned 
Costs Over 
$1 Million 

18 

Financial Audit of the Program Title "Improved 
Pakistani Family Planning and Reproductive 
Health Services," USAID/Pakistan Cooperative 
Agreement No. 391-A-00-03-01016-00, Managed 
by the Greenstar Social Marketing 
Pakistan (Guarantee) Limited 
(Greenstar), for the Period From July 1, 2004, 
to June 30, 2005 

5-391-08-032-R 19-Sep-08 5,707,948 

19 

Financial Audit of the Program Titled "Improved 
Pakistani Family Planning and Reproductive 
Health Services," USAID/Pakistan Cooperative 
Agreement No. 391-A-00-03-01016-00, Managed 
by the Greenstar Social Marketing 
Pakistan (Guarantee) Limited 
(Greenstar), for the Period From July 1, 2005, 
to June 30, 2006 

5-391-08-034-R 25-Sep-08 5,399,408 

20 

Financial Audit of the Program Titled "Improved 
Pakistani Family Planning and Reproductive 
Health Services," USAID/Pakistan Cooperative 
Agreement No. 391-A-00-03-01016-00, Managed 
by the Greenstar Social Marketing 
Pakistan (Guarantee) Limited 
(Greenstar), for the Period From July 1, 2006, 
to June 30, 2007 

5-391-08-035-R 26-Sep-08 4,295,177 

21 

Financial Audit of the Interactive Teaching and 
Learning Program in Pakistan, USAID/Pakistan 
Cooperative Agreement No. 391-A-00-06-01075-
00, Managed by the Children's Resources 
International Pakistan (G) Limited 
(CRI Pakistan), for the Period from March 1, 
2006, to June 30, 2007 

5-391-09-006-R 15-Dec-08 1,557,736 763,449 623,591 

22 

Financial Audit of the Aga Khan University 
-Examination Board (AKU-EB), 
USAID/Pakistan Cooperative Agreement No. 391-
A-00-03-01003-00, for the Period from January 1, 
2006, to December 31, 2006 

5-391-09-007-R 29-Apr-09 979,040 

12 



 

No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for 
Questioned 
Costs Over 
$1 Million 

23 

Financial Audit of the College Improvement 
Program, USAID/Pakistan Grant Agreement No. 
391-G-00-04-01036-00, Managed by Forman 
Christian College, Lahore (FCC), for the 
Period from August 23, 2004, to June 30, 2007 

5-391-09-008-R 30-Apr-09 2,631,254 1,163,564 56,008 

Questioned costs 
related to 
improperly 
awarded 
scholarships; 
excess payments 
for materials, 
vendors, and 
courses; and 
unallowable 
fundraising. 

23 Financial Audits Issued $42,675,811 $5,218,020 $3,529,551 
12.23% 8.27% 

Alpha designation in report title 

N = Nonfederal audit 
D = Defense Contract Audit Agency Audit 
R = Recipient-contracted Audit 

13 
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Planned Performance Audits of 
USAID/Pakistan-Funded Activities 

Fiscal Year 2009 

Audit of USAID/Pakistan’s 
 
Capacity-Building Development Program
 


USAID/Pakistan awarded Development Alternatives, Inc. (DAI), a contract to implement a 
capacity-building program to improve economic and social conditions in the federally 
administered tribal areas (FATA) of Pakistan. The contract, awarded January 1, 2008, is 
valued at $43 million over a 3-year period, with an initial funding of $15 million. 
USAID/Pakistan’s overall FATA program will provide technical assistance and training to 
private and public organizations to support projects for which, according to the 
Congressional Budget Justification, USAID requested about $400 million in funding and 
received about $300 million in FY 2008 for rule-of-law and human rights programs 
worldwide. The audit will (1) determine whether USAID-financed activities for rule of 
law and human rights have achieved intended results and (2) assess the activities’ impact. 

Status: This audit is now planned to be conducted in FY 2010. 

Audit of USAID/Pakistan’s Links to Learning: 
 
Education Support to Pakistan Program
 


USAID/Pakistan is investing $170 million to fundamentally reform and revitalize basic 
education across Pakistan. On October 19, 2007, USAID/Pakistan awarded an 
$89.9 million cooperative agreement to American Institutes for Research to support basic 
education reform at the middle and secondary school system levels in Pakistan.  The 
estimated completion date of the agreement is October 30, 2012. The Links to Learning: 
Education Support to Pakistan (ED-LINKS) program seeks to improve teacher education 
and professional development, student learning, and the learning environment. Other goals 
are to improve governance and strengthen public sector capacity at the federal, provincial, 
and district levels to sustain quality teaching and learning.  

This audit will (1) determine whether USAID/Pakistan’s ED-LINKS program achieved 
intended results and (2) assess the program’s impact. 

Status: This audit is now planned to be conducted in FY 2010. 
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Pakistan Performance Audits 
Fiscal Year 2009 

USAID/Pakistan’s Earthquake Reconstruction Activities 
(No. 5-391-09-001-P) 

Date:	 November 25, 2008 

Implementing Partners: 	 Camp Dresser and Mckee International, Inc. 
Citizens Network for Foreign Affairs 

Audit Period:	 January 21, 2006, through April 30, 2008 

Funding:	 As of May 2008, USAID/Pakistan had committed $202 
million to reconstruction activities, obligated $80 million, 
and disbursed $43 million since the program’s inception. 

Background—Summary of Findings 

On October 8, 2005, residents of northern Pakistan were shaken by a 7.6 magnitude 
earthquake that claimed more than 74,000 lives, leveled 272,000 buildings (including 585 
health care facilities and 15,000 educational buildings), and left more than 3.5 million 
people homeless. The earthquake zone is located in a mountainous region that includes 
parts of Pakistan’s Northwest Frontier Province and Azad Jammu and Kashmir Province. 
The Islamic Republic of Pakistan (Pakistan) established the Earthquake Reconstruction 
and Rehabilitation Authority to coordinate and oversee all reconstruction activities. To 
help Pakistan recover and to provide immediate access to earthquake-affected areas, on 
January 21, 2006, the U.S. Government (acting through USAID) and the Pakistani 
Government formalized U.S. Government support for Pakistan’s earthquake reconstruction 
program with the signing of a $200 million special objective grant agreement. 

Among the goals of the project were construction of education and health care facilities 
and activities intended to help households, industries, and markets recover and expand. 
The mission met many of its goals and contributed to increasing rural incomes by 
38.5 percent. However, at the time of the audit, the mission had not yet completed any of 
the school or health facility construction activities.  

The audit identified five issues affecting the program: a delay in the construction of 
schools and health clinics, delays in the implementation of livelihoods activities, lack of a 
contractor performance review, lack of approved performance management plans, and lack 
of a data quality assessment to validate the accuracy of reported results. 
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Recommendations—Management Decisions 

The audit report made four recommendations: 

1.	 That USAID/Pakistan’s contracting office identify and document critical contracting 
processes and provide training to mission personnel responsible for these processes.  

The mission agreed with the recommendation. To address the concerns, USAID 
Pakistan’s Office of Acquisition and Assistance, along with the Controller’s Office, has 
designed and implemented steps and procedures that will ensure that funding 
information is routed to the correct disbursing office.  Along with the procedures, 
training was provided to the acquisitions staff and to the technical offices to clarify 
roles and responsibilities. Final action has been taken. 

2.	 That USAID/Pakistan perform a contractor evaluation of Camp Dresser and Mckee 
International, Inc., in accordance with agency procedures. 

The mission has performed a contractor evaluation of Camp Dresser and Mckee 
International, Inc.  Final action has been taken. 

3.	 That USAID/Pakistan modify mission order 203.1 to specify that CTOs are responsible 
for approving implementing partner and contractor performance management plans.  

The mission modified Mission Order 203.1 to specify that CTOs are responsible for 
approving implementing partner and contractor performance management plans.  
Final action has been taken. 

4.	 That USAID/Pakistan perform a data quality assessment for the mission’s earthquake 
reconstruction activities by December 31, 2008. 

The mission performed a data quality assessment for its earthquake reconstruction 
activities. Final action has been taken. 
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Pakistan Performance Audits 
Fiscal Year 2008 

USAID/Pakistan’s Education Sector 
 
Reform Assistance Program 
 

(No. 5-391-08-004-P)
 


Date: March 28, 2008 

Implementing Partner: Research Triangle Institute 

Audit Period: August 28 through September 27, 2007 

Funding: As of September 30, 2007, USAID/Pakistan had obligated 
and disbursed $83 million and $76 million, respectively, 
toward the activities under the ESRA Program. 

Background—Summary of Findings 

USAID/Pakistan designed the 5-year Education Sector Reform Assistance (ESRA) 
Program in support of the Government of Pakistan’s education sector reform action plan. 
USAID/Pakistan implemented this program through its cooperative agreement with 
Research Triangle Institute (RTI). The objective of the ESRA Program was to provide 
knowledge, training, and infrastructure to help officials and citizens develop high-quality 
education programs for children throughout Pakistan. Specifically, the program’s 
initiatives focused on strengthening the education sector’s policy and planning, 
establishing comprehensive school improvement programs, training teachers and school 
administrators, increasing youth and adult literacy, and fostering public-private 
partnerships. 

This audit could not determine whether USAID/Pakistan’s ESRA Program had achieved 
intended results because the audit team could not rely on the mission’s monitoring of the 
program or on RTI’s reporting of the program’s achievements.  The mission did not 
support its approval of RTI’s monitoring and evaluation plans and work plans and did not 
adequately oversee the program through site visits and maintenance of work files.  In 
addition, the mission did not take appropriate followup actions stemming from program 
evaluations and did not require RTI to adhere to reporting requirements critical to 
monitoring the program performance.  Therefore, the mission could not demonstrate the 
ESRA Program’s accomplishments and attainment of targets.  As a result, the audit team 
could not make an independent assessment of the overall program results and overall 
impact. 
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Although the audit could not confirm the validity of the reported achievements, auditors 
observed that some tasks had been completed.  For example, the audit team observed that 
furniture, computers, books, and other teaching aids had been provided to two different 
ESRA-funded resource centers.  The team also reviewed memorandums of understanding 
that supported the formation of public-private partnerships. However, these were only a 
handful of examples of tasks completed under the $83 million program.  

OIG found that the mission needed to strengthen monitoring and management of its 
ongoing programs, including increasing its level of involvement in the implementation of 
programs and its approval processes for substantive changes to the program. The audit also 
identified lack of documentation on a potential conflict of interest situation that was 
brought to the mission’s attention. 

Recommendations—Management Decisions 

OIG recommended that USAID/Pakistan instruct RTI to provide detailed supporting evidence 
of how the $16 million programmed for the ESRA School Enhancement Program was used, to 
determine whether the funds were used as intended. 

USAID took the steps outlined in the original management decision but could not 
determine whether the funds were used as intended because RTI did not provide adequate 
programmatic evidence of the questioned costs.  To better address the intent of the audit 
recommendation, the mission, in coordination with OIG, decided to revise the original 
management decision to obtain the services of the Defense Contract Audit Agency (DCAA) 
to conduct an audit of the $16 million programmed for the school enhancement program.   

An interagency agreement between USAID and DCAA was established in August 2009 so 
that DCAA could perform the audit of RTI.  OIG is awaiting a reply from DCAA on the 
status of the audit request. 

Final action has been taken with respect to the initial recommendation; however, OIG will 
continue to monitor the status of any followup action.  Additional recommendations may 
be forthcoming from the secondary audit. 
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Pakistan Performance Audits 
Fiscal Year 2007 

Selected Activities Under 
USAID/Pakistan’s Basic Health Program 

(No. 5-391-07-005-P) 

Date: May 23, 2007 

Implementing Partners: Government of Pakistan 
Greenstar 
JSI Research and Training Institute, Inc. 

Audit Period: October 1, 2005, through September 30, 2006 

Funding: Total program funding for basic health activities was 
$168 million.  The audit covered two subprograms—the Key 
Social Marketing (KSM) Program and the Pakistan Initiative 
for Mothers and Newborns (PAIMAN) Program.  As of 
September 30, 2006, USAID/Pakistan had obligated 
$15 million and disbursed $11 million for the KSM Program 
and obligated $23 million and disbursed $7 million for the 
PAIMAN Program. 

Background—Summary of Findings 

As part of its annual audit plan, the Regional Inspector General/Manila conducted an audit 
to determine whether selected activities under USAID/Pakistan’s Basic Health Program 
had achieved planned targets for fiscal year 2006. The audit covered two key programs 
under USAID/Pakistan’s umbrella Basic Health Program—the Key Social Marketing 
(KSM) Program and the Pakistan Initiative for Mothers and Newborns (PAIMAN) 
Program.  For these two programs, OIG selected 13 performance indicators that the 
mission was using to measure whether activities under the programs were achieving 
planned targets, which included distribution of family planning products, training for 
newborn and maternal care, and upgrading of referral facilities.  

Neither of the two programs reviewed under USAID/Pakistan’s umbrella Basic Health 
Program achieved all their planned targets for fiscal year 2006, nor were the programs as 
effective as planned in delivering the intended services to the citizens of Pakistan. 
Activities that did not achieve targets faced difficulties that included a shortage of oral 
contraceptives, a program design that did not work as planned, changes in the mission’s 
program direction, inability to procure medical equipment, and complications as a result of 
the October 2005 earthquake. 
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Additionally, the audit found that USAID/Pakistan could have better monitored the KSM 
and PAIMAN programs by updating performance targets, ensuring that reported 
performance data were accurate and reliable, and maintaining CTO work files. 

Recommendations—Management Decisions 

OIG made four recommendations: 

1.	 That USAID/Pakistan develop and implement procedures that require its CTOs to 
periodically verify that the targets of its Basic Health Program performance indicators 
are updated to reflect any significant program changes.  

The mission agreed with the recommendation.  The mission updated guidelines for 
CTOs and provided training and refresher courses for cognizant technical officer 
personnel. Final action has been taken. 

2.	 That USAID/Pakistan develop and implement procedures that require its CTOs to 
periodically verify the reliability of performance data submitted by implementing 
partners. 

The mission agreed with the recommendation.  The mission updated guidelines and 
training for CTOs in data quality assessment and better communication of 
requirements with implementing partners.  Final action has been taken. 

3.	 That USAID/Pakistan conduct data quality assessments of its Basic Health Program 
performance indicators as required by USAID’s Automated Directives System. 

The mission agreed with this recommendation, and an external data quality assessment 
was completed in September 2007. Final action has been taken. 

4.	 That USAID/Pakistan develop and implement procedures to retain and safeguard CTO 
work files. 

The mission agreed with this recommendation and provided additional guidance and 
training on safeguarding records. Final action has been taken. 
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Pakistan Performance Audits 
Fiscal Year 2004 

Risk Assessment of Major Activities 
 
Managed by USAID/Pakistan 
 

(No. 5-391-04-001-S)
 


Date: October 30, 2003 

Implementing Partners: N/A 

Audit Period: N/A 

Funding: N/A 

Background—Summary of Findings 

Since Pakistan became independent in 1947, the United States has contributed billions of 
dollars in foreign assistance to the country, touching every development sector. However, in 
1995, USAID closed its USAID/Pakistan Mission under congressional sanctions resulting from 
Pakistan’s nuclear weapons program.  From 1997 to 2002, USAID’s assistance to Pakistan 
consisted of grants to nongovernmental organizations to strengthen civil society and improve 
the delivery of basic social services. These grants focused primarily on education, health, and 
community development as Pakistan remained a USAID “nonpresence” country. 

However, as a result of the terrorist attacks in the United States on September 11, 2001, and 
subsequent negotiations with the U.S. Government, the Government of Pakistan committed to 
resolving a host of longstanding problems and to forge a partnership with the United States to 
fight terrorism.  In response to Pakistan’s initiatives, the United States waived its sanctions and 
resumed a long-term assistance program.  

Consequently, the USAID/Pakistan Mission reopened in July 2002 to enable the rapid 
implementation of development assistance programs in four sectors: education, health, 
governance, and economic growth.  Bilateral strategic objective agreements were signed 
with the Government of Pakistan for each of these sectors. Total life-of-project funding 
and obligations at the time of the risk assessment amounted to $306 million and 
$66.5 million. 

To prioritize OIG workload and determine what type of audit coverage is appropriate for 
individual activities being funded and managed by the mission, OIG performed risk 
assessments of USAID/Pakistan’s operations as a whole and of planned activities. 

Auditors assessed the overall risk related to USAID/Pakistan’s ability to manage assistance 
activities and considered several key factors, including the significance and sensitivity 
involved with the mission’s program, the management support and control environment, 
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relevant internal controls, and susceptibility to failure to attain program goals, to 
noncompliance, and to other irregularities.  The assessment concluded that because of the 
precarious security situation in Pakistan, staffing constraints and challenges, and 
restrictions on the travel of official Americans outside of the capital city, the overall risk is 
high that program goals may not be attained.  Nevertheless, the mission has taken steps to 
address this risk: 

•	 Building a program that can be managed largely by Pakistani professionals, both 
with regard to its own staff as well as the staff of its partner organizations.  

•	 Outsourcing some of its financial review and analysis functions to a local accounting 
firm and considering local Pakistani organizations to monitor and evaluate USAID 
program activities.   

•	 Hiring experienced staff within a short period of time. 
•	 Signing four strategic objective grant agreements, totaling $306 million, with the 

host government and developing multiyear strategic plans to achieve objectives. 
•	 Planning for the implementation of new assistance programs with increased 
 

funding. 
 

Despite the steps the mission has taken, overall risk remains high. This high risk is amplified 
by (1) the magnitude of the funding being provided to Pakistan, (2) the pressure to design and 
implement activities in short timeframes, (3) the potential for terror strikes and more 
evacuations from post, and (4) the risks associated with high reliance on indigenous 
organizations and management. 

Recommendations—Management Decisions 

OIG made no recommendations. 
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Pakistan Performance Audits 
Fiscal Year 2003 

USAID’s Bureau for Asia and the Near East 
 
Monitoring of the Government of Pakistan’s Compliance 
 

With the Provisions of USAID Grant No. 391-K-005 
 
(No. 0-000-03-001-F)
 


Date: 	 January 7, 2003 

Implementing Partners: Government of Pakistan 

Audit Period: November 15, 2001, to June 30, 2002 

Funding:	 $600 million 

Background—Summary of Findings 

OIG conducted this audit to determine whether USAID’s Bureau for Asia and the Near 
East (ANE) had monitored the grant activity of the Government of Pakistan to ensure its 
compliance with the terms of Grant No. 391-K-005 (the grant) to be used as 
reimbursement of debt paid, and service of debt, to the United States, World Bank, Asian 
Development Bank, or the International Monetary Fund. 

The audit determined that USAID/ANE did not design the grant to allow for effective 
oversight and did not effectively monitor the Government of Pakistan’s compliance with 
certain provisions of the grant. Specifically, OIG has determined that: 

•	 USAID/ANE officials did not secure authorizations from the Government of 
Pakistan to have loan records released by each of the Government of Pakistan’s 
creditors to corroborate loan payment data provided by the Government of 
Pakistan. 

•	 USAID/ANE officials did not obtain timely required reports from the Government 
of Pakistan on the use of the separate dollar funds and the status of the Separate 
Dollar Account, as required by the agreement. 

•	 USAID transferred grant funds into an interest-bearing account at the Federal 
Reserve Bank of New York, although article V, section 5.1 of the agreement 
requires grant funds to be deposited into a non-interest-bearing account. ANE also 
did not establish procedures to ensure that interest earned was returned to USAID.  

These conditions existed largely because ANE did not fully consider its monitoring 
requirements prior to the grant award or during the Government of Pakistan’s use of the 
award. As a result, ANE officials had no assurance that the grant funds were used in 
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accordance with the terms of the grant agreement until after the Government of Pakistan 
had expended the funds. 

ANE had not monitored, in a timely way, the Government of Pakistan’s compliance with 
section 5.2(a) of the grant agreement.  Section 5.2(a) requires the Government of Pakistan 
to transfer budget resources to the poverty reduction and social development program in an 
amount commensurate to the amount of the grant during the fiscal year ended June 2002. 
According to the Government of Pakistan’s own records, submitted to ANE in April 2002, 
the Government of Pakistan budgeted only about 14 billion rupees (approximately 
$230 million, or 38 percent of the grant funds) on these sectors during the fiscal year that 
ended June 2002. 

Despite these issues, OIG found no evidence that grant funds had not been used for debt 
relief, and the Government of Pakistan was very cooperative in responding to 
USAID/ANE’s varied requests for access to its loan payment information at each of its 
creditors and to its banking records related to the grant account at the Federal Reserve 
Bank of New York. 

Recommendations—Management Decisions 

OIG made three recommendations: 

1.	 That USAID/ANE implement procedures to obtain third-party authorizations necessary 
to monitor its cash-transfer grant awards to the Government of Pakistan and all other 
foreign government grantees. 

USAID/ANE agreed to include provisions in future agreements to require grantees to 
seek the timely submission of information from third parties that may be necessary for 
the Agency to monitor grant awards to the Government of Pakistan and other foreign 
government grantees, as appropriate to U.S. foreign policy considerations.  Final 
action has been taken. 

2.	 That USAID/ANE implement procedures to monitor its grant agreements on an 
ongoing basis. 

USAID/ANE agreed with the recommendation and stated that it would implement 
procedures to enforce its cash-transfer grant requirements on an ongoing basis.  These 
procedures were issued to Bureau office directors on January 6, 2003.  Final action 
has been taken. 

3.	 That USAID/ANE identify and collect the difference between interest remitted by the 
Government of Pakistan and total interest earned in the Separate Dollar Account 
associated with USAID Grant No. 391-K-005. 

The mission agreed with the recommendation and collected more than $600,000 from 
the Government of Pakistan. Final action has been taken. 
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Pakistan Investigative Case Work and Fraud Prevention Briefings

 


Case Number 

Criminal 
Law Enforcement 
Records System 

(CLERS) 

Allegations Source Status 
Program Integrity (PI) 

or 
Employee Integrity (EI) 

Savings 
and 

Recoveries 

Department of Justice 
Civil/Criminal Actions Results 

A05080 False claim USAID employee Closed PI 1 criminal referral DOJ declination (12/6/05) 

A06054 Procurement fraud Contractor Closed PI Administrative action: verbal admonishment 

L07058 Conspiracy USAID employee Closed PI 

Other administrative sanctions; disqualified 
from future contract bid (not a debarment) 

L07059 27 USAID employee Closed PI Audit recovery 

LA-H0-09-0042-I Conspiracy USAID employee Open PI NA 

LA-H0-09-0064-G Conflict of Interest/Ethics OIG audit Closed PI NA 

LA-H0-09-0103-R Conflict of Interest/Ethics Private citizen Closed PI NA 

LA-MA-08-0040-I False statement USAID employee Closed EI Referral M/HR 

LA-MA-09-0105-G Conflict of Interest/Ethics USAID employee Closed EI NA 

LA-MA-09-0119-I Bribery/Gratuity/Kickback USAID employee Open PI NA 

LA-MA-09-0133-I Computer Crimes Private citizen Open PI NA 

LA-MA-09-0146-I Bribery/Gratuity/Kickback USAID employee Open PI NA 

LA-MA-09-0147-I Bribery/Gratuity/Kickback USAID employee Open PI NA 

LA-MA-09-0148-I Bribery/Gratuity/Kickback USAID employee Open PI NA 

$0 6 cases open as of 9/31/09 

FY 2009 Fourth Quarter Results Cumulative Results* 

Cases Opened 6 14 
Cases Closed 1 8 

Department of Justice referrals 1 1 
Arrests 0 0 

Indictments 0 0 
Convictions 0 0 

Administrative Actions** 0 2 
Fraud Awareness Briefings 6 10 

Attendees at Fraud Awareness Briefings 242 320 

* 2003 to September 2009
 

** Terminations, suspensions, bills for collection, etc. 
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Afghanistan 
Introduction 

Background. When the Taliban was forced out of power in 2001, half of Afghanistan’s 
31 million people were left in absolute poverty.  To rebuild the country and combat 
terrorism, USAID is working to create economic growth, effective and representative 
governance, and the human capital base needed to eliminate the conditions that breed 
extremism. 

USAID obligations in Afghanistan for FY 2002 through FY 2009 totaled $9.4 billion, and 
OIG has provided oversight of these funds since 2002.  OIG has a complement of 14 
auditors (direct-hire and Foreign Service national personnel) and 2 investigators based in 
Manila—as well as resident staff in Kabul—who perform oversight of USAID programs 
and operations in Afghanistan.1  Since FY 2003, OIG has expended over $5.6 million in 
base appropriations and supplemental funding to oversee USAID’s activities in 
Afghanistan. 

Performance Audits. OIG’s performance audit work in Afghanistan has shown that 
security conditions have been a primary concern and have hindered program 
implementation.  Of 27 audits conducted to date, 75 percent cited security conditions as a 
concern. Our recommendations also identified inadequacies in the following areas: 

• Contract oversight or activities management (67 percent) 
• Data integrity or quality (26 percent) 
• Contractor performance (19 percent) 

See page 31 for a chart listing performance audit findings and recommendations and 
showing the findings of all 27 audits and the status of all 84 recommendations.  Narrative 
summaries of each audit, arranged by fiscal year, are provided beginning on page 61. 

Financial Audits. By Federal law (31 U.S.C. chapter 75), nonfederal entities that expend 
$500,000 or more in Federal awards annually are required to have audits conducted in 
accordance with Office of Management and Budget (OMB) Circular A-133.  Circular A-
133 applies to audits of States, local governments, and nonprofit organizations based in the 
United States, and audits conducted pursuant to this circular are sometimes referred to as 
nonfederal audits. 

USAID requires nonprofit organizations not based in the United States who expend 
$300,000 or more in Federal funds per year to undergo an annual financial audit.  These 
audits follow the rules and procedures contained in the USAID-produced “Guidelines for 
Financial Audits Contracted by Foreign Recipients” (generally called recipient-contracted 
audits). 

1 In addition to Afghanistan, Manila-based employees provide oversight to programs and operations in 21 
other countries in the region. 
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Firms selected to perform nonfederal audits and recipient-contracted audits must be 
approved by OIG, which then reviews the audits, summarizes the findings and 
recommendations, and performs quality-control reviews on a limited basis. 

The agency-contracted audit (ACA) program is implemented by USAID on its “for-profit” 
implementing partners.  Financial audits conducted under this program accomplish many 
goals, such as improving accountability and internal control over funds and commodities 
and ensuring compliance with agreements and applicable laws and regulations. USAID 
normally requests an ACA to provide needed audit coverage or to address real or perceived 
problems in financial management. 

ACAs are usually performed by independent public accounting firms located in the United 
States but which have overseas affiliates.  USAID contracts to have ACAs conducted, but 
OIG approves the statement of work used to procure the audit services, monitors the 
audits, reviews the audit reports, summarizes the findings and recommendations, and 
performs quality-control reviews on a limited basis.  OIG may also initiate an ACA to 
address known problems concerning a contract, grant, or cooperative agreement, and it 
may enlist the services of the Defense Contract Audit Agency (DCAA) to conduct incurred 
audits on “for-profit” entities that are not based in the United States.  However, DCAA 
performs all financial audits on “for-profit” entities based in the United States.2 

Financial audits performed on USAID’s implementing partners in Afghanistan are 
reflected in the chart beginning on page 51.  “Questioned costs” are costs determined by an 
audit to be not allowable (e.g., liquor charges billed to USAID), allocable (e.g., charges 
that cannot be tied to a specific contract, grant, or cooperative agreement), or reasonable 
(e.g., charges for 25 computers for a staff of 10). USAID and the implementer work to 
resolve questioned costs, but when resolutions are unattainable the costs become sustained 
(by the audit), and USAID seeks reimbursement from the implementer. 

Investigations. OIG’s investigative activities seek to eliminate fraud in contracts, grants, 
and cooperative agreements and to prevent serious misconduct by USAID employees.  To 
accomplish these goals, special agents conduct investigations into possible violations of 
Federal laws, rules, and regulations.  If agents uncover probable cause to believe a criminal 
or civil crime has occurred, they consult with the Department of Justice to determine its 
interest in pursuing the matter.  Investigative findings on administrative matters are 
referred to Agency management for action.  Special agents also conduct fraud awareness 
briefings to alert participants (employees, contractors, grantees) to fraudulent practices and 
schemes and to provide guidance on how to report fraud if it is encountered.  See page 123 
for data on investigative case work and fraud prevention briefings and page 125 for 
summaries of investigations. 

2 DCAA may also be called upon to conduct audits on nonprofit entities to address concerns over 
noncompliance or problems with financial management. 
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No. Report Title Report Date Summary of Findings Recommendations USAID Response 

1 
Risk Assessment of Major Activities Managed 
by USAID/Afghanistan 
(5-306-03-001-S) 

11-Mar-03 
The report identified the need for concurrent financial audits of the 
infrastructure rehabilitation project and a performance audit of the 
economic governance project. 

None. 

2 

Review of the Road Project Financed by 
USAID/Afghanistan's Rehabilitation of 
Economic Facilities and Services (REFS) 
Program (RIG Memo 04-002) 

13-Nov-03 

As of November 1, 2003, 222 km of the 389 km Kabul–Kandahar 
Highway had been paved. USAID believed it was on schedule to lay 321 
km of new asphalt and repair 68 km of existing road by December 31, 
2003. However, the mission needed to have the contractor prepare an 
implementation plan as required by the contract. 

1 
(1) USAID/Afghanistan should require the Louis Berger Group, 
Inc., to maintain a detailed, updated implementation plan for its 
REFS activities, including the road project. 

Louis Berger Group, Inc., issued an updated 
implementation plan for its REFS activities on 
January 30, 2004. Final action has been taken. 

3 

Second Review of the Road Project Financed by 
USAID/Afghanistan's Rehabilitation of 
Economic Facilities and Services (REFS) 
Program (RIG Memo 04-003) 

31-Mar-04 

The contractor had paved or patched 389 km of the Kabul–Kandahar 
Highway by December 31, 2003. However, six bridges along the 
highway were not finished by the end of December 2003. The mission 
believed the contractor was on schedule to complete the highway by the 
end of October 2004 as planned. 

None. 

4 
Risk Assessment of Major Activities Managed 
by USAID/Afghanistan 
(5-306-04-002-S) 

15-Apr-04 

The report noted (1) progress was made in addressing vulnerabilities 
identified in the mission’s Federal Managers' Financial Management 
Integrity Act report and (2) certain high-profile, high-risk projects needed 
to be audited in fiscal year (FY) 2005. 

None. 

5 
Audit of USAID/Afghanistan’s Cashiering 
Operations 
(5-306-04-001-F) 

11-May-04 
The audit concluded that the mission managed its cashiering operations 
efficiently, economically, and in accordance with Agency policies and 
procedures except that certain internal controls needed to be improved. 

2 
(1) USAID/Afghanistan should obtain and keep on file all waivers 
from the U.S. Disbursing Officer documenting the disbursement 
authorities of its cashiers. 

The mission obtained and now has on file waivers 
documenting the disbursement authorities of its 
cashiers. Final action has been taken. 

3 
(2) USAID/Afghanistan should restrict the access rights of the 
alternate cashier to the mission accounting and control system and 
review access rights of other Controller Office employees. 

The mission restricted the access rights of the 
alternate cashier to the mission accounting and 
control system and reviewed the access rights of 
other Controller Office employees. Final action has 
been taken. 

4 (3) USAID/Afghanistan should develop an action plan to 
strengthen the physical security of its cashiering operations. 

The mission strengthened the physical security of 
its cashiering operations by constructing a cashier's 
cage. All activities are being performed in the 
cashier cage. Final action has been taken. 
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No. Report Title Report Date Summary of Findings Recommendations USAID Response 

6 

Audit of the Sustainable Economic Policy and 
Institutional Reform Support (SEPIRS) 
Program at USAID/Afghanistan 
(5-306-04-005-P) 

17-Aug-04 

The mission had not approved a work plan for the contractor, and 
quarterly work plans with expected accomplishments and milestones 
(required by the contract) had not been done. Without such work plans, 
OIG could not assess whether the program was on schedule to achieve 
planned outputs. As a result, the report disclaimed an opinion but 
acknowledged that some progress had been made. 

5 

(1) USAID/Afghanistan should require BearingPoint to comply 
with the Sustainable Economic Policy and Institutional Reform 
Support Program contract by submitting to USAID/Afghanistan for 
approval quarterly work plan reports that include expected 
accomplishments and milestones. 

In July 2004, the contractor put in place a 
monitoring system that included updated work 
plans. Further, USAID/Afghanistan provided a 
schedule of due dates for the quarterly work plans 
required under the contract. In addition, 
USAID/Afghanistan submitted the most recent 
contractor work plan it had approved in July 2004 
and other detailed supporting documentation, 
which illustrate additional corrective actions to 
enforce contract requirements. Final action has 
been taken. 

7 

Audit of the Kabul to Kandahar Highway 
Reconstruction Activities Financed by 
USAID/Afghanistan’s Rehabilitation of 
Economic Facilities and Services Program 
(5-306-04-006-P) 

21-Sep-04 

The mission (1) generally checked the timeliness of reconstruction 
activities but did not fully monitor the quality of the road reconstruction, 
in part because of security restrictions, and (2) did not verify whether the 
contractor’s performance conformed to its contract. 

6 

(1) USAID/Afghanistan should develop a comprehensive 
monitoring plan to ensure quality, timeliness, and compliance with 
contract terms, including requiring the contractor to submit a 
comprehensive quality control and assurance program for USAID 
approval. 

The mission developed the recommended plan, 
which requires site inspection teams to be present 
at site on each section of road. The teams are also 
tasked with monitoring the quality control program 
of the contractor and preparing daily and weekly 
reports. In addition, the mission's project manager 
and quality assurance manager are to visit the site 
on a semimonthly basis. Final action has been 
taken. 

7 
(2) USAID/Afghanistan should perform an analysis of contractor 
claims to ensure that USAID does not pay for the defective 
roadwork. 

The mission identified deficiencies in the work of 
the contractor and had the contractor replace the 
defective work at the contractor's expense. Final 
action has been taken. 

8 
Audit of USAID/Afghanistan’s School and 
Clinic Reconstruction Program 
(5-306-05-003-P) 

14-Mar-05 

The audit concluded that the school and clinic reconstruction program 
was not on schedule for a number of reasons, including insufficient 
oversight and monitoring. Specifically, no more than 328 (62 percent) of 
the 533 buildings planned to be completed by December 2004 were 
completed or on schedule to be completed. 

8 

(1) USAID/Afghanistan should finalize an alternative 
implementation plan with timeframes for the uncompleted portion 
of its School and Clinic Reconstruction Program. The plan should 
include measures to strengthen the capabilities of the Transitional 
Islamic State of Afghanistan’s Ministries of Education and Health 
to contract for and manage construction projects. 

USAID finalized an acceptable plan, and final 
action was completed on January 17, 2006. 

9 

(2) USAID/Afghanistan should require that all its school and clinic 
implementing partners and their subcontractors use International 
Relief and Development (IRD) Inc.'s method for calculating the 
percent of completion for a school or clinic. 

USAID notified implementing partners and 
contractors at a biweekly meeting of the 
requirement to use the IRD method of calculating 
the percentage of completion. This IRD method 
was used during the period July 2004 through 
February 2005. Subsequently, the IRD method 
was revised and received concurrence by the 
implementing partners and contractors. Final 
action has been taken. 
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10 

(3) USAID/Afghanistan should regularly merge the percent of 
completion data for each school and clinic from IRD's database into 
its own database to use as a tool for assessing the accuracy of the 
percentage of completion data reported by implementing partners. 

Although it was not possible to merge the two 
systems because of information technology security 
reasons, each partner and Ministry provide data 
biweekly to USAID that is selectively entered into 
the USAID master list archives for schools and 
clinics. Final action has been taken. 

9 Audit of USAID/Afghanistan’s Primary 
Education Program (5-306-05-005-P) 14-Apr-05 

The audit found that (1) the Primary Education Program activities 
achieved key planned outputs in all but three activities and that (2) the 
mission had not done contractor performance evaluations. Specifically, 
textbook distribution was delayed, grade equivalents for accelerated 
learning students were also delayed, and the female student enrollment 
target was not achieved. These three activities did not achieve their 
planned outputs for a number of reasons, including a delay in receiving 
funding for the program. 

11 

(1) USAID/Afghanistan should obtain from Creative Associates 
International, Inc., a distribution plan identifying the specific dates 
and locations for delivering the remaining textbooks in storage to 
ensure that the correct quantity, grade level, and language of 
textbooks are distributed to schools. 

Creative Associates sent USAID a distribution plan 
identifying the grade level/language of textbooks 
and the specific dates and locations for delivering 
the remaining textbooks in storage. Final action 
has been taken. 

12 

(2) USAID/Afghanistan should clearly define the method by which 
to compute grade equivalents that are to be achieved in the 
Afghanistan Primary Education Program. If change is needed to 
meet the planned outputs, the mission should obtain a detailed 
action plan from Creative Associates International, Inc., showing 
how the grade equivalent shortfalls will be achieved. 

USAID changed the language for the planned 
outputs so that computing grade equivalents is 
clearly understood as grades "in process." Final 
action has been taken. 

13 
(3) USAID/Afghanistan should reassess the female enrollment 
target for its Afghanistan Primary Education Program to ensure 
that performance can be managed toward an obtainable target. 

USAID revised the female enrollment to "52.2% of 
girls participate in learning activities." Final action 
has been taken. 

14 

(4) USAID/Afghanistan should conduct a current performance 
evaluation of Creative Associates International, Inc.’s 
implementation of the Afghanistan Primary Education Program and 
prepare a contractor performance report documenting the results of 
the evaluation. 

The cognizant technical officer completed and 
submitted a contractor performance report for the 
Afghanistan Primary Education Program on March 
27, 2005. Final action has been taken. 

10 
Audit of Funds Earmarked by Congress to 
Provide Assistance for Displaced Persons in 
Afghanistan (9-306-06-004-P) 

21-Dec-05 

As of September 30, 2005, only $600,000 of the $10 million 
appropriated for FY 2004 had been used to provide shelter materials and 
basic necessities for displaced persons in Kabul. Additionally, as of 
September 30, 2005, although Congress had been notified that the funds 
would be transferred to the Department of State’s Bureau of Population, 
Refugees, and Migration, none of the $5 million appropriated for FY 
2005 had been transferred or spent by the mission. The report included 
three recommendations to ensure that the remaining balance of 
approximately $14.4 million in unspent earmarked funds is used for its 
intended purpose. 

15 

(1) USAID/Afghanistan should, for the $9.4 million obligated under 
the limited scope grant agreement and to fund specifically identified 
assistance activities for displaced Afghans in and around Kabul: (a) 
reprogram the balance of approximately $4.9 million that was 
subobligated under the participating agency program agreement and 
(b) subobligate the $4.4 million not yet subobligated. 

USAID deobligated all unexpended funds totaling 
$4.9 million and reprogrammed the funds to an 
Office of Foreign Disaster Assistance contract with 
CARE to provide shelter to displaced Afghans. 
USAID also subobligated the remaining $4.5 
million into a participating agency program 
agreement with the Department of State's Bureau 
of Population, Refugees, and Migration. Final 
action has been taken. 
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16 

(2) USAID/Afghanistan should, in coordination with the 
Department of State’s Bureau of Population, Refugees, and 
Migration, develop a plan to use the balance of approximately $9.4 
million to meet the basic necessities of displaced Afghans in and 
around Kabul. 

USAID and the Department of State's Bureau of 
Population, Refugees, and Migration developed a 
plan to use the $9.4 million for shelter related needs 
and other emergency activities for displaced 
Afghans in Kabul and other provinces. Final action 
has been taken. 

17 

(3) USAID/Afghanistan should inform Congress, as appropriate, of 
its plans to use the $5 million earmarked in fiscal year 2005 for 
assistance to displaced Afghans and use these funds for this 
assistance, as Congress intended. 

Through a revised December 2005 report, dated 
May 15, 2006, USAID notified Congress of its 
plans to use the $5 million. Final action has been 
taken. 

11 Audit of USAID/Afghanistan’s Cashiering 
Operations (5-306-06-001-P) 

10-Jan-06 The cashiers properly accounted for their imprest funds. None. 

12 
Audit of USAID/Afghanistan’s Rebuilding 
Agricultural Markets Program 
(5-306-06-002-P) 

28-Mar-06 

The audit found that five of six activities were on schedule to achieve 
planned outputs. The sixth activity’s planned output—rehabilitating 555 
km of farm-to-market roads—was not achieved for a number of reasons, 
including poor security and poor subcontractor performance. 
Additionally, USAID/Afghanistan did not properly administer its 
Rebuilding Agricultural Markets Program (RAMP) contract. 

18 (1) USAID/Afghanistan should obtain updated work plans from the 
contractor required by the contract. 

USAID/Afghanistan obtained an updated fiscal year 
2006 work plan and an updated life-of-project 
work plan from the contractor implementing 
RAMP. Additionally, the mission had incorporated 
these updated plans into its RAMP contract 
through a contract modification. Final action has 
been taken. 

19 

(2) USAID/Afghanistan should determine whether the added work 
under the original contract should have been approved and 
modified within the original contract prior to implementation, in 
accordance with Federal Acquisition Regulation, part 43, on 
contract modifications. If so, USAID/Afghanistan’s contracting 
officer should modify the contract accordingly. 

USAID/Afghanistan determined that a modification 
to the RAMP contract was not required to approve 
activities subsequently added to the activities listed 
in the original contract for three principal reasons. 
First, since RAMP implementation is accomplished 
through work orders, the activities that were added 
were also done through work orders. Second, the 
mission asserted that the added activities fell within 
or were consistent with the objectives of the 
RAMP contract. Third, the mission noted that 
updated work plans (obtained and incorporated 
into the RAMP contract as discussed in the 
proceeding paragraph) included the added 
activities. Final action has been taken. 
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20 
(3) USAID/Afghanistan should implement an action plan to require 
its staff to complete and issue contractor performance reports to 
comply with Automated Directives System 302.5.9. 

USAID/Afghanistan issued mission notice 2006-05 
which established procedures and timelines to 
ensure that contractor performance reports are 
continually updated and current. Additionally, the 
mission completed a performance evaluation of the 
RAMP contractor. Final action has been taken. 

13 

Audit of USAID/Afghanistan’s Reconstruction 
of the Kandahar–Herat Highway Under the 
Rehabilitation of Economic Facilities and 
Services (REFS) Program (5-306-06-005-P) 

18-May-06 

Kandahar–Herat Highway reconstruction activities were on schedule to 
achieve planned outputs, except for 24 km of roadwork. The remaining 
24 km were not completed by December 31, 2005, because of funding 
shortages, which the mission could have addressed sooner. 

21 

(1) USAID/Afghanistan should develop and implement procedures 
with milestones to document, track, and promptly resolve 
significant issues that could affect the progress of its reconstruction 
activities. 

The mission developed and was implementing 
procedures to document, track, and promptly 
resolve significant issues uncovered in its own 
monitoring efforts that could affect the progress of 
its reconstruction activities. Final action has been 
taken. 

14 
Audit of USAID/Afghanistan's Rural Expansion 
of Afghanistan's Community–Based Healthcare 
(REACH) Program (5-306-06-007-P) 

16-Aug-06 

Nineteen of twenty selected activities achieved planned outputs. REACH 
awarded $56.2 million to 28 grantees who were providing basic 
healthcare in 14 provinces. The program distributed $4.7 million of 
essential drugs and trained 568 midwives and completed a number of 
activities to help improve capacity in the Afghan Public Health Ministry. 

None. 

15 
Audit of USAID/Afghanistan's School and 
Health Clinic Reconstruction Activities 
(5-306-06-008-P) 

18-Aug-06 

The mission and its implementing partners were on schedule to complete 
705 of 776 school and clinics to be constructed or refurbished under the 
Schools and Clinics Construction and Refurbishment Program, and 511 
of the 705 buildings had been turned over to the Afghan Government. 
However, completion has taken longer than anticipated because the 
mission did not take timely action to resolve issues on program 
implementation. 

22 
(1) USAID/Afghanistan should make a final decision on what to do 
with the 13 buildings that the Louis Berger Group, Inc., did not 
complete and take any actions necessary to carry out its decision. 

USAID/Afghanistan management concluded that 
security conditions still prevented reconstruction of 
the 13 schools and health clinics that the Louis 
Berger Group, Inc. (LBGI), could not complete. 
Consequently, the mission director signed an action 
memorandum formally canceling work on the 13 
buildings. Final action has been taken. 

23 

(2) USAID/Afghanistan should immediately modify the scope of 
work in its agreement with the International Organization for 
Migration to add the 51 buildings not completed by Cooperative 
Housing Foundation International and the two buildings not 
completed by the United Methodist Committee on Relief. 

USAID/Afghanistan management modified its 
agreement with the International Organization for 
Migration to add the 51 buildings not completed by 
Cooperative Housing Foundation International and 
the two buildings not completed by United 
Methodist Committee on Relief. Final action has 
been taken. 
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16 
Audit of USAID/Afghanistan’s Alternative 
Livelihoods Program–Eastern Region 
(5-306-07-002-P) 

13-Feb-07 

In fiscal year 2006, the Alternative Livelihoods Program–Eastern Region 
(ALP/E) achieved significant results for 13 of 15 performance indicators 
used by USAID/Afghanistan to measure whether the program was 
achieving planned results. Achievements that supported ALP/E’s 
objective of accelerating licit economic growth and business activity 
included 27,534 ha devoted to licit agricultural production and 98,154 
farmers trained in agricultural practices. Achievements that supported 
ALP/E’s objective of providing an immediate alternative source of 
income to those who depend on the opium economy included 19,698 
Afghans paid $4,209,670 through cash-for-work projects. Two 
performance indicators could not be evaluated because sufficient 
information on actual accomplishments was not available or the related 
program activities were not fully implemented. 

24 

(1) USAID/Afghanistan should require Development Alternatives, 
Inc., to replace the performance indicator on the number of 
Afghans receiving agricultural credit through ALP/E with a 
performance indicator that reflects the program’s shift from funding 
microfinance loans to facilitating the issuance of such loans. 

On January 30, 2007, the mission issued a technical 
directive to Development Alternatives, Inc., 
directing that the indicator “Afghans receiving 
credit through ALP” be removed from the 
performance management plan and be replaced by 
“Number of loan agreements facilitated.” Final 
action has been taken. 

25 

(2) USAID/Afghanistan should update its performance target for 
kilometers of rural roads repaired in poppy regions to a realistic 
level that reflects the additional $11 million of funding for this 
activity. 

Development Alternatives, Inc., updated its FY 
2006 target for kilometers of rural roads repaired in 
poppy regions. Final action has been taken. 

26 
(3) USAID/Afghanistan should develop a plan of action to ensure 
that performance targets are updated for future significant program 
changes. 

On January 30, 2007, the mission issued a technical 
directive to Development Alternatives, Inc., 
indicating that all required performance targets will 
be reviewed with the cognizant technical officer 
(CTO) on a monthly basis, with revisions made as 
appropriate. Final action has been taken. 

27 
(4) USAID/Afghanistan should develop mission-specific 
procedures requiring that site visits of program activities be 
documented and maintained in CTO files. 

On December 17, 2006, the mission issued Mission 
Notice No. 2006-106, Roles and Responsibilities of 
CTOs. This notice was issued (1) to require all 
CTOs to document and keep files of site visit 
reports; (2) to remind COs/agreement officers, 
CTOs, and the supervisors of CTOs, about the 
interrelated nature of CTO performance and the 
monitoring thereof in the context of how 
designated CTOs perform their CTO duties and 
responsibilities as stated in their CTO designation 
letter; and (3) to encourage joint site visits by 
CTOs together with representatives from other 
offices who are involved in monitoring the 
performance and financial status of 
USAID/Afghanistan projects. Final action has been 
taken. 

17 

Audit of Critical Power Sector Activities Under 
USAID/Afghanistan's Rehabilitation of 
Economic Facilities and Services (REFS) 
Program (5-306-07-004-P) 

21-May-07 

Under the REFS Program, one critical activity had been achieved, 
whereas two similar activities were significantly behind schedule because 
of security problems. Although the activity that was achieved delivered 
16.5 MW of reliable hydroelectric power, delays in the other two 
activities have delayed the delivery of 35 MW of reliable hydroelectric 
power to about 2 million Afghan people in southern Afghanistan. 

None. 
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18 Audit of USAID/Afghanistan's Urban Water 
and Sanitation Program (5-306-07-006-P) 7-Jun-07 

Planned contract deliverables were generally being achieved under 
USAID/Afghanistan's Urban Water and Sanitation Project. However, 
long-term sustainability of the overall project was questionable and 
contract administration problems were found between the mission and 
Camp Dresser Mckee, Inc., the contractor hired to implement the project. 

28 

(1) USAID/Afghanistan should conduct an assessment at the 
Gardez and Ghazni sites where a water distribution system was 
installed; make a determination as to the extent that further training 
is required; and provide training, as necessary, for the Ministry of 
Urban Development and Housing operators to operate and maintain 
the water systems at a sustainable level. 

The mission agreed with the recommendation. 
USAID/Afghanistan's monitoring contractor, 
International Relief & Development, Inc., 
conducted an assessment of the operators' training 
needs and provided the necessary practical and in-
class training to 10 operators and 16 operator 
trainees of the water supply projects in Ghazni, 
Gardez, and Chil Dukhtaran from November 10 to 
30, 2007. Final action has been taken. 

29 

(2) USAID/Afghanistan should assist the relevant Government of 
Afghanistan ministries with water and sanitation responsibilities in 
determining the appropriate user fees to be charged to water system 
clients and how to increase usage of water system services by 
potential clients. 

The mission planned to have an assessment 
conducted and then provide technical assistance to 
the ministries as needed by the end of April 2008. 
Final action has been taken. 

30 

(3) USAID/Afghanistan should establish a practice that all 
incoming CTOs attend an incoming briefing given by the contracts 
office to reinforce the knowledge of applicable contractual 
delegated authorities and limitations for the duration of their stay in 
Afghanistan. 

The mission has institutionalized a practice and 
developed new procedures to brief all incoming 
CTOs. Final action has been taken. 

31 

(4) USAID/Afghanistan should require that CTOs at least 
quarterly, as applicable, fulfill contract administration 
responsibilities by confirming and documenting that contractors are 
complying with specific contract reporting requirements. 

The mission planned to develop a new mission 
order by May 2008 to provide for quarterly 
reporting and certifications by CTOs that applicable 
monitoring duties were performed. Final action has 
been taken. 

32 

(5) USAID/Afghanistan should strengthen its system for 
controlling, projecting, and monitoring contract costs. It should 
stipulate the specifics of the type of financial reporting information 
that is required for quarterly and annual reports and require mission 
technical offices to use cumulative expenditures against total 
budget estimated costs by line item and obligations as a 
management tool for purposes of managing the contractor's 
performance. 

The mission developed new procedures for 
controlling, projecting, and monitoring contractor 
costs. Final action has been taken. 

19 
Audit of Selected Follow-on Activities under 
USAID/Afghanistan's Economic Program 
(5-306-07-009-P) 

31-Aug-07 

Selected follow-on activities, agreed to between USAID and the 
Government of Afghanistan under USAID/Afghanistan's economic 
program, were achieving results. However, USAID/Afghanistan had not 
established approved indicators or targets to measure its progress 
against. Therefore, the audit could not measure the activity 
accomplishments against planned interim goals or targets. 

33 

(1) USAID/Afghanistan should reevaluate the work plan for Project 
Implementation Letter 6-EG and decide whether to allow 
BearingPoint, Inc., to continue with the plan to assign a human 
resources adviser to the Ministry of Finance for the duration of the 
contract or to revise the plan. 

The mission decided to assign a human resources 
adviser to the Ministry of Finance, and that person 
started in June 2007. Final action has been taken. 
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34 

(2) USAID/Afghanistan should require BearingPoint, Inc., to 
review, reassess, and update the work plans for the six project 
implementation letters issued under the Economic Governance and 
Private Sector Strengthening Program, and to include agreed-upon 
performance indicators and set targets that will be used to measure 
the program's intended results. 

The mission and BearingPoint developed a 
combined work plan for all implementation letters, 
which included indicators and targets. Final action 
has been taken. 

20 
Audit of USAID/Afghanistan's Agriculture, 
Rural Investment and Enterprise Strengthening 
Program (5-306-08-001-P) 

22-Jan-08 

In its first year, the Agriculture, Rural Investment and Enterprise 
Strengthening (ARIES) program achieved or exceeded most of its goals 
and helped make a significant impact in expanding Afghanistan's licit rura 
economy by creating 62,674 jobs. Despite its achievements, ARIES 
could have been more successful with implementing small and medium 
enterprise (SME) loan segment activities and investment and finance 
cooperatives (IFCs). Additionally, the mission could improve the 
implementation and management of the ARIES program in four areas. 

35 

(1) USAID/Afghanistan should require the Academy for 
Educational Development (AED) to make clear to its partners that 
the ARIES program is to be implemented primarily in Alternative 
Development Program (ADP) regions and dovetail with regional 
ADP priorities as required by the cooperative agreement. 

The mission informed AED that it should 
emphasize to its partners the importance of reports 
and publications that accurately reflect the priority 
given to ADP regions and document how they are 
dovetailing with the ADP as required by the 
cooperative agreement. Final action has been 
taken. 

36 

(2) USAID/Afghanistan should work with AED to establish formal 
goals in its work plan for implementing ARIES program activities 
in Alternative Development Program regions for the remaining 2 
years of the cooperative agreement. 

The ARIES second-year work plan submitted to 
and subsequently approved by the mission clearly 
describes the provinces where the program creates 
new financial service outlets, supports existing 
outlets, and disburses micro and small and medium 
enterprise (SME) loans. All of the provinces 
referenced in the work plan are considered part of 
the ARIES target regions as described in the 
cooperative agreement and fall within the ADP 
priority areas. Final action has been taken. 

37 
(3) USAID/Afghanistan should direct AED to communicate 
success stories related to shifting opium poppy workers into licit 
livelihoods as a result of ARIES program loans in ADP regions. 

The mission has directed AED to submit a 
minimum of two stories per month. Final action 
has been taken. 

38 

(4) USAID/Afghanistan should direct AED to revise its ARIES 
program performance monitoring plan to include appropriate 
performance indicators and targets that measure both micro and 
SME finance activities by region and by partner and report those 
results in its quarterly reports to USAID/Afghanistan. 

The revised FY 2008 performance monitoring plan, 
which has been submitted for approval to the 
mission, includes specific targets in ADP regions 
for activities in the remaining 2 years of the 
cooperative agreement and will measure both micro 
and SME finance activities. These results will also 
be submitted on a quarterly basis. Final action has 
been taken. 

38 



 

No. Report Title Report Date Summary of Findings Recommendations USAID Response 

39 

(5) USAID/Afghanistan should direct AED to ensure that the 
World Council of Credit Unions (WOCCU) establishes and 
maintains appropriate systems and processes for recording, 
reporting, and internal monitoring of operating activities of its 
investment and finance cooperatives (IFCs) as required by the 
ARIES program work plan. 

A strategic decision was made in November 2006 
to begin installing Micro Banker, an integrated 
accounting software program, in each IFC 6 
months after the startup of operations to increase 
WOCCU’s monitoring and reporting and to make it 
easier to consolidate information across different 
IFCs. This strategy is based on WOCCU’s 
previous experience in Uzbekistan, which shows 
that training IFC staff on a manual accounting 
system is a necessary prerequisite to introducing an 
integrated accounting software program. Final 
action has been taken. 

40 
(6) USAID/Afghanistan should direct AED to ensure that the 
WOCCU implements an integrated accounting system at each of its 
IFCs as required by its subagreement. 

In accordance with mission suggestions, WOCCU 
planned to adopt the International Financial 
Reporting Standard (IFRS) for the IFCs and install 
Micro Banker, an integrated accounting software 
program, in each IFC 6 months after the startup of 
operations. Final action has been taken. 

21 
Audit of USAID/Afghanistan's Alternative 
Development Program--Southern Region 
(5-306-08-003-P) 

17-Mar-08 

USAID/Afghanistan's Alternative Development Program/South (ADP/S) 
achieved some, but not all, of its planned results. However, despite its 
progress, opium production in the southern provinces continued to rise, 
diminishing the intended overall impact of the ADP/S program. This 
increase resulted from a rise in insurgency activities preventing the 
mission from delivering alternative livelihoods to key poppy-growing 
areas, the ineffectiveness and corruption in the eradication process, and 
the lack of rule of law and criminal penalties for growing poppies. 

41 
(1) USAID/Afghanistan should develop procedures setting 
requirements to ensure timely review and approval of contractor 
work plans. 

On March 12, 2009, a mission notice was issued, 
that provides the necessary guidelines to ensure 
CTO adhere to annual work plan submittal and 
approval requirements. Final action has been 
taken. 

22 
Audit of USAID/Afghanistan's Small and 
Medium Enterprise Development Activity 
(5-306-08-006-P) 

23-Jun-08 

It could not be determined whether 11 of the 18 performance indicators 
used to measure the progress of the project met planned results during 
the first year of implementation. The audit determined that the 
contractor's performance data for these 11 performance indicators were 
not reliable and therefore not useful in managing for results or credible 
for reporting. For the remaining seven indicators, the audit determined 
that the project partially met five indicators' regional performance targets, 
exceeded one indicator's nationwide target, and partially met one 
indicator's nationwide target. 

42 

(1) USAID/Afghanistan should require the CTO for the 
Afghanistan Small and Medium Enterprise Development Activity to 
work with Development Alternatives, Inc., in refining the project 
database to eliminate duplicate records and to ensure that the data 
are reliable. 

On May 21, 2008, a mission-hired expert 
determined that the contractor had effectively 
corrected the duplication errors and developed a 
productive and comprehensive method of reducing 
duplications and identifying those that occur. Final 
action has been taken. 

43 

(2) USAID/Afghanistan should require Development Alternatives, 
Inc., to develop a plan of action that will implement the Web-based 
management information system by May 31, 2008. This plan 
would include procedures on eliminating duplicate records and in 
ensuring that the data in this system are reliable. 

The mission and contractor worked together to 
develop the recommended plan of action, which 
included training for monitoring and evaluation 
staff, creation of a user's manual, and planned visits 
to regional offices for data verification and 
oversight. Final action has been taken. 
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44 

(3) USAID/Afghanistan should develop and implement a plan of 
action that will require the CTO for the Afghanistan Small and 
Medium Enterprise Development Activity to provide technical 
direction to Development Alternatives, Inc., in updating the 
performance management plan; redefining the performance 
indicators and targets; and redirecting their resources to areas 
where progress can make more of an impact. 

The mission has developed the recommended plan 
of action to modify the contract to better align the 
scope of work with the current situation in 
Afghanistan and to develop a new performance 
monitoring plan. The new plan will be discussed 
with the Office of Program and Project 
Development to ensure consistent monitoring and 
evaluation of the activity. Final action has been 
taken. 

45 

(4) USAID/Afghanistan's CTO for the Afghanistan Small and 
Medium Enterprise Development Activity should formally approve 
the updated performance management plan resulting from 
recommendation 3. 

The mission's CTO formally approved the updated 
performance monitoring plan and the 
recommendation was closed in October 2008. 

23 
Audit of USAID/Afghanistan's Accelerating 
Sustainable Agriculture Program 
(5-306-08-009-P) 

8-Aug-08 

Chemonics International, Inc., reported results for all eight indicators for 
the first year of the program. However, the audit identified that for two 
of the eight indicators, reported results fell considerably short of intended 
results. Targets had not been established for the other six indicators, 
making it difficult to tell how well the project was proceeding. In 
addition, Chemonics did not have documentation to adequately support 
reported results for six indicators. In two of the six cases, the support 
was inadequate, while in four cases there was no support at all. For 
example, Chemonics had inadequate support for the reported result that 
more than 1,700 individuals had received short-term agricultural training, 
and no support for the reported result that project activities had 
generated an economic value in excess of $59 million. In addition, the 
audit found that a major program activity—the Mazar foods 
initiative—was behind schedule. This $40 million initiative to cultivate 
10,000 hectares for a commercial farm was not finalized in time to take 
advantage of the summer planting season as initially planned. 

46 

(1) The USAID/Afghanistan CTO should prepare an 
implementation plan identifying the critical tasks needed to 
implement the Mazar foods initiative. This implementation plan 
should identify all tasks that are behind schedule and show how the 
mission is going to address the delay. Further, the mission should 
develop a process for periodically updating the implementation 
plan. 

The mission agreed with the recommendation. 
Prior to the issuance of the audit, the Mazar Foods 
Initiative had an implementation plan in place. The 
mission stated that any outstanding delays were 
associated with obtaining an Overseas Private 
Investment Corporation loan and that it would 
direct Chemonics to resubmit an updated 
implementation plan when program plans change. 
Final action has been taken. 

47 

(2) USAID/Afghanistan should require its environmental officer to 
provide annual training to CTO and require mission personnel to 
comply with the environmental regulations outlined in Mission 
Order 04-14 and USAID’s Automated Directives System 204. 

The mission agreed with the recommendation and 
has completed written procedures. Final action has 
been taken. 

48 

(3) USAID/Afghanistan should revise its mission order to be 
consistent with USAID’s Automated Directives System 204 
defining CTO responsibilities for monitoring compliance with 
environmental regulations. 

The mission has completed written procedures. 
Final action has been taken. 
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49 
(4) USAID/Afghanistan should obtain a written legal decision from 
its general counsel on how to proceed for completed and in-process 
projects where environmental regulations were not followed. 

The mission consulted with the 
USAID/Afghanistan Legal Advisor, the USAID 
Office of the General Counsel, and the USAID 
Agency Environmental Coordinator. In accordance 
with 22 CFR 216.3(a)(7), USAID stated that it 
would require the contractor to conduct the 
environmental review of the ongoing or completed 
subprojects or aspects thereof which was required 
by the Initial Environmental Evaluation for the 
SOAG. USAID would also require the contractor 
to take any mitigating measures developed as a 
result of the review. Final action has been taken. 

50 
(5 ) USAID/Afghanistan should prepare procedures requiring 
review of construction design plans and provide quality assurance 
oversight by the Office of Infrastructure, Engineering and Energy. 

The mission has completed the written procedures. 
Final action has been taken. 

51 

(6) USAID/Afghanistan should require that engineers work with 
Chemonics to take corrective action on each of the construction 
defects and to require these engineers to be part of the final 
inspection. 

USAID instructed Chemonics International to 
demolish/reconstruct the Parwan, Panjshir, and 
Kunduz buildings and to demolish/rehabilitate the 
Mazar and Heart Buildings, and Chemonics agreed 
to comply with contracting officer instructions. 
Chemonics International will collaborate with 
USAID in the reconstruction and rehabilitation of 
the buildings. USAID has issued a mission 
directive to ensure that engineers are involved so 
that the projects meet all building requirements. 

52 

(7) USAID/Afghanistan should reevaluate Chemonics' March 2008 
revised marking and branding plan and make a determination 
whether to approve any exceptions to marking requirements 
included in the plan. 

The mission agreed with the recommendation. A 
revised marking and branding plan was approved 
by the contracting officer, and the contract was 
modified on October 13, 2008. Final action has 
been taken. 
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53 
(8) USAID/Afghanistan should develop procedures requiring CTOs 
to verify and document, as part of their site visits, that items 
purchased or built with USAID funds are properly marked. 

The mission agreed with the recommendation and 
issued a May 12, 2008, mission order that 
addresses CTO certification of contractor/recipient 
compliance with delivery requirements under their 
respective awards. Marking of the items purchased 
or built with USAID funds is part of the delivery 
requirement. Final action has been taken. 

54 

(9) USAID/Afghanistan’s CTO should issue a technical directive, 
requiring Chemonics to define the roles and responsibilities of the 
monitoring and evaluation staff, to include a system to ensure that 
the program’s data is accurate and easily accessible. 

The mission agreed with the recommendation and 
had Chemonics/ASAP submit a revised PMP. The 
revision was sent to the CTO on July 17, 2008. The 
mission did not believe an additional technical 
directive was necessary since the response to the 
recommendation was included in the July 17, 2008, 
PMP. Final action has been taken. 

55 
(10) USAID/Afghanistan’s CTO should require Chemonics to 
perform a data quality assessment (DQA) before the issuance of the 
next annual report. 

A data quality assessment was completed by the 
Alternative Development and Agriculture (ADAG) 
Monitoring and Evaluation Staff of the 
Accelerating Sustainable Agriculture Program 
(ASAP), jointly undertaken with Chemonics. The 
data quality assessment checklists for the program's 
21 performance indicators were approved by the 
mission in November 2008. The mission has 
determined that, in order to increase the level of 
monitoring and evaluation of all ADAG programs, 
an annual program statement will be issued. An 
independent third party will be made available to 
provide monitoring, evaluation, and DQAs for 
various projects, which will include random 
sampling for onsite, field verifications of activity 
data indicators, and reported outcomes. Final 
action has been taken. 

56 
(11) USAID/Afghanistan should determine the allowability and 
collect as appropriate $37,573 for commodities purchased by 
Chemonics without prior written approval from the mission. 

The mission agreed with the recommendation. It 
obtained a letter from Chemonics dated May 31, 
2008, stating that the contractor would credit all 
program income, including the questioned amount, 
to the contract. The mission stated that it would 
evaluate new invoices to ensure Chemonics’ 
compliance. In addition, Chemonics has 
established separate bank account and separate 
expense books to account for program income. 
Final action has been taken. 
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57 
(12) USAID/Afghanistan’s CTO should issue a technical directive 
to require Chemonics to identify in its invoices costs associated 
with restricted commodities. 

The mission agreed with the recommendation. In a 
CTO meeting with ASAP on July 11, 2008, ASAP 
agreed to begin identifying restricted commodity 
purchases in its monthly invoices. USAID stated 
that it would verify compliance with the 
requirement in Chemonics’ July 2008 invoice. Since 
ASAP agreed to the monthly invoice changes as 
recommended, the mission felt that a separate 
technical directive was not necessary. Final action 
has been taken. 

58 

(13) USAID/Afghanistan should direct Chemonics to reduce future 
billings to USAID by $129,731 for program income collected as of 
March 31, 2008, and comply with the terms of the contract for any 
income received after March 31, 2008. 

USAID sustained the total $129,731 in questioned 
program income and has recovered the costs from 
Chemonics. Final action has been taken. 

59 

(14) USAID/Afghanistan should develop procedures requiring the 
Program and Project Development Office to review performance 
management plans of contractors and grantees for compliance with 
USAID’s Automated Directives System 203 prior to approval by 
the CTO. 

The mission has completed written procedures. 
Final action has been taken. 

60 

(15) USAID/Afghanistan should determine the nature, format, and 
timing of the reports required to effectively monitor contract 
performance and align the contract reporting requirements to these 
expectations. 

The mission agreed with the recommendation. The 
contracting officer and CTO have already 
addressed these concerns in a draft modification to 
the Accelerating Sustainable Agriculture Program 
contract. Thus, a management decision was made 
in August 2008. Final action has been taken. 

24 Audit of USAID/Afghanistan's Capacity 
Development Program (5-306-08-012-P) 

30-Sep-08 

There was a lack of evidence to demonstrate that this program was on 
track to achieve planned results. The program lacked key deliverables 
necessary for effective implementation, monitoring, and reporting of 
program activities and results. Detailed work plans outlining what the 
contractor planned to accomplish and results monitoring plans with 
performance indicators, targets, and periodic reporting against these 
targets were not in place. Given these shortcomings and considering that 
the contract with BearingPoint, Inc. (contractor), was signed only in 
February 2007, the audit found that it was too early to assess the overall 
impact of this program. 

61 

(1) USAID/Afghanistan should direct the contractor to develop a 
detailed work plan to align with expected results for fiscal year 
2009 and require the contractor to submit the work plan 15 days 
prior to the start of the fiscal year as required by the contract. 

The mission stated that on September 1, 2008, it 
directed the contractor to submit the draft work 
plan 15 days prior to the start date of FY 2009 as 
required by the contract. The FY 2009 draft work 
plan was submitted by the contractor on September 
14, 2008. Final action has been taken. 
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62 

(2) USAID/Afghanistan should direct the contractor to put in place 
an approved results monitoring plan to measure the progress and 
results of the activities detailed in the work plan addressed in 
recommendation 1. 

The mission approved the performance 
management plan (2008–2012) on September 6, 
2008, and the mission has put in place an approved 
results monitoring plan for FY 2009 to measure the 
progress. Final action has been taken. 

63 

(3) USAID/Afghanistan should reevaluate the appropriateness of 
funding salaries for approximately 460 of Afghanistan’s Ministry of 
Education (MOE) employees through the Capacity Development 
Program. If the mission determines that funding the Ministry’s 
employees does not directly contribute to the Capacity 
Development Program, the estimated salary payments of $11.1 
million should not be funded by this contract. 

In the short term, USAID believes that supporting 
these technical advisers in the MOE in combination 
with an intensive training component does have 
merit and does contribute to the core capacity-
building objective of this contract. The mission and 
contractor are taking various steps to evaluate, 
implement, and improve training. Therefore, final 
action was achieved by the time the audit report 
was issued. 

64 
(4) USAID/Afghanistan should take immediate action to approve 
and ensure implementation of a branding implementation and 
marking plan under its Capacity Development Program. 

The mission approved the branding implementation 
and marking plan under its Capacity Development 
Program on September 17, 2008. Therefore, this 
recommendation was closed by the time the audit 
report was issued. 

25 Audit of USAID/Afghanistan's Higher 
Education Project (5-306-09-002-P) 4-Dec-08 

The project partially achieved planned results toward (1) transforming the 
instruction of teaching and learning in faculties and departments of 
education and (2) institutionalizing structures and systems to support and 
sustain high quality instruction and professionalism. The implementer 
measured its progress against nine objectives for which it met its target 
objectives for three, partially met the targets for four, and did not meet 
the targets for two. From an impact standpoint, faculty members who 
participated in the project’s different activities were exposed to new and 
more effective teaching methodologies being used in their classes. Also, 
faculty members advanced their English-language skills through the 
English courses provided and had greater opportunities to access training 
and educational materials not available in their local language. 

65 

(1) USAID/Afghanistan should determine the key indicators to 
measure and report results and revise the indicators at the 
implementer level, the mission level, or both, to more accurately 
link the activity data to the mission’s planned results. 

USAID reached an agreement with the Academy 
for Educational Development to jointly define 
critical performance indicators, incorporate data 
collection directly into the acquisition mechanism, 
and put in place a revised monitoring and 
evaluation (M&E) plan that would more accurately 
link activity data to the mission’s planned results. 
A revised M&E plan was submitted to USAID on 
January 22, 2009, and formally approved on April 
6, 2009. Final action has been taken. 
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66 

(2) USAID/Afghanistan should intervene with the Ministry of 
Education and Ministry of Higher Education to reach an agreement 
on appropriate collaborative actions to further the Higher 
Education Project. 

The mission stated that initial efforts to establish 
cooperation between the Afghan Ministries of 
Education and Higher Education took place during 
the project-sponsored Teacher Standards 
Conference held November 17 and 18, 2008. 
Representatives from both ministries attended, as 
well as rectors from the 16 pedagogical universities 
and Kabul Education University. At this 
conference, a memorandum of understanding was 
drafted among the Ministries of Education and 
Higher Education, the implementer, and USAID 
confirming the adoption of secondary and higher 
education standards of teacher education. This 
recommendation remains open pending completion 
of the memorandum of understanding. 

67 

(3) USAID/Afghanistan should collaborate with AED and 
applicable Afghanistan universities to develop an exit strategy so 
that key services of professional development centers will continue 
after project completion. 

AED and USAID/Afghanistan have begun a series 
of meetings designed to put a mechanism in place 
for ensuring the sustainability of each of the 16 
professional development centers. The centers are 
expected to be operational by January 31, 2011. 

A consortium meeting involving program partners 
was held from November 12 to November 13, 
2008, to discuss development of a comprehensive 
sustainability plan. The draft exit strategy was 
submitted to the mission on December 28, 2008. 
Final action has been taken. 

68 

(4) USAID/Afghanistan should implement appropriate procedures 
to strengthen (a) project monitoring, (b) review and approval of 
project documents, and (c) maintenance of the CTO project file for 
the Higher Education Project. 

The mission stated that the short-term staff 
assignments prevalent in Afghanistan prevent a 
CTO term of more than 1 year. However, the 
mission also acknowledges that CTO turnover for 
the project has been unacceptably high; however, it 
anticipates that the current CTO will remain in 
place until August 2009, and the mission will make 
every effort to curtail turnover. It is expected that 
a longer-term CTO will alleviate the project 
management issues cited by the audit. Final action 
has been taken on this recommendation. 
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26 

Audit of USAID/Afghanistan’s Local 
Governance and Community Development 
Project in Southern and Eastern Regions of 
Afghanistan (5-306-09-003-P) 

11-May-09 

The audit disclosed that the project suffered from severe delays. In 
addition, the project was hindered by a need for improvements in the 
contractor’s monitoring and evaluation system, refinements in the 
mission’s operational plan indicators, and timely approval of annual 
contractor work plans. Furthermore, the contractor did not properly 
establish performance targets for the 14 key indicators in its performance 
monitoring plan for fiscal year 2008. 

69 
(1) USAID, in order to prevent additional delays, should develop 
contingency plans on how it intends to complete construction of 
buildings before the end of the contract. 

In November 2008, USAID instructed 
Development Alternatives International (DAI) to 
stop the work on construction of all new 
government buildings and limit construction to 
renovations of existing buildings. The LGCD 
contract was extended 60 days to allow adequate 
time for all projects to be completed. Final action 
has been taken. 

70 
(2) USAID should develop a detailed implementation plan 
identifying what activities it can successfully complete by the end o 
the project and explaining how it intends to use unexpended funds. 

The Contracting Officer’s Technical Representative 
(COTR) initiated a two-step project development 
process that requires more planning before a 
project is approved. The new process ensures that 
projects have local buy-in and are able to be 
implemented quickly and safely once approved. 
USAID is confident that all funds will be spent by 
December 2009. However, any remaining funds 
will be deobligated from the program and used to 
fund a new, follow-on project that USAID is 
designing in the same province that will be started 
in fiscal year 2010. Final action has been taken. 

71 
(3) USAID should develop procedures to provide training to all 
new and existing field program officers as to their roles and 
responsibilities. 

All existing field program officers (FPOs) 
attend USAID COTR training during their 
tours. The COTR is working with the 
contracting officer to draft specific “activity 
manager” memorandums that outline the roles 
and responsibilities of each FPO as related to 
the project. USAID is working to develop a 
U.S.-based orientation course that familiarizes 
incoming FPOs with USAID culture, rules, 
and regulations. Final action has been taken. 

72 
(4) USAID should develop procedures requiring technical review 
of statements of work for specificity to assist in project 
implementation. 

USAID/Afghanistan plans to issue a mission notice 
requiring technical review of all statements of 
work. The review will occur either at the time of 
the activity approval or at the time of the modified 
acquisition and assistance request document. This 
recommendation remains open. 
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73 
(5) USAID should establish procedures for subproject 
development and approval of component three activities and 
communicate these to DAI and the mission’s development adviser. 

Since the completion of fieldwork for this audit last 
year, the COTR has worked with DAI to develop a 
“toolkit” and action plan for the development and 
approval of component three activities (local 
stability initiatives). This toolkit specifies 
intervention criteria for subprojects, gives examples 
of interventions, and describes mechanisms for 
implementing these interventions. Final action has 
been taken. 

74 
(6) USAID should develop procedures for providing existing and 
new development advisers training on their roles and 
responsibilities related to program implementation. 

USAID is working to develop a U.S.-based 
orientation course that will address FPO and 
development adviser roles in program 
implementation and their relationship with the 
COTRs. Development advisers no longer have 
responsibilities related to program implementation. 
However, they will attend all the training that has 
been instituted for the FPOs. Final action has been 
taken. 

75 
(7) USAID should review DAI’s draft performance monitoring 
plan for compliance with contract terms and approve the 
performance monitoring plan once all terms have been met. 

The draft performance monitoring plan was 
approved by the COTR in November 2008 and is 
fully operational. DAI’s internal systems and data 
collection procedures have been updated and all 
current and past subprojects are now being 
measured against this new performance monitoring 
plan (PMP). Final action has been taken. 

76 (8) USAID’s COTR should direct DAI to develop standardized 
procedures for data collection and retention 

The COTR for LGCD has been working with DAI 
to develop standardized procedures for data 
collection and retention, and these procedures are 
now in place. Final action has been taken. 

77 
(9) USAID’s COTR should obtain an implementation plan from 
DAI that requires completion of the reprogramming of its 
automated system by April 30, 2009. 

DAI’s automated system has been fully 
reprogrammed as of February 2009. This system 
now includes indicator data for all subprojects as 
well as data source documents, and monitoring 
reports are now attached to more than 90 percent 
of all subprojects. Final action has been taken. 
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78 

(10) USAID should establish procedures to review operational 
plan indicators to ensure that targets with input from multiple 
implementers are developed by each implementer and then 
consolidated. 

The mission has scheduled performance 
management training for USAID/Afghanistan staff 
and implementing partners that will incorporate the 
suggestions within the recommendation. This 
recommendation remains open. 

79 
(11) USAID/Afghanistan should develop procedures to ensure that 
operational plan indicators are representative of how funds are 
being expended. 

The mission has scheduled performance 
management training for USAID/Afghanistan staff 
and implementing partners that will incorporate the 
suggestions within the recommendation. This 
recommendation remains open. 

80 

(12) USAID should review the operational plan indicators for the 
LGCD project and develop customized indicators or select 
additional common indicators to more accurately reflect the 
project’s expenditure of funds. 

The PRT office is working together with 
USAID/Washington’s Conflict Mitigation and 
Management Office to develop customized 
indicators that more accurately reflect the goals of 
the project. This recommendation remains open. 

27 
Audit of USAID/Afghanistan’s Land Titling 
and Economic Restructuring in Afghanistan 
Project (5-306-09-004-P) 

8-Jun-09 

The audit found that, as a whole, the project achieved positive results 
under both components. Under the first component, the project laid a 
foundation that could benefit the Government of Afghanistan’s land 
administration system. Under the second component, in the first 3 years 
the project provided technical assistance toward liquidating 23 state-
owned enterprises, 3 state-owned banks, and 1 state-owned corporation. 
As a result, state-owned assets valued at $10.6 million have been 
auctioned to successful bidders. The audit did find that the liquidation 
process took longer than expected and that the State-Owned Enterprise 
Department lacked the capacity to manage the liquidation process. 
Furthermore, USAID investment in privatization was not always 
successful, more collaboration could strengthen the project’s impact, and 
there were problems in reductions of scope. 

81 

(1) USAID, in collaboration with Emerging Markets Group 
(EMG), Ltd., and the Ministry of Finance, should develop a plan to 
redirect remaining resources towards achieving the most optimal 
results by the end of the contract. The plan should consider the 
complexity of the outstanding issues barring final resolution and an 
assessment of what realistically can be completed by the end of the 
contract. 

The Land Titling and Economic Restructuring in 
Afghanistan Project (LTERA) developed a work 
plan from March to September 2009, which was 
reviewed by the Minister of Finance and endorsed 
by Deputy Minister of Finance. The COTR will 
oversee LTERA’s continued implementation of the 
work and training plan until project completion on 
September 29, 2009. Final action has been taken. 

82 

(2) USAID, in collaboration with EMG and the Ministry of 
Finance, should develop and implement a training strategy to 
provide a core group of state-owned enterprise department 
employees with sufficient knowledge so that they can carry out 
their roles and responsibilities of the project team. 

A work and training plan was formulated and 
endorsed by Afghanistan's Deputy Minister of 
Finance. Once LTERA concludes its work in 
September, USAID will not implement a 
standalone privatization program but will have the 
ability to provide targeted interventions with 
limited scope through its new Economic 
Governance and Growth Initiative (EGGI) 
program. The COTR will oversee LTERA’s 
continued implementation of the training plan of 
action until it is completed. This recommendation 
remains open. 
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83 
(3) USAID should assess the feasibility of coordinating with other 
donors to improve the infrastructure and quality of life within the 
informal settlements. 

The mission has agreed to the feasibility of 
coordination with other donors to improve the 
infrastructure and quality of life within the informal 
settlements. Specific actions have been taken and 
an action plan is being implemented. Final action 
has been taken. 

84 

(4) USAID should determine whether these unfinished tasks will 
have a negative impact on the project if left undone. If the mission 
believes the tasks should be completed as originally agreed to, the 
contracting office should direct the contractor to complete the tasks 
or formally modify the contract if warranted. 

Mission and project personnel mutually decided 
that some activities outlined in the scope of work 
were not going to have a significant impact on the 
overall outcomes and that resources could be better 
directed. Final action has been taken. 

27 Performance audits issued Total recommendations 
Recommendations open 
Recommendations open more than 1 year 

84 
6 
0 

* Open recommendations: 66, 72, 78, 79, 80, 82 
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Afghanistan Financial Audit Findings 

No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned 
Costs over $1 million 

1 

Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from September 30, 2002, to 
June 30, 2003 

5-306-04-001-N 23-Jan-04 $1,227,901 $29,449 $3,882 

2 

Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from July 1, 2003, to 
September 30, 2003 

5-306-04-003-N 26-Mar-04 666,841 114,020 13,001 

3 

Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from October 1, 2003, to 
December 31, 2003 

5-306-04-004-N 17-May-04 863,610 115,136 44,738 

4 

Application of Agreed-Upon 
Procedures on Costs Incurred in the 
United States by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from September 30 2002, to 
June 30, 2003 

5-306-04-002-D 17-May-04 23,096,297 92,983 90,022 

5 

Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from January 1, 2004, to 
March 31, 2004 

5-306-04-005-N 9-Jul-04 1,578,442 137,596 9,127 
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No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned 
Costs over $1 million 

6 

Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from April 1, 2004, to June 
30, 2004 

5-306-04-006-N 23-Aug-04 2,039,979 14,112 0 

7 

Audit of Costs Incurred in the United 
States by The Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from July 1, 2003, to 
September 30, 2003 

5-306-04-003-D 16-Sep-04 40,486,450 109,186 91,678 

8 

Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from July 1, 2004, to 
September 30, 2004 

5-306-05-002-N 9-Dec-04 1,539,697 3,056 779 

9 

Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from October 1, 2004, to 
December 31, 2004 

5-306-05-006-N 14-Mar-05 1,525,711 

10 

Audit of Costs Incurred in the United 
States by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from October 1, 2003, to June 
30, 2004 

5-306-05-006-D 19-Apr-05 185,440,813 1,049,881 98,146 

OIG questioned $785,716 in 
costs that were claimed by Louis 
Berger but were ineligible on 
the basis of its contract with 
USAID. These costs related to 
direct labor, subcontractors, 
equipment and furniture, and 
consultants. Additionally, OIG 
questioned $264,165 in costs 
that could not be supported by 
documentation. 
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No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned 
Costs over $1 million 

11 

Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from January 1, 2005, to 
March 31, 2005, including Contract 
Line Item No. 2 costs for the period 
from April 1, 2004, to June 30, 2004 

5-306-05-008-N 30-Jun-05 1,606,343 

12 

Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from April 1, 2005 to June 
30, 2005, including Contract Line 
Item No. 2 costs for the period from 
July 1, 2004 to June 30, 2005 

5-306-05-009-N 29-Aug-05 2,944,192 

13 

Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from July 1, 2005, to 
September 30, 2005 

5-306-06-002-N 8-Dec-05 2,114,250 

14 

Audit of Costs Incurred in the United 
States by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from July 1, 2004, to March 
31, 2005 

5-306-06-002-D 19-Dec-05 125,286,559 348,122 3,399 

15 

Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from October 1, 2005, to 
December 31, 2005 

5-306-06-004-N 21-Mar-06 2,144,967 
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No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned 
Costs over $1 million 

16 

Financial Audit of Local Costs 
Incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from January 1, 2006 to 
March 31, 2006 

5-306-06-005-N 28-Jun-06 3,097,361 

17 

Audit of Costs Incurred in the United 
States by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from April 1, 2005, to 
December 31, 2005 

5-306-06-003-D 2-Aug-06 181,086,841 528,239 36,248 

18 

Audit of Treatment of Specified 
Costs Incurred by Camp, Dresser 
& McKee Constructors, Inc. 
Under the Afghanistan Water and 
Sanitation Program, 
USAID/Afghanistan Contract No. 
306-C-00-04-00568-00 for the 
Period from September 30, 2004, to 
February 25, 2006 

5-306-06-004-D 10-Aug-06 261,390 221,509 31,509 

19 

Financial Audit of Local Costs 
incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from April 1, 2006, to June 
30, 2006 

5-306-07-001-N 16-Oct-06 2,121,214 

20 

Financial Audit of Local Costs 
incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-00500-00, for the Period 
from July 1, 2006, to September 30, 
2006 

5-306-07-004-N 11-Dec-06 1,740,855 

54 



 

No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned 
Costs over $1 million 

21 

Financial Audit of Local Costs 
incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from October 1, 2006, to 
December 31, 2006 

5-306-07-006-N 18-Apr-07 1,488,612 

22 

Audit of Costs Incurred in the United 
States by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facitlities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from January 1, 2006, to June 
30, 2006 

5-306-07-002-D 25-May-07 53,702,753 581,418 124,108 

23 

Financial Audit of Local Costs 
incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from January 1, 2007, to 
March 31, 2007 

5-306-07-008-N 27-Jun-07 1,299,053 

24 

Financial Audit of Local Costs 
incurred by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from April 1, 2007, to June 
30, 2007 

5-306-08-001-N 27-Nov-07 1,262,209 

25 

Closeout Audit of the Project Titled 
"Business Advisory Services to 
Small and Medium-Sized Enterprises 
(SMEs) in Afghanistan," 
USAID/Afghanistan Cooperative 
Agreement No. 306-A-00-04-00570-
00, Managed by Acap 
Management Limited, for the 
Period from September 30, 2004, to 
March 29, 2007 

5-306-08-019-R 25-Apr-08 925,459 695,374 695,374 
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No. Audit Title Report 
Number 

Report 
Date 

Total Costs 
Audited 

Questioned 
Costs 

Sustained 
Costs 

Details for Questioned 
Costs over $1 million 

26 

Audit of Costs Incurred in the United 
States by the Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic 
Facitlities and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from July 1, 2006, to 
December 31, 2006 

5-306-08-003-D 16-May-08 39,274,703 846,872 51,014 

27 

Audit of Costs Incurred in the United 
States by The Louis Berger 
Group, Inc. to Implement the 
Rehabilitation of Economic Facilities 
and Services Program, 
USAID/Afghanistan Contract No. 
306-C-00-02-00500-00, for the 
Period from January 1, 2007, to May 
31, 2008; Audit Report No. 5-306-09-
001-D 

5-306-09-001-D 18-Jun-09 18,579,476 3,142,521 504,385 

Questioned costs related to 
overcharges on the contract, 
charges incurred that were 
inconsistent with the dates of 
activity in the contract, charges 
not approved by USAID, and a 
lack of purchase orders and 
invoices. 

28 

Financial Audit of Local Costs 
Incurred by the Joint Venture 
Louis Berger Group, 
Inc./Black & Veatch Special 
Projects Corp. to Implement the 
Afghanistan Infrastructure 
Rehabilitation Program, 
USAID/Afghanistan Contract No. 
306-I-00-06-00517-00, for the Period 
from August 25, 2006, to September 
30, 2007 

5-306-09-005-N 25-Jun-09 2,268,126 267,556 254,526 

29 

Financial Audit of the Program 
“Regenerating Murad Khane, 
Restoring, Refurbishing and 
Revitalizing the Old City,” 
USAID/Afghanistan Cooperative 
Agreement No. 306-A-00-09-00503-
00, Managed by the Turquoise 
Mountain Trust (TMT), for 
the Period from November 2, 2008, 
to December 31, 2008 

5-306-09-021-R 29-Sep-09 421,310 4,710 4,710 

28 Financial Audits Issued $700,091,414 $8,301,740 $2,056,646 
1.19% 0.29% 

Alpha designation in report title 

N = Nonfederal audit 
D = Defense Contract Audit Agency Audit 
R = Recipient-contracted Audit 
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Planned Performance Audits of 
 
USAID/Afghanistan-Funded Activities 
 

Fiscal Year 2009 

Audit of USAID/Afghanistan’s 
 
Afghan Civilian Assistance Program
 


USAID/Afghanistan awarded a $27 million cooperative agreement to the International 
Organization for Migration to implement the Afghan Civilian Assistance Program. The 
program will assist the U.S. Government in providing support for Afghan civilian families 
and communities who have suffered losses as a result of military operations against 
insurgents and the Taliban.  This program will also contribute to the overall stabilization of 
Afghanistan by addressing the needs of those families and communities, thus mitigating 
potential causes for disorderly migration.  

This audit will (1) determine whether the program is achieving its intended results and (2) 
assess the program’s impact. 

Status: Audit report is in draft. 

Audit of USAID/Afghanistan’s 
 
Technical Support to the Central and 
 
Provincial Ministry of Public Health
 


USAID/Afghanistan awarded a $24 million cooperative agreement to Management 
Services for Health to provide technical support to the Central and Provincial Ministry of 
Public Health. The program, called Tech-Serve, aims to contribute to an integrated health 
system that includes both public and private sectors.  Tech-Serve’s objective is to improve 
the capacity of the Ministry of Public Health to plan, manage, supervise, monitor, and 
evaluate the scale of access to quality health and hospital services, particularly among 
those at highest risk. 

This audit will (1) determine whether selected activities funded under Tech-Serve are 
achieving intended results and (2) assess the activities’ impact. 

Audit of USAID/Afghanistan’s 
 
School and Health Clinic Buildings Completed Under the 
 

Schools and Clinics Construction and Refurbishment Program
 


The objective of the Schools and Clinics Construction and Refurbishment Program is to 
improve the educational and health services provided to Afghans, particularly those living 
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in rural areas. As an integral part of this effort, USAID allocated $92 million through the 
Louis Berger Group, Inc., to construct or refurbish 776 schools and health clinics 
throughout Afghanistan by December 2006. 

This audit will determine whether the schools and health clinics are being used for their 
intended purposes and will assess the program’s impact.  The RIG/Manila recently 
conducted two performance audits that focused on the construction of the schools and 
clinics.  Now that reconstruction and refurbishment of these structures are complete, OIG 
will determine whether USAID’s program is achieving its intended results. 

Status: Because of the security situation and travel restrictions, RIG/Manila management 
is contracting out the post-occupancy evaluation of the school and health clinic buildings 
constructed and refurbished under the mission’s program. 

Audit of USAID/Afghanistan’s 
 
Local Governance and Community Development 
 

Project in Northern and Western Regions of Afghanistan 
 

The focus of U.S. Government assistance activity in Afghanistan is shifting to the outlying 
provinces. National programs are beginning to adjust to this shift, but their geographic 
reach is still limited in many areas.  Provincial reconstruction teams (PRTs) have been an 
important vehicle for delivering U.S. Government and international assistance outside of 
Kabul, particularly in unstable regions.  The eight PRTs are small, joint civilian-military 
organizations that were established in Afghanistan at the end of 2002.  They are designed 
to improve security, extend the reach of the Afghan Government, and facilitate 
reconstruction in priority provinces.  Particularly in insecure areas, the core objective of 
PRTs is to implement projects that will improve stability so that more traditional forms of 
development assistance can resume.  USAID/Afghanistan awarded a $49.3 million 
contract to the Association for Rural Development, Inc., to implement the Local 
Governance and Community Development Project’s activities in the northern and western 
regions. The project’s principal goal is to help the Government of Afghanistan, in 
partnership with local communities, identify and address the issues that are driving 
instability and support for insurgency in outlying provinces and insecure areas.  The 
ultimate objective is to help the Government of Afghanistan and local citizens create a 
stable environment for long-term political, economic, and social development.  

This audit will (1) determine whether the project is achieving intended results and (2) 
assess the project’s impact. 

Status: Audit report is in draft. 
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Audit of USAID/Afghanistan’s 
 
Basic Education Program
 


Afghanistan’s educational system has been devastated by more than two decades of war. 
Many trained teachers and university professors either fled the country or took other jobs, 
and the Ministry of Education estimates a shortage of 44,000 teachers.  Considerable 
progress has been made in the past 5 years, but the quality of education in Afghanistan 
remains generally low.  Fewer than half of all teachers are high school graduates.  To 
improve the quality of basic education, in January 2006 USAID/Afghanistan awarded a 
5-year, $48 million contract to Creative Associates International, Inc., to implement the 
Building Education Support Systems for Teachers (BESST) project.  BESST’s goal is to 
improve teacher performance and build the Ministry’s capacity in education planning, 
management, and policy making.  Special emphasis has been placed on developing teacher 
education curriculums and support programs that promise not only to improve learning 
outcomes for Afghan children but also to provide the basis on which teaching and learning 
can be assessed. By developing national competency standards for teachers and 
administrators, along with teacher and administrator education systems and curriculums, 
BESST intends to create the conditions whereby the Ministry can articulate who is 
qualified to be a credentialed primary school teacher.  Integral to this goal and overall 
capacity building is the establishment of a national Educational Management and 
Information System.   

This audit will (1) determine whether critical activities under USAID/ Afghanistan’s Basic 
Education Program implemented through the BESST project achieved intended results and 
(2) assess the project’s impact. 

Audit of USAID/Afghanistan’s 
 
Land Titling and Economic Restructuring Program
 


USAID/Afghanistan’s Land Titling and Economic Restructuring in Afghanistan Program 
is aimed at improving land tenure security for millions of Afghans and helping the 
Government of Afghanistan undertake a comprehensive privatization program in support 
of the Afghan National Development Strategy and international donor programs.  The 
project is being implemented by the Emerging Markets Group, which was awarded a $56 
million contract in 2004.  By strengthening land titling and property rights and privatizing 
declining state-owned enterprises, USAID/Afghanistan is promoting economic growth in 
the country. 

This audit will (1) determine whether USAID/Afghanistan’s Land Titling and Economic 
Restructuring Program achieved its intended results and (2) assess the program’s impact.  

Status: The audit report was issued on June 8, 2009. 
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Audit of Selected Activities Funded Under 
 
USAID/Afghanistan’s Infrastructure Rehabilitation 
 

Program—Transport Sector 
 

In August 2006, USAID/Afghanistan awarded a $1.4 billion contract to a joint venture to 
implement the Afghanistan Infrastructure and Rehabilitation Program.  Under the program, 
which runs through 2011, the joint venture will rehabilitate and construct vital energy, 
water, and transportation infrastructure across Afghanistan.  Initial work will focus on 
rehabilitating and extending roads, power generation capacity, and power transmission 
networks. Subsequent work is expected to address water and sanitation infrastructure and 
a broad range of public building improvements.  The joint venture will also help the 
Government of Afghanistan improve its institutional capabilities.  

This audit will (1) determine whether selected activities funded under the program for the 
transport sector are achieving intended results and (2) assess the activities’ impact. 

Audit of Selected Activities Funded Under 
 
USAID/Afghanistan’s Infrastructure Rehabilitation 
 

Program—Power Sector 
 

In August 2006, USAID/Afghanistan awarded a $1.4 billion contract to a joint venture to 
implement the Afghanistan Infrastructure and Rehabilitation Program. Under the program, 
which runs through 2011, the joint venture will rehabilitate and construct vital energy, 
water, and transportation infrastructure across Afghanistan.  Initial work will focus on 
rehabilitating and extending roads, power generation capacity, and power transmission 
networks. Subsequent work is expected to address water and sanitation infrastructure and 
a broad range of public building improvements.  The joint venture will also help the 
Government of Afghanistan improve its institutional capabilities.  

This audit will (1) determine whether selected activities funded under the program for the 
power sector achieved intended results and (2) assess the program’s impact. 
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Afghanistan Performance Audits 
Fiscal Year 2009 

Audit of USAID/Afghanistan’s Land Titling and  
Economic Restructuring in Afghanistan Project 

(No. 5-306-09-004-P) 

Date:	 	 June 8, 2009 

Implementing Partner: 	 Emerging Markets Group, Limited 

Audit Period:	 	 September 2004 to September 2008 

Funding: 	 As of September 30, 2008, $45.9 million had been obligated 
and $37.7 million disbursed 

Background—Summary of Findings 

In September 2004, USAID awarded a 3-year, $29.2 million task order contract to 
Emerging Markets Group, Limited (EMG), under the Support for Economic Growth and 
Institutional Reform Privatization II Indefinite Quantity Contract.  In October 2007, after 
the initial project implementation, USAID extended the task order for an additional 2 years 
to 2009 and increased the estimated costs to $56.3 million to further expand the project 
activities in 22 provinces.  The project has two components. The first focuses on land 
titling and registration to help the Government of Afghanistan improve land tenure security 
in urban areas, with the ultimate goal of introducing a consolidated land administration 
system in Afghanistan.  The second focuses on privatizing state-owned enterprises. 

The audit found that, as a whole, the project had achieved positive results under both 
components.  Under the first component, the project laid a foundation that could benefit 
the Government of Afghanistan’s land administration system. Under the second 
component, in the first 3 years, the project provided technical assistance toward liquidating 
23 state-owned enterprises, 3 state-owned banks, and 1 state-owned corporation.  As a 
result, state-owned assets valued at $10.6 million have been auctioned to successful 
bidders. 

The audit also found that the liquidation process had taken longer than expected and that 
the State-Owned Enterprise Department had lacked the capacity to manage the liquidation 
process. Furthermore, OIG found that USAID’s investment in privatization had not 
always been successful and that more collaboration was needed to strengthen the project’s 
impact.    
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Recommendations—Management Decisions 

The audit report made four recommendations: 

1. 	 That USAID, in collaboration with EMG and the Ministry of Finance, develop a plan 
to redirect remaining resources toward achieving the best results by the end of the 
contract. The plan should take into account the complexity of the outstanding issues 
that are barring final resolution and include a realistic assessment of what tasks can be 
completed by the end of the contract. 

The Land Titling and Economic Restructuring in Afghanistan Project (LTERA) 
developed a work plan from March to September 2009, which was reviewed by the 
Minister of Finance and endorsed by the Deputy Minister of Finance.  The contracting 
officer’s technical representative (COTR) will oversee LTERA’s continued 
implementation of the work and training plan until project completion. Final action 
has been taken. 

2. 	 That USAID, in collaboration with EMG and the Ministry of Finance, develop and 
implement a training strategy to provide a core group of State-Owned Enterprise 
Department employees with the expertise to help them carry out their roles and 
responsibilities on the project team. 

A work and training plan was formulated and discussed with the Ministry of Finance, 
and the Deputy Minister of Finance endorsed the plan.  Once LTERA concludes its 
work in September, USAID will not implement a standalone privatization program but 
will have the ability to provide targeted interventions with limited scope through its 
new Economic Governance and Growth Initiative Program.  The COTR will oversee 
LTERA’s continued implementation of the training plan until it is completed.  This 
recommendation remains open. 

3. 	 That USAID assess the feasibility of coordinating with other donors to improve the 
infrastructure and quality of life within the informal settlements. 

Since November 2008, LTERA has intensified its contacts with other donor-funded 
projects and agencies. LTERA helped establish the Informal Settlements Upgrading 
Steering Committee, chaired by the Minister of Urban Development, which is intended 
to coordinate and harmonize strategies of urban regularization and upgrading 
throughout the country. LTERA has met with representatives of major donors funding 
the reconstruction of Afghanistan along with USAID—the Australian Government 
Overseas Aid Program, the United Kingdom’s Department for International 
Development, the World Bank, and the Japan International Cooperation Agency.  The 
mission has agreed to the feasibility of coordination with other donors to improve the 
infrastructure and quality of life within the informal settlements.  Specific actions have 
been taken and an action plan is being implemented.  Final action has been taken. 
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4. 	 That USAID determine whether these unfinished tasks will have a negative impact on 
the project if left undone. If the mission believes that the tasks should be completed 
according to the original agreement, the Contracting Office should direct EMG to 
complete the tasks; otherwise, USAID and EMG should formally modify the contract. 

At the beginning of the project, mission and project personnel mutually decided that 
some activities outlined in the scope of work were not going to have a significant 
impact on the overall outcomes and that resources could be better directed.  Final 
action has been taken. 
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Audit of USAID/Afghanistan’s 
 
Local Governance and Community 
 

Development Project in 
 
Southern and Eastern Regions of Afghanistan 
 

(No. 5-306-09-003-P)
 


Date:	 	 May 11, 2009 

Implementing Partner:	 	 Development Alternatives Inc.  

Audit Period:	 	 October 2006 to August 2008 

Funding: 	 As of August 31, 2008, $119 million had been obligated and 
 $41 million disbursed 

Background—Summary of Findings 

USAID awarded a $95 million contract (subsequently increased to $164 million) to 
Development Alternatives Inc. (DAI) to implement the Local Governance and Community 
Development Project in the southern and eastern provinces. This project was intended to 
assist the provincial governments and improve stability within the provinces. The project 
had four main components: (1) supporting local public administration and governance, (2) 
promoting community mobilization and development, (3) aiding local stability initiatives, 
and (4) providing expertise to support the provincial reconstruction teams’ (PRTs’) 
mandate. 

The audit disclosed that the project had experienced severe delays.  In addition, the audit 
determined that the contractor needed to improve its monitoring and evaluation system and 
the mission needed to refine its operational plan indicators and promptly approve annual 
contractor work plans.  Furthermore, the contractor did not properly establish performance 
targets for the 14 key indicators in its performance monitoring plan for fiscal year 2008. 

The project achieved some planned results, such as on-the-job training for government 
staff, assistance to ministries in preparing solicitations for donor funds, and construction of 
a school in the Nangarhar Province that brought two competing tribes together for a 
common project. 

Recommendations—Management Decisions 

The audit report made 12 recommendations: 

1.	 That USAID, in order to prevent additional delays, develop contingency plans on how 
it intends to complete construction of buildings before the end of the contract. 

In November 2008, USAID instructed DAI to stop the work on construction of all new 
government buildings and limit construction to renovations of existing buildings.  The 
LGCD contract was extended 60 days to allow adequate time for all projects to be 
completed. Final action has been taken. 
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2. 	 That USAID develop a detailed implementation plan that identifies the activities it can 
successfully complete by the end of the project and explains how it intends to use 
unexpended funds. 

The contracting officer’s technical representative (COTR) initiated a two-step project 
development process that requires more planning before a project is approved.  The 
new process ensures that projects have local support and can be implemented quickly 
and safely once approved.  USAID is confident that all funds will be spent by 
December 2009. However, if any funds remain, they will be deobligated from LGCD 
and used to fund a new, follow-on project that USAID is designing in the same 
province. Final action has been taken. 

3. 	 That USAID develop procedures to provide training to all new and existing field 
program officers as to their roles and responsibilities. 

All existing field program officers (FPOs) attend USAID COTR training during their 
tours. The LGCD COTR is working with the contracting officer to draft specific 
“activity manager” memorandums that outline each FPO’s roles and responsibilities 
as they relate to the project. The COTR has designed an LGCD orientation session for 
each new FPO. USAID is developing a U.S.-based orientation course to familiarize 
incoming FPOs with USAID culture, rules, and regulations.  Final action has been 
taken. 

4. 	 That USAID develop procedures requiring technical review of statements of work for 
specificity to assist in project implementation. 

USAID/Afghanistan is planning to issue a mission notice requiring technical review of 
all statements of work. 

5. 	 That USAID establish procedures for subproject development and approval of 
component 3 activities and communicate these to DAI and the mission’s development 
adviser. 

The COTR has worked with DAI to develop a “toolkit” and action plan for the 
development and approval of component 3 activities (local stability initiatives).  This 
toolkit specifies intervention criteria for subprojects, gives examples of interventions, 
and describes mechanisms for implementing these interventions.  Final action has been 
taken. 

6. 	 That USAID develop procedures for providing training to existing and new 
development advisers on their roles and responsibilities as they relate to program 
implementation. 

USAID is developing a U.S.-based orientation course to address the roles of FPOs and 
development advisers in program implementation and their relationship with the 
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COTRs. Development advisers are not activity managers for the LGCD program and 
no longer have responsibilities related to program implementation.  However, they will 
attend all the training that has been instituted for the FPOs.  Final action has been 
taken. 

7. 	 That USAID review DAI’s draft performance monitoring plan for compliance with 
contract terms and approve the performance monitoring plan once all terms have been 
met. 

The draft performance monitoring plan was approved by the COTR in November 2008 
and is fully operational. DAI’s internal systems and data collection procedures have 
been updated, and all current and past subprojects are now measured against this new 
plan. Final action has been taken. 

8. 	 That USAID’s COTR direct DAI to develop standardized procedures for data 
 
collection and retention.
 


The COTR for LGCD has been working with DAI to develop standardized procedures 
for data collection and retention, and these procedures are now in place.  Final action 
has been taken. 

9. 	 That USAID’s COTR obtain an implementation plan from DAI that requires 
 
completion of the reprogramming of its automated system by April 30, 2009. 
 

DAI’s automated system was fully reprogrammed as of February 2009. This system 
now includes indicator data for all subprojects as well as data source documents (e.g., 
training attendance sheets and handover documents), and monitoring reports are now 
attached to more than 90 percent of all subprojects. Final action has been taken. 

10. 		That USAID establish procedures to review operational plan indicators to ensure that 
targets with input from multiple implementers are developed by each implementer and then 
consolidated. 

The mission has scheduled performance management training for USAID/Afghanistan 
staff and implementing partners that will incorporate the suggestions within the 
recommendation. This recommendation remains open. 

11. 	 That USAID/Afghanistan develop procedures to ensure that operational plan indicators 
represent how funds are being expended. 

The mission has scheduled performance management training for USAID/Afghanistan 
staff and implementing partners that will incorporate the suggestions within the 
recommendation. This recommendation remains open. 

12. 		That USAID review the operational plan indicators for the LGCD project and either 
develop customized indicators or select additional common indicators to reflect more 
accurately the project’s expenditure of funds. 
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The PRT Office is working with USAID/Washington’s Conflict Mitigation and 
Management Office to develop customized indicators that more accurately reflect the 
goals of the project. This recommendation remains open. 
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Audit of USAID/Afghanistan’s 
Higher Education Project 

(No. 5-306-09-002-P) 

Date: 	 December 4, 2008 

Implementing Partner:	 	 Academy for Educational Development   

Audit Period: 	 January 2006 to June 2008 

Funding:	 	 As of June 30, 2008, the mission had obligated $23 million 
and disbursed $14 million in support of this project 

Background—Summary of Findings 

USAID/Afghanistan’s Higher Education Project involves a 5-year agreement between 
USAID and the Government of Afghanistan to develop a better educated population in that 
country.  A $38 million cooperative agreement was awarded to the Academy for 
Educational Development (AED) to implement the project. 

Specifically, the project set out to transform instructional methods in 16 postsecondary 
institutions and to institutionalize structures and systems to sustain high-quality instruction 
and professionalism.  At the end of the project in 2014, the institutions will be expected to 
take full responsibility for the reform systems and teacher training. 

Thus far, the project has achieved some of the intended results. Training was provided in 
teaching methods, basic information technology skills, and graduate-level education, along 
with workshops and seminars on institutional and leadership development. The project 
initiated a master’s degree program and trained several candidates in the United States. 
Faculty members who participated in the project’s activities were exposed to new and 
more effective teaching methodologies in their classes, and they advanced their English-
language skills.  Moreover, they had greater access to training and educational materials 
not available in their local language. 

Despite these accomplishments, the audit identified three areas that, if not addressed during 
the second half of the project, will threaten the sustainability of the project’s results. In 
addition, the audit identified that the mission’s technical oversight of the project has fallen 
short of what is required by the agreement and USAID’s policies.  

Recommendations—Management Decisions 

The audit report made four recommendations: 

1.	 That USAID/Afghanistan determine the key indicators to measure and report results 
and revise the indicators at the implementer level, the mission level, or both to more 
accurately link the activity data to the mission’s planned results.  

The mission stated that USAID reached an agreement with the Academy for 
Educational Development to jointly define critical performance indicators, incorporate 
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data collection directly into the acquisition mechanism, and put in place a revised 
monitoring and evaluation (M&E) plan that would more accurately link activity data 
to the mission’s planned results.  A revised M&E plan was submitted to USAID on 
January 22, 2009, and formally approved on April 6, 2009.  Final action has been 
taken. 

2.	 That USAID/Afghanistan intervene with the Ministry of Education and Ministry of 
Higher Education to reach an agreement on appropriate collaborative actions to further 
the higher education project. 

The mission stated that initial efforts to establish cooperation between the Afghan 
Ministries of Education and Higher Education took place during the project-sponsored 
Teacher Standards Conference held November 17 and 18, 2008.  Representatives from 
both ministries attended, as well as rectors from the 16 pedagogical universities and 
Kabul Education University. At this conference, a memorandum of understanding was 
drafted among the Ministries of Education and Higher Education, the implementer, 
and USAID confirming the adoption of secondary and higher education standards of 
teacher education. This recommendation remains open pending completion of the 
memorandum of understanding. 

3.	 That USAID/Afghanistan collaborate with AED and applicable Afghan universities to 
develop an exit strategy so that key services of professional development centers will 
continue after project completion. 

AED and USAID/Afghanistan have begun a series of meetings designed to put a 
mechanism in place for ensuring the sustainability of each of the 16 professional 
development centers. The centers are expected to be operational by January 31, 2011. 

A consortium meeting involving program partners was held November 12–13, 2008, to 
discuss development of a comprehensive sustainability plan.  The draft exit strategy 
has been developed and was submitted to the mission on December 28, 2008. The 
target closure date of this recommendation is February 28, 2009.  This 
recommendation remains open. 

4.	 That USAID/Afghanistan implement appropriate procedures to strengthen (1) project 
monitoring, (2) review and approval of project documents, and (3) maintenance of the 
cognizant technical officer (CTO) project file for the Higher Education Project. 

The mission stated that the short-term staff assignments prevalent in Afghanistan 
prevent a CTO’s term of more than 1 year.  The mission also acknowledges that CTO 
turnover for the project has been unacceptably high, and it will make every effort to 
curtail turnover.  The mission anticipates that the current CTO will remain in place 
until August 2009.  It is expected that a longer-term CTO will alleviate the project 
management issues cited by the audit.  Final action has been taken on this 
recommendation. 
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Afghanistan Performance Audits 
Fiscal Year 2008 

Audit of USAID/Afghanistan’s 
Capacity Development Program 

(No. 5-306-08-012-P) 

Date: 	 September 30, 2008 

Implementing Partner:	 BearingPoint, Inc. 

Audit Period:	 	 February 2, 2007, to March 31, 2008 

Funding: 	 As of March 31, 2008, USAID had obligated $49.6 million 
and disbursed $24.4 million 

Background—Summary of Findings 

Capacity building is needed in almost every sector in Afghanistan in order to rebuild and 
promote economic expansion. In February 2007, USAID/Afghanistan awarded a $218.6 
million contract to BearingPoint, Inc., to implement the Capacity Development Program 
with an expected end date of 2012. USAID intended the program to be a broad, 
crosscutting capacity-building initiative to support all of the mission’s objectives. The 
program aims to strengthen Afghan capacity-building institutions; build near-term capacity 
with target institutions in the public, private, and educational sectors; and develop a critical 
mass of Afghans trained in management and other basic skills. These goals are expected to 
be accomplished through a combination of training and technical assistance.  

The audit found that there was a lack of evidence to demonstrate that the program was on 
track to achieve planned results. Specifically, the program lacked key deliverables 
necessary for effective implementation, monitoring, and reporting of program activities 
and results, such as work plans and results monitoring plans with performance indicators 
and targets. Given these shortcomings and the fact that the contract had been in place for 
just over 1 year, OIG was unable to assess the program’s impact.   

Moreover, the contractor and the mission spent an inordinate amount of time attempting to 
define the program’s activities and priorities and implementing tasks that did not always 
appear to contribute directly to the overall program.  For example, the contractor, at the 
direction of USAID, was paying the salaries for approximately 460 employees of 
Afghanistan’s Ministry of Education, which would amount to $11.1 million over a 2-year 
period. Because the contractor did not have a detailed work plan identifying the specific 
activities it intended to implement for the program’s participant training component, OIG 
questioned whether the program would achieve its intended objectives under this 
component, which according to the contract was to constitute almost two-thirds of the 
program’s funding.  
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In addition, the audit report addresses the contractor’s lack of the required approved 
branding implementation and marking plan. USAID policy requires that contractors 
develop a plan to describe how the program will be promoted to beneficiaries and host-
country citizens. The branding implementation plan requires key milestones or 
opportunities anticipated to generate awareness that the program, project, or activity is 
from the American people.  

Further, contractors are to develop a marking plan to ensure that programs, projects, 
activities, public communications, or commodities implemented or delivered under 
contracts and subcontracts funded only by USAID are marked exclusively with the USAID 
identity. These requirements were included in the Capacity Development Program 
contract. 

Recommendations—Management Decisions 

The audit includes four recommendations:  

1.	 That USAID direct the contractor to develop a detailed work plan to align with 
expected results for fiscal year 2009 and require the contractor to submit the work plan 
15 days prior to the start of the fiscal year, as required by the contract. 

The mission stated that on September 1, 2008, it directed the contractor to submit the 
draft work plan 15 days prior to the start date of FY 2009, as required by the contract. 
The draft work plan for FY 2009 was submitted by the contractor on September 14, 
2008. Final action has been taken. 

2.	 That USAID direct the contractor to put in place an approved results monitoring plan 
to measure the progress and results of the activities detailed in the work plan addressed 
in the previous recommendation. 

The mission approved the performance management plan (2008–2012) on September 
6, 2008, and the mission has put in place an approved results monitoring plan for FY 
2009 to measure the progress. Final action has been taken. 

3.	 That USAID reevaluate the appropriateness of funding salaries for approximately 460 
of Afghanistan’s Ministry of Education employees through the Capacity Development 
Program. 

In the short term, USAID believes that supporting these technical advisers in the 
Ministry of Education in combination with an intensive training component does have 
merit and does contribute to the core capacity-building objective of this contract.  The 
mission and contractor are taking various steps to evaluate, implement, and improve 
training. Therefore, final action was achieved upon report issuance. 

4.	 That USAID/Afghanistan take immediate action to approve and ensure implementation 
of a branding implementation and marking plan under its Capacity Development 
Program. 
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The mission approved the branding implementation and marking plan under its 
Capacity Development Program on September 17, 2008. Therefore, this 
recommendation was closed upon report issuance. 
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Audit of USAID/Afghanistan’s 
 
Accelerating Sustainable Agriculture Program 
 

(No. 5-306-08-009-P) 
 

Date: 	 August 8, 2008 

Implementing Partner: Chemonics International 

Audit Period: November 2006 to December 2007 

Funding:	 As of November 2007, the contract ceiling was increased to     
$102 million.  As of December 31, 2007, USAID had 
obligated $77 million and disbursed $16 million. 

Background—Summary of Findings 

Afghanistan, a country that once had a strong agricultural sector, has become dependent on 
international food aid. To deal with ongoing political instability and economic hardship, 
farmers turned to the cultivation of opium poppies to provide necessary income.  In an 
effort to respond to this agricultural crisis, USAID/Afghanistan launched its Accelerating 
Sustainable Agriculture Program in the northern, northwestern, and western provinces. 
The intent of the program is to accelerate broad-based, market-led agricultural 
development that is capable of responding and adapting to market forces and, in the 
process, provide new economic opportunities for rural Afghans.   

OIG conducted an audit of USAID’s efforts in August 2008. Because the program had 
begun on November 22, 2006, it was too early to judge whether it was succeeding in 
accelerating broad-based, market-led agricultural development in areas of Afghanistan 
where it is being implemented.  However, the audit identified the following issues that 
have affected the mission’s management of the program during the first year:  

•	 The Mazar Foods Initiative—a key agricultural activity—experienced significant 
delays. 

•	 Environmental evaluations and assessments were not conducted in accordance with 
regulations. 

•	 Significant defects in constructed buildings have delayed handover to the 
Government of Afghanistan. 

•	 The contractor did not comply with USAID’s branding and marking requirements, 
have adequate support for reported results, receive prior written approval to 
purchase restricted commodities, provide performance reports that were in 
accordance with contract terms, or properly account for program income.  

•	 The USAID mission approved an incomplete performance management plan.  
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Recommendations—Management Decisions 

OIG issued 15 recommendations: 

1.	 The USAID/Afghanistan CTO should prepare an implementation plan identifying the 
critical tasks needed to implement the Mazar Foods Initiative.  This implementation 
plan should identify all tasks that are behind schedule and show how the mission is 
going to address the delay. Further, the mission should develop a process for 
periodically updating the implementation plan.  

The mission agreed with the recommendation. Prior to the issuance of the audit, the 
Mazar Foods Initiative had an implementation plan in place.  The mission stated that 
any outstanding delays were associated with obtaining an Overseas Private Investment 
Corporation loan and that it would direct Chemonics to resubmit an updated 
implementation plan when program plans change.  Final action has been taken. 

2.	 USAID/Afghanistan should require its environmental officer to provide annual training 
to CTOs and require mission personnel to comply with the environmental regulations 
outlined in Mission Order 04-14 and USAID’s Automated Directives System 204. 

The mission agreed with the recommendation and has completed written procedures. 
Final action has been taken. 

3.	 USAID/Afghanistan should revise its mission order to be consistent with USAID’s 
Automated Directives System 204 defining CTO responsibilities for monitoring 
compliance with environmental regulations. 

The mission has completed written procedures.  Final action has been taken. 

4.	 USAID/Afghanistan should obtain a written legal decision from its general counsel on 
how to proceed for completed and in-process projects in which environmental 
regulations were not followed. 

The mission consulted with the USAID/Afghanistan Legal Advisor, the USAID Office of 
the General Counsel, and the USAID Agency Environmental Coordinator.  In 
accordance with 22 CFR 216.3(a)(7), USAID stated that it would require the 
contractor to conduct the environmental review of the ongoing or completed 
subprojects or aspects thereof, as required by the Initial Environmental Evaluation for 
the SOAG. USAID would also require the contractor to take any mitigating measures 
developed as a result of the review.  Final action has been taken. 
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5.	 USAID/Afghanistan should prepare procedures requiring review of construction design 
plans and provide quality assurance oversight by the Office of Infrastructure, 
Engineering and Energy. 

The mission has completed the written procedures.  Final action has been taken. 

6.	 USAID/Afghanistan should require engineers from the Office of Infrastructure, 
Engineering and Energy to work with Chemonics to take corrective action on each of 
the construction defects and to require these engineers to be part of the final inspection. 

USAID instructed Chemonics International to demolish/reconstruct the Parwan, 
Panjshir, and Kunduz buildings and to demolish/rehabilitate the Mazar and Heart 
Buildings, and Chemonics agreed to comply with contracting officer instructions. 
Chemonics International will collaborate with USAID in the reconstruction and 
rehabilitation of the buildings.  USAID has issued a mission directive to ensure that 
engineers are involved so that the projects meet all building requirements.   

7.	 USAID/Afghanistan should reevaluate Chemonics’ March 2008 revised marking and 
branding plan and make a determination whether to approve any exceptions to marking 
requirements included in the plan. 

The mission agreed with the recommendation.  A revised marking and branding plan 
was approved by the contracting officer, and the contract was modified on October 13, 
2008. Final action has been taken. 

8.	 USAID/Afghanistan should develop procedures requiring CTOs to verify and 
document, as part of their site visits, that items purchased or built with USAID funds 
are properly marked. 

The mission agreed with the recommendation and issued a May 12, 2008, mission 
order that addresses CTO certification of contractor/recipient compliance with 
delivery requirements under their respective awards. Marking of the items purchased 
or built with USAID funds is part of the delivery requirement.  Final action has been 
taken. 

9.	 USAID/Afghanistan’s CTO should issue a technical directive, requiring Chemonics to 
define the roles and responsibilities of the monitoring and evaluation staff, to include a 
system to ensure that the program’s data is accurate and easily accessible. 

The mission agreed with the recommendation and had Chemonics submit a revised 
performance management plan. The revision was sent to the CTO on July 17, 2008. 
The mission did not believe an additional technical directive was necessary, since the 
response to the recommendation was included in the July 17, 2008, performance 
management plan. Final action has been taken. 
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10.	 USAID/Afghanistan’s CTO should require Chemonics to perform a data quality 
assessment before the issuance of the next annual report.  

A data quality assessment was completed by the Alternative Development and 
Agriculture (ADAG) Monitoring and Evaluation Staff of the Accelerating Sustainable 
Agriculture Program, jointly undertaken with Chemonics.  The data quality assessment 
checklists for the program's 21 performance indicators were approved by the mission 
in November 2008.  The mission has determined that, in order to increase the level of 
monitoring and evaluation of all ADAG programs, an annual program statement will 
be issued.  An independent third party will be made available to provide monitoring, 
evaluation, and DQAs for various projects, which will include random sampling for 
onsite, field verifications of activity data indicators, and reported outcomes.  Final 
action has been taken. 

11.	 USAID/Afghanistan should determine the allowability and collect as appropriate 
$37,573 for commodities purchased by Chemonics without prior written approval from 
the mission.  

The mission agreed with the recommendation.  It obtained a letter from Chemonics 
dated May 31, 2008, stating that the contractor would credit all program income, 
including the questioned amount, to the contract.  The mission stated that it would 
evaluate new invoices to ensure Chemonics’ compliance.  In addition, Chemonics has 
established a separate bank account and separate expense books to account for 
program income. Final action has been taken. 

12.	 USAID/Afghanistan’s CTO should issue a technical directive to require Chemonics to 
identify in its invoices costs associated with restricted commodities.  

The mission agreed with the recommendation.  In a CTO meeting with ASAP on  
July 11, 2008, ASAP agreed to begin identifying restricted commodity purchases in its 
monthly invoices. USAID stated that it would verify compliance with the requirement in 
Chemonics’ July 2008 invoice. Since ASAP agreed to the monthly invoice changes as 
recommended, the mission felt that a separate technical directive was not necessary. 
Final action has been taken. 

13.	 USAID/Afghanistan should direct Chemonics to reduce future billings to USAID by 
$129,731 for program income collected as of March 31, 2008, and comply with the 
terms of the contract for any income received after March 31, 2008. 

USAID sustained the total $129,731 in questioned program income and has recovered 
the costs from Chemonics. Final action has been taken. 

14.	 USAID/Afghanistan should develop procedures requiring the Program and Project 
Development Office to review performance management plans of contractors and 
grantees for compliance with USAID’s Automated Directives System 203 prior to 
approval by the CTO. 
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The mission has completed written procedures.  Final action has been taken. 

15.	 USAID/Afghanistan should determine the nature, format, and timing of the reports 
required to monitor contract performance effectively and align the contract reporting 
requirements to these expectations.  

The mission agreed with the recommendation. The contracting officer and CTO have 
already addressed these concerns in a draft modification to the ASAP contract.  Thus, 
a management decision was made in August 2008. Final action has been taken. 
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Audit of USAID/Afghanistan’s 
 
Small and Medium Enterprise Development Activity
 


(No. 5-306-08-006-P)
 


Date: June 23, 2008 

Implementing Partner: Development Alternatives, Inc. 

Audit Period: January to December 2007 

Funding: As of December 31, 2007, $20.4 million had been obligated 
and $13.2 million disbursed. 

Background—Summary of Findings 

USAID awarded a $36.8 million contract to Development Alternatives, Inc., to implement 
the Afghanistan Small and Medium Enterprise Development Activity.  This project was 
intended to support the rapid transition of Afghanistan to a more stable and productive 
state by promoting sustainable economic and social development.  The project had several 
goals: promoting a thriving licit economy led by the private sector, working with the 
Government of Afghanistan to develop sound economic governance, and partnering with 
the private sector to stimulate investment and business opportunities. 

One of the problems that the audit disclosed was the unreliability of the contractor’s 
performance data.  Auditors were unable to determine whether the majority of performance 
indicators (11 out of 18) were showing results because of a lack of proper management 
controls, which in turn produced overstated project results.  Moreover, the audit 
documented a need for a Web-based management information system and realistic project 
goals. 

Recommendations—Management Decisions 

The audit report made four recommendations:  

1.	 That USAID require its CTO to work with the contractor to refine the project database 
and eliminate duplicate records, as well as to ensure that the data in the project 
database are reliable. 

On May 21, 2008, a mission-hired expert determined that the contractor had effectively 
corrected the duplication errors and developed a productive and comprehensive 
method of reducing duplications and identifying those that occur.  Final action has 
been taken. 

2.	 That USAID require the contractor to develop a plan of action to implement a Web-
based information system. 

The mission and contractor worked together to develop the recommended plan of 
action, which included training for monitoring and evaluation staff, creation of a 
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user’s manual, and planned visits to regional offices for data verification and 
 
oversight. Final action has been taken. 
 

3.	 That USAID require the CTO to provide technical direction to the contractor in 
updating the performance management plan, redefining performance indicators and 
targets, and redirecting resources to areas where more of an impact can be made. 

The mission has developed the recommended plan of action to modify the contract to 
better align the scope of work with the current situation in Afghanistan and to develop 
a new performance monitoring plan.  The new plan will be discussed with the Office of 
Program and Project Development to ensure consistent monitoring and evaluation of 
the activity. Final action has been taken. 

4.	 That the CTO formally approve the revised performance management plan. 

The mission’s CTO formally approved the updated performance monitoring plan, and 
the recommendation was closed in October 2008.  Final action has been taken. 
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Audit of USAID/Afghanistan’s 
 
Alternative Development Program—Southern Region 
 

(No. 5-306-08-003-P) 
 

Date: March 17, 2008 

Implementing Partner: Chemonics International, Inc. 

Audit Period: February 2005 to September 2007 

Funding: As of September 30, 2007, USAID/Afghanistan 
obligated $76 million and disbursed $60 million fo 
Alternative Development Program—South. 

r the 
had 

Background—Summary of Findings 

In February 2005, USAID awarded a 4-year, $120 million contract to Chemonics 
International, Inc., to implement Alternative Development Program—South (ADP/S) in 
the Helmand, Kandahar, and Uruzgan Provinces.  In May 2007, supplemental funding 
raised the contract ceiling to $166 million.  The program has two objectives:  (1) to help 
accelerate licit economic growth and business activity in selected provinces in which 
poppy cultivation is thriving and (2) to help provide an immediate alternative source of 
income to poor households whose livelihoods depend, directly or indirectly, on the opium 
economy.  

The mission exceeded its planned targets for six of the indicators, partially achieved its 
target for eight indicators, and did not achieve its target for one indicator.  The mission’s 
efforts have had little impact on the overall U.S. strategy for reducing poppy production in 
Afghanistan. 

The program could have been more successful had it started when originally planned. 
Chemonics evacuated in May 2005 because of security issues and did not return until 
September 2005.  The mission did not approve the Chemonics work plan until February 
2006, focusing on long-term planning rather than rolling out program activities. 
Chemonics and the mission experienced turnover in critical program positions.  As a result, 
the program missed the opportunity to induce more Afghans not to plant poppies in the fall 
of 2005 by providing them with immediate alternative sources of income. 

Recommendations—Management Decisions 

OIG recommended that the mission develop procedures setting requirements to ensure the 
timely review and approval of work plans. 

On March 12, 2009, a mission notice was issued, providing the necessary guidelines to 
ensure CTOs’ adherence to annual work plan submittal and approval requirements.  Final 
action has been taken. 
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Audit of USAID/Afghanistan’s 
 
Agriculture, Rural Investment, and Enterprise 
 

Strengthening Program 
 
(No. 5-306-08-001-P) 
 

Date: 	 January 22, 2008 

Implementing Partners: Academy for Educational Development, et al. 

Audit Period: September 16, 2006, to September 30, 2007 

Funding:	 As of September 2006, the Academy for Educational 
Development was awarded a 3-year, $80 million cooperative 
agreement.  As of September 30, 2007, $54 million had been 
obligated and $30 million had been disbursed for program 
activities.  

Background—Summary of Findings 

In September 2006, USAID awarded a 3-year contract to the Academy for Educational 
Development (AED) to implement the Agriculture, Rural Investment and Enterprise 
Strengthening (ARIES) Program.  The overall purpose of the program was to provide 
expanded access to rural financial services, primarily in alternative development program 
regions’ key poppy-growing provinces, and to create a strong private sector foundation to 
provide a spectrum of substantial financial services.  USAID/Afghanistan’s Alternative 
Development Program (ADP) was to have included activities to accelerate legitimate 
economic growth in key poppy-growing provinces by creating or strengthening credit and 
financing institutions.  However, credit and financing activities were not implemented 
under the program because of contract restrictions, which prevented issuing grants to fund 
such activities. 

The audit found that in its first year the ARIES Program had achieved or exceeded most of 
its goals and had helped make a significant impact in expanding Afghanistan’s licit rural 
economy by creating nearly 63,000 jobs.  Despite these achievements, OIG found that the 
ARIES Program could have been more successful with implementing small and medium 
enterprise (SME) program loan segment activities and investment and finance cooperatives 
(IFCs). OIG also found several areas in which the implementation and management of the 
program could be improved. 

Recommendations—Management Decisions 

This report made six recommendations to help USAID/Afghanistan improve its oversight 
of the ARIES Program in the remaining 2 years of the cooperative agreement: 

1.	 AED is required to make clear to its partners that the ARIES Program is to be  
implemented primarily in ADP regions and to dovetail with regional ADP priorities. 
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The mission informed AED that it should emphasize to its partners the importance of 
reports and publications that accurately reflect the priority given to ADP regions and 
document how they are dovetailing with the ADP as required by the cooperative 
agreement. Final action has been taken. 

2. 	 Work with AED to establish formal goals in its work plan for implementing ARIES 
activities in ADP regions. 

The ARIES second-year work plan submitted to and subsequently approved by the 
mission clearly describes the provinces where the program creates new financial 
service outlets, supports existing outlets, and disburses micro- and SME loans.  All of 
the provinces referenced in the work plan are considered part of the ARIES target 
regions, as described in the cooperative agreement, and fall within the ADP priority 
areas. Final action has been taken. 

3.	 Direct AED to communicate success stories related to shifting opium-poppy workers 
into licit livelihoods as a result of ARIES loans in ADP regions. 

The mission directed AED to submit a minimum of two articles per month to ensure 
effective communication of success stories.  Final action has been taken. 

4.	 Direct AED to revise its ARIES performance monitoring plan to include appropriate 
performance indicators and targets and provide quarterly reports of those results to 
USAID. 

The revised performance monitoring plan for FY 2008, which has been submitted for 
approval to the mission, includes specific targets in ADP regions for activities in the 
remaining 2 years of the cooperative agreement and will measure SME and micro-
finance activities.  These results will also be submitted on a quarterly basis.  Final 
action has been taken. 

5.	 Direct AED to ensure that one of its partners, the World Council of Credit Unions 
(WOCCU), establishes and maintains appropriate systems and processes for recording, 
reporting, and internal monitoring of the operating activities of its IFCs as required by 
the ARIES work plan. 

A strategic decision was made in November 2006 to begin installing Micro Banker, an 
integrated accounting software program, in each IFC 6 months after the startup of 
operations in order to increase the efficiency and accuracy of WOCCU’s monitoring 
and reporting as well as to consolidate information more easily across different IFCs. 
This strategy is based on WOCCU’s previous experience in Uzbekistan, which shows 
that training IFC staff on a manual accounting system is a necessary prerequisite to 
introducing an integrated accounting software program.  Final action has been taken. 

6.	 Direct AED to ensure that WOCCU implements an integrated accounting system at 
each of its IFCs as required by its subagreement. 
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In accordance with mission suggestions, WOCCU planned to adopt the International 
Financial Reporting Standard for the IFCs and install Micro Banker, an integrated 
accounting software program, in each IFC 6 months after the startup of operations. 
Final action has been taken. 
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Afghanistan Performance Audits 
Fiscal Year 2007 

Audit of Selected Follow-on Activities 
 
Under USAID/Afghanistan’s Economic Program
 


(No. 5-306-07-009-P)
 


Date: August 31, 2007 

Implementing Partner: BearingPoint, Inc. 

Audit Period: September 2005 to May 2007 

Funding: As of May 2007, obligations and expenditures totaled 
$33 million and $19 million respectively for a 3-year, 
$46 million contract. 

Background—Summary of Findings 

The Economic Governance and Private Sector Strengthening Program’s central goal is to 
assist the Government of Afghanistan (GoA) in establishing an environment that will 
promote rapid economic development and sustained high rates of economic growth led by 
the private sector. Under the contract, USAID signed six agreements with the GoA for 
BearingPoint, Inc., to provide technical assistance and support for capacity building to six 
ministries and organizations: (1) Da Afghanistan Bank; (2) the Ministry of Commerce and 
Industry; (3) the Ministry of Communications and Information Technology; (4) the 
Ministry of Finance Customs, Human Resources, and Secretariat; (5) the Ministry of 
Finance state-owned banks; and (6) the Office of the President/Office of the Senior 
Economic Adviser to the President. 

USAID and the GoA agreed to work plans and activities with which BearingPoint would 
be engaged. Technical advisory services were intended to contribute to aspects of one or 
more of the following objects: (1) restructuring of the governmental ministries and 
organizations, (2) legal and regulatory reform, and (3) capacity building.  As of May 2007, 
BearingPoint had 37 advisers providing assistance to the above ministries and 
organizations in support of the three objectives. 

The audit found that some results had been achieved.  This finding was based on a selected 
review of technical services provided by BearingPoint over a 20-month period (September 
2005 to May 2007). For instance, advisers developed diagnostic reports that analyzed the 
deficiencies in two state-owned banks, made recommendations needed to revitalize the 
banks, contributed to the establishment of the Afghanistan Telecommunications 
Regulatory Authority, helped improve accounting functions in a bank to ensure 
international standards, assisted in drafting 10 commercial laws, and assisted in automating 
the Ministry of Finance customs functions to comply with international standards. 
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The audit also found instances in which results had not been achieved.  BearingPoint did 
not assist the Ministry of Finance in promoting a modern human resources management 
system because the GoA did not have a counterpart with which it could work. As a result, 
progress had not been realized toward accomplishing agreed-upon activities established in 
the work plan for the Ministry of Finance, and the ministry had difficulty acquiring trained 
staff. 

The audit also found that USAID and BearingPoint did not have agreed-upon performance 
indicators, contrary to USAID’s written policy, which requires the establishment of set 
performance targets that can be achieved within a specific timeframe.  There were three 
CTOs for the contract, and each had a different opinion as to what the indicators should be.  
While the contractor did provide monthly reports that described activities accomplished, 
there were no set indicators to report how the accomplishments compared to planned 
targets at any given time, thus compromising the effective management of the contract. 

Recommendations—Management Decisions 

Two recommendations were made by the audit: 

1.	 That USAID/Afghanistan reevaluate the work plan for one particular project 
implementation letter and decide whether to allow BearingPoint to continue with the 
planned activities to provide a human resources adviser to the Ministry of Finance for 
the duration of the contract or to revise the plan.   

The mission decided to assign a human resources adviser to the Ministry of Finance, 
and that person started in June 2007.  Final action has been taken. 

2.	 That USAID/Afghanistan require BearingPoint to review, reassess, and update the 
work plans for the six project implementation letters issued under the program, and to 
include agreed-upon performance indicators and set targets that will be used to measure 
the program’s intended results. 

The mission and BearingPoint developed a combined work plan for all implementation 
letters, which included indicators and targets.  Final action has been taken. 
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Audit of USAID/Afghanistan’s 
 
Urban Water and Sanitation Program 
 

(No. 5-306-07-006-P) 
 

Date: June 7, 2007 

Implementing Partner: Camp Dresser and Mckee, Inc. 

Audit Period: September 2004 to December 2006 

Funding: As of December 20, 2006, USAID had obligated  
$37.3 million and disbursed $36.2 million.  

Background—Summary of Findings 

OIG conducted this audit to determine whether selected activities under USAID’s Urban 
Water and Sanitation Program were on schedule to achieve planned results (contract 
deliverables). Although planned contract deliverables were generally being achieved 
under the mission’s Afghanistan Urban Water and Sanitation Program (AUWSP), OIG 
concluded that the long-term program was questionable and that contract administration 
problems existed between the mission and Camp Dresser and Mckee, Inc. (CDM), the 
implementing contractor. 

Under the program, CDM was contracted to design and construct or improve water 
distribution systems, prepare water system feasibility studies, deliver capacity-building 
assistance, and provide water and sanitation technical advisory services.  CDM was able to 
achieve several of the program objectives (e.g., completing water distribution systems in 
Gardez, Ghazni, and Chil Duktharan and extending the water distribution system in Karte 
Se). However, OIG noted concerns about the sustainability of the newly constructed and 
extended water distribution systems that could affect the future benefits or impact of 
AUWSP. For example, after recognizing the need for operator training for the newly built 
water distribution systems, the mission did not properly assess the training provided to 
proposed operators or the Afghan Government’s plans to ensure the financial and 
operational sustainability of the newly built systems. 

In addition, substantive contract administration problems were identified with the 
implementation of program activities.  First, the mission’s CTO requested that CDM make 
unauthorized changes in its work efforts in Kandahar.  Second, the mission did not require 
CDM to comply with all contract work requirements or to meet reporting requirements 
needed to assist the mission in evaluating the program.  Third, the mission did not require 
CDM to provide it with necessary financial information to help monitor contract costs.  As 
a result, the mission’s system for controlling, projecting, and monitoring the contract costs 
did not provide for the necessary information to foresee the contractor’s requests for $1.6 
million in additional funds a month prior to the end of the contract. 
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Recommendations—Management Decisions 

The audit report made five recommendations to help correct the identified problems: 

1.	 That USAID/Afghanistan assess particular sites and provide any necessary training. 

The mission agreed with the recommendation.  USAID/Afghanistan's monitoring 
contractor, International Relief & Development, Inc., conducted an assessment of the 
operators' training needs and provided the necessary practical and in-class training to 
10 operators and 16 operator trainees of the water supply projects in Ghazni, Gardez, 
and Chil Dukhtaran from November 10 to 30, 2007. Final action has been taken. 

2.	 That USAID/Afghanistan assist the relevant Government of Afghanistan ministries in 
determining the appropriate user fees to be charged to water system clients and how to 
increase usage of water system services by potential clients. 

The mission planned to have an assessment conducted and then provide technical 
assistance to the ministries as needed by the end of April 2008.  Final action has been 
taken. 

3.	 That USAID/Afghanistan require briefings for all incoming CTOs to reinforce the 
knowledge of applicable contractual delegated authorities and limitations for the 
duration of their stay in Afghanistan. 

The mission has institutionalized a practice and developed new procedures to brief all 
incoming cognizant technical officers.  Final action has been taken. 

4.	 That USAID/Afghanistan require that CTOs fulfill their contract administration 
responsibilities at least quarterly, as applicable, by confirming and documenting that 
contractors are complying with specific contract reporting requirements. 

The mission planned to develop a new mission order by May 2008 to provide for 
quarterly reporting and certifications by CTOs that applicable monitoring duties were 
performed. Final action has been taken. 

5.	 That USAID/Afghanistan strengthen its system for controlling, projecting, and 
monitoring contract costs. 

The mission developed new procedures for controlling, projecting, and monitoring 
contractor costs. Final action has been taken. 

92 



 
 
 
 
 

 

 
 

    

  
  

 

 
 

 

  

 

 

Audit of Critical Power Sector Activities Under 
 
USAID/Afghanistan’s Rehabilitation of Economic Facilities and 
 

Services (REFS) Program
 

(No. 5-306-07-004-P)
 


Date: May 21, 2007 

Implementing Partner: Louis Berger Group, International (LBGI) 

Audit Period: January to December 2006 

Funding: The critical power sector activities audited under the REFS 
program were estimated to cost $25 million.  As of 
December 31, 2006, $15.6 million had been spent. 

Background—Summary of Findings 

The Rehabilitation of Economic Facilities and Services (REFS) Program was one of the 
largest and most visible programs implemented by USAID/Afghanistan.  Its purpose was 
to promote economic recovery and political stability by repairing infrastructure. 

Providing electrical power to Afghans was considered important to the development of 
Afghanistan and key to its political stability. To this end, the country’s power and energy 
sector was targeted for rehabilitation under the REFS Program.  LBGI concentrated on 
activities that provided electrical power to Kabul and the southern provinces of Helmand 
and Kandahar—the agricultural breadbasket of the country.  The most critical activities 
involved the rehabilitation of the Kajakai Dam power plant through the refurbishing of two 
turbines and the manufacturing and installing of a third. 

The audit found that one turbine had been refurbished as planned, but work on the other 
two turbines was significantly behind schedule because of security problems at the dam. 
Although the refurbished turbine delivered 16.5 megawatts of reliable hydroelectric power, 
delays in the other two activities postponed the delivery of 35 megawatts of reliable 
hydroelectric power to about 2 million people in southern Afghanistan. 

After numerous attacks around the dam and the subsequent evacuation of LBGI personnel, 
USAID/Afghanistan, the U.S. Embassy, and LBGI took action in response.  LBGI 
prepared a security plan to upgrade its own security at the dam, while USAID and the 
Embassy lobbied the International Security Assistance Force, which had replaced U.S. 
forces in the area, to provide more military protection.  The International Security 
Assistance Force increased its presence around the Kajakai Dam.  Nonetheless, LBGI had 
been unable to return to the dam to resume its rehabilitation work as of January 29, 2007. 
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Recommendations—Management Decisions 

Because the mission could not control the security situation around the dam, and because 
its actions as of the time of the audit seemed appropriate, OIG did not make any 
recommendations. 
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Audit of USAID/Afghanistan’s 
 
Alternative Livelihoods Program—Eastern Region 
 

(No. 5-306-07-002-P) 
 

Date: 	 February 13, 2007 

Implementing Partner:	 	 Development Alternatives, Inc. 

Audit Period:	 	 February 2005 to September 2006 

Funding:	 	 As of September 30, 2006, USAID had obligated 
$54 million and disbursed $24 million.  

Background—Summary of Findings 

In February 2005, USAID awarded a 4-year, $108 million contract to Development 
Alternatives, Inc. (DAI), to implement the Alternative Livelihoods Program—Eastern 
Region (ALP/E) in the provinces of Kunar, Laghman, and Nangarhar.  ALP/E’s goal is to 
accelerate broad-based, sustainable regional economic development to provide new 
opportunities for Afghans to seek livelihoods in the licit economy in the eastern region of 
Afghanistan. The program has two objectives: (1) to help accelerate licit economic growth 
and business activity and (2) to help provide an immediate alternative source of income to 
poor households whose livelihoods depend, directly or indirectly, on the opium economy.  

In fiscal year 2006, ALP/E achieved significant results for 13 of 15 performance indicators 
used by USAID to measure whether the program was achieving planned results. 
Achievements that supported ALP/E’s objective of accelerating licit economic growth and 
business activity included 27,534 hectares devoted to licit agricultural production and 
98,154 farmers trained in agricultural practices.  Achievements that supported ALP/E’s 
objective of providing an immediate alternative source of income to those who depend on 
the opium economy included $4,209,670 paid to 19,698 Afghans through cash-for-work 
projects. Two performance indicators could not be evaluated because sufficient 
information on actual accomplishments was not available or the related program activities 
were not fully implemented.  

Despite its achievements, ALP/E could have been more successful had the program started 
when originally planned and had contracting snags been quickly resolved.  For example, 
ALP/E missed the opportunity to induce more Afghans not to plant opium poppies in the 
winter of 2005 because the implementing contractor did not roll out the program as quickly 
as had been expected. Further, ALP/E did not deliver the anticipated $1.6 million in 
microfinance loans intended to provide about 8,000 Afghans with alternatives to growing 
opium poppies because USAID had used a contracting mechanism that impaired its 
contractor’s ability to fully implement credit and finance activities. 
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Recommendations—Management Decisions 

The audit made four recommendations: 

1.	 USAID should require DAI to replace the performance indicator on the number of 
Afghans receiving agricultural credit through ALP/E with a performance indicator that 
reflects the program’s shift from funding microfinance loans to facilitating the issuance 
of such loans. 

On January 30, 2007, the mission issued a technical directive to DAI directing that the 
indicator “Afghans receiving credit through ALP” be removed from the performance 
management plan and replaced by “Number of loan agreements facilitated.”  Final 
action has been taken. 

2.	 USAID should update its performance target for kilometers of rural roads repaired in 
poppy regions to a realistic level that reflects the additional $11 million of funding for 
this activity. 

DAI updated its FY 2006 target for kilometers of rural roads repaired in poppy 
regions. Final action has been taken. 

3.	 USAID should develop a plan of action to ensure that performance targets are updated 
for future significant program changes. 

On January 30, 2007, the mission issued a technical directive to DAI indicating that all 
required performance targets will be reviewed with the CTO on a monthly basis, with 
revisions made as appropriate. Final action has been taken. 

4.	 USAID should develop mission-specific procedures requiring that site visits of 
program activities be documented and maintained in CTO files. 

On December 17, 2006, the mission issued Mission Notice No. 2006-106, Roles and 
Responsibilities of CTOs. This notice was issued to (1) require all CTOs to document 
and keep files of site visit reports; (2) remind COs/agreement officers, CTOs, and the 
supervisors of CTOs, about the interrelated nature of CTO performance and the 
monitoring thereof in the context of how designated CTOs perform their CTO duties 
and responsibilities as stated in their CTO designation letter; and (3) encourage joint 
site visits by CTOs and representatives from other offices who are involved in 
monitoring the performance and financial status of USAID/Afghanistan projects.  Final 
action has been taken. 

96 



 
 
 
 
 
  
 

 

 
     
    

 
 

  
    

 

 

  
 

 

 

 

 

 
 

 

 

Afghanistan Performance Audits 
Fiscal Year 2006 

Audit of USAID/Afghanistan’s 
 
School and Health Clinic Reconstruction Activities 
 

(No. 5-306-06-008-P) 
 

Date: 	 August 18, 2006 

Implementing Partners: Cooperative Housing Foundation International 
International Organization for Migration 
Louis Berger Group, Inc. 

    Shelter for Life International
    United Methodist Committee on Relief
    United Nations Office for Project Services 

U.S. Army Corps of Engineers 

Audit Period: September 2002 to April 2006 

Funding:	 As of April 2006, the mission had recorded obligations of 
about $92 million and disbursements of about $81 million 
for program activities. 

Background—Summary of Findings 

USAID’s school and health clinic reconstruction activities were on schedule to achieve 
planned results. Specifically, as of April 19, 2006, USAID and its implementing partners 
were on schedule to complete 705 of the 776 school and health clinic buildings (91 
percent) planned to be constructed or refurbished under the Schools and Clinics 
Construction and Refurbishment Program.  Further, 511 of the 705 buildings had already 
been completed and turned over to the Government of Afghanistan.  

Although it was on schedule to achieve 91 percent of its planned results, USAID had taken 
much longer than anticipated to reach this point.  Factors such as deteriorating security and 
weather restrictions were often responsible for the delay in completion dates and changes 
to the number of buildings to be reconstructed under the program.  Although some factors 
were beyond its control, the mission contributed to delays in getting 71 buildings 
completed.  

Recommendations—Management Decisions 

The audit made two recommendations: 

1.	 USAID should make a final decision on what to do with the 13 buildings that the Louis 
Berger Group, Inc., did not complete and take any actions necessary to carry out its 
decision. 
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USAID/Afghanistan management concluded that security conditions still prevented 
reconstruction of the 13 schools and health clinics that the Louis Berger Group, Inc. 
(LBGI), could not complete. Consequently, the mission director signed an action 
memorandum formally canceling work on the 13 buildings. Final action has been 
taken. 

2.	 USAID should immediately modify the scope of work in its agreement with the 
International Organization for Migration to add the 51 buildings not completed by 
Cooperative Housing Foundation International and the 2 buildings not completed by 
the United Methodist Committee on Relief. 

USAID/Afghanistan management modified its agreement with the International 
Organization for Migration to add the 51 buildings not completed by Cooperative 
Housing Foundation International and the 2 buildings not completed by United 
Methodist Committee on Relief.  Final action has been taken. 
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Audit of USAID/Afghanistan’s 
 
Rural Expansion of Afghanistan’s  
 

Community-Based Healthcare (REACH) Program 
 
(No. 5-306-06-007-P) 
 

Date: August 16, 2006 

Implementing Partner: Management Sciences for Health 

Audit Period: April 2003 to March 2006 

Funding: Estimated costs at the time of audit totaled $88 million. 

Background—Summary of Findings 

Afghanistan’s health care system is among the worst in the developing world, and access 
to care is extremely limited after two decades of war and neglect.  Development indicators 
published by the World Bank and the United Nations rank Afghanistan at the bottom of 
virtually every category, including nutrition, life expectancy, literacy, and infant, child, and 
maternal mortality. The health status of Afghans is among the worst in the world. The 
average life expectancy is approximately 43 years. About one out of every six Afghan 
children dies before the age of 5. The majority of Afghans in more than one-third of rural 
districts have no access to health care.  

In May 2003, USAID awarded a 3-year, $100 million contract to Management Sciences 
for Health (MSH) to implement the REACH Program in order to improve access to basic 
health services for Afghans and to strengthen Afghanistan’s health systems.  The focus of 
this program is to provide access by moving health care closer to women of reproductive 
age and children under age 5 living in rural communities.  The contract was subsequently 
increased to about $139 million and extended to September 30, 2006.  The Regional 
Inspector General/Manila conducted this audit to determine whether USAID/Afghanistan’s 
school and health clinic reconstruction activities were on schedule to achieve planned 
results. 

The audit concluded that selected activities under USAID’s REACH program achieved 
their planned results. Specifically, 19 of 20 selected activities (95 percent) achieved their 
planned outputs, and one partly achieved its planned result as of March 31, 2006.  For 
example, the REACH program awarded $56.2 million to 28 grantees to provide basic 
health care to Afghans, and the grantees were providing such health care at 329 sites in 14 
Afghan provinces. The program also distributed $4.7 million of essential drugs to its 
health care providers and trained 568 midwives to provide reproductive health care 
services.  Additionally, the program completed some activities aimed at improving the 
management and leadership capacity of Afghanistan’s Ministry of Public Health. 

Recommendations—Management Decisions 

No recommendations were made by the audit. 
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Audit of USAID/Afghanistan’s 
 
Reconstruction of the Kandahar–Herat Highway Under the 
 

Rehabilitation of Economic Facilities and 
 
Services (REFS) Program
 


(No. 5-306-06-005-P) 
 

Date: 	 May 18, 2006 

Implementing Partner:	 	 Louis Berger Group, Inc. (LBGI) 

Audit Period:	 	 June 2004 to October 2005 

Funding:	 	 As of October 1, 2005, reconstruction of the Kandahar–Herat 
Highway was estimated to cost $162 million. 

Background—Summary of Findings 

The Rehabilitation of Economic Facilities and Services (REFS) Program is the largest and 
most visible program being implemented by USAID in Afghanistan.  Its purpose is to 
promote economic recovery and political stability by repairing infrastructure.  In 
September 2002, LBGI was awarded a contract to implement the program with the contract 
base period ending December 2005. USAID submitted a request to extend the contract to 
July 31, 2007, and to increase its cost to $730 million.  Reconstruction of the Kandahar– 
Herat portion of the east–west highway is a multinational effort.  The Kandahar–Herat 
Highway, about 557 kilometers long, was divided into five sections for reconstruction 
purposes. The Governments of Japan and Saudi Arabia are funding the reconstruction of 
sections 1 and 2, respectively, which have a combined length of about 231 kilometers; and 
the United States, through USAID, is funding the reconstruction of sections 3, 4, and 5, 
which have a combined length of about 326 kilometers. 

USAID’s goal was to have all 326 kilometers of the highway paved with three layers of 
asphalt by December 31, 2005.  As of the time of audit fieldwork (September 26 to 
October 19, 2005), reconstruction activities were on schedule to have 302 of 
326 kilometers (92.6 percent) paved with three layers of asphalt.  Although the remaining 
24 kilometers were also to have been completed by December 31, 2005, they were not 
finished on time because of funding shortages, which the mission could have addressed 
sooner. 

Recommendations—Management Decisions 

OIG recommended that USAID develop and implement procedures with milestones to 
document, track, and promptly resolve significant issues uncovered in its own monitoring 
efforts that could affect the progress of its reconstruction activities.  USAID implemented 
the recommendation, and it was closed at the time the audit report was issued. 
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Audit of USAID/Afghanistan’s 
Rebuilding Agricultural Markets Program 

(No. 5-306-06-002-P) 

Date: 	 March 28, 2006 

Implementing Partners:	 	 Chemonics International, Inc. (Chemonics) 

Audit Period:	 	 July 2003 to September 2005 

Funding:	 	 As of December 2005, USAID had approved 51 job             
orders with a total value of $114 million. 

Background—Summary of Findings 

USAID’s Rebuilding Agricultural Markets Program (RAMP) aimed to help Afghanistan 
rehabilitate its rural sector, focusing specifically on enhancing food security and increasing 
rural incomes.  In July 2003, USAID awarded Chemonics a 3-year, cost-plus, fixed-fee 
contract for $153.4 million to implement the activities under this program.  As prime 
contractor, Chemonics was responsible for providing effective leadership, management, 
and coordination of program activities, which ranged from assessments, program design 
and planning, procurement of services in support of the core program activities, activity 
monitoring, and reporting. 

Of the six activities reviewed, five achieved their selected planned results and one did not. 
The five that achieved the planned results were the rehabilitation of irrigation canals, 
agricultural microloans disbursed, livestock vaccinated or treated, farmers served by 
extension, and women trained in poultry management as of September 30, 2005.  Efforts 
on irrigation canals resulted in 415 kilometers rehabilitated.  Additionally, more than 
20,000 women were trained in poultry management, and more than 16 million livestock 
vaccination/treatments were performed. The one activity that did not meet the planned 
output was the rehabilitation of farm-to-market roads. 

Recommendations—Management Decisions 

The audit made three recommendations: 

1.	 USAID should obtain updated work plans from the contractor as required by the 
contract. 

USAID/Afghanistan obtained an updated fiscal year 2006 work plan and an updated  
life-of-project work plan from the contractor implementing RAMP.  Additionally, the 
mission had incorporated these updated plans into its RAMP contract through a 
contract modification. Final action has been taken. 

2.	 USAID should determine whether the added work under the original contract should 
have been approved and modified within the original contract prior to implementation, 
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USAID/Afghanistan determined that, for three principal reasons, a modification to the 
RAMP contract was not required to approve activities subsequently added to the 
activities listed in the original contract.  First, since RAMP implementation is 
accomplished through work orders, the activities that were added were also done 
through work orders. Second, the mission asserted that the added activities fell within 
or were consistent with the objectives of the RAMP contract.  Third, the mission noted 
that updated work plans (obtained and incorporated into the RAMP contract as 
discussed in the proceeding paragraph) included the added activities.  Final action has 
been taken. 

3.	 USAID should implement an action plan to require staff to complete and issue 
contractor performance reports to comply with Automated Directives System 302.5.9.  

USAID/Afghanistan issued Mission Notice 2006-05, which established procedures and 
timelines to ensure that contractor performance reports are continually updated and 
current. Additionally, the mission completed a performance evaluation of the RAMP 
contractor. Final action has been taken.  
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Audit of USAID/Afghanistan’s 
 
Cashiering Operations 
 

(No. 5-306-06-001-P) 
 

Date: January 10, 2006 

Implementing Partners: None 

Audit Period: September 26–28, 2006 

Funding:  N/A 

Background—Summary of Findings 

USAID/Afghanistan managed its cashiering operations in accordance with established 
regulations, policies, and procedures. 

Title 31 of the Code of Federal Regulations, part 208; U.S. Department of Treasury’s 
Manual of Procedures and Instructions for Cashiers; U.S. Department of State’s Foreign 
Affairs Handbook; and USAID’s published guidance such as the Automated Directives 
System, chapter 630, establish the principal requirements to be followed by missions in 
managing their cashiering operations.  These requirements address such issues as making 
cash payments when a country’s infrastructure does not support payment by a noncash 
mechanism, establishing imprest funds at appropriate levels, designating cashiers, 
establishing roles and responsibilities for cashiers and their supervisors, and installing 
adequate physical security and separation of duties.  

USAID/Afghanistan provided guidance to cashiers and implemented other internal 
controls to carry out its cashiering operations according to established requirements.  For 
example, the mission took the following steps:  

• Followed appropriate procedures in establishing its imprest fund.  
• Formally designated its cashiers.  
• Established authorities for cashiers commensurate with size of the imprest fund. 
• Provided training to its cashiers.  
• Issued its own policies and procedures to provide supplemental guidance.  
• Implemented adequate segregation of duties. 
• Periodically performed and documented unannounced cash counts.  
• Periodically reviewed and adjusted the level of its imprest fund.  

In addition to the measures noted above, USAID/Afghanistan installed physical safeguards 
that were commensurate with the size of its imprest fund.  For example, the cashiers’ office 
was segregated from other mission offices.  Additionally, the principal and the alternate 
cashiers each had a U.S. Government-approved safe for storing cash, paid vouchers, 
checks, and other cashiering documentation.  The two safes had different combinations that 
were appropriately safeguarded. The mission also installed a security camera to monitor 
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the cashiers’ office 24 hours a day, 7 days a week.  Moreover, the mission routinely 
requested that the regional security officer provide armed escorts when mission cashiers 
went to the bank to replenish the imprest fund. 

OIG performed an unannounced cash count of the imprest fund maintained by the principal 
and alternate cashiers.  Specifically, OIG verified the accuracy of the cashiers’ 
reconciliation statement to account for the imprest fund total of $230,587.  The cash count 
found that the $230,587—consisting of cash and other cashiering documentation such as 
paid vouchers, cash advances to subcashiers, and accommodation exchange transactions— 
was accounted for and properly documented except for an immaterial shortage of $22. 
Additionally, our testing found that the size of the imprest fund was not excessive but in 
line with the mission’s needs. 

Recommendations⎯Management Decisions 

The audit made no recommendations. 
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Audit of Funds Earmarked by Congress to 
 
Provide Assistance for Displaced Persons in Afghanistan 
 

(No. 9-306-06-004-P)
 


Date:	 	 December 21, 2005 

Implementing Partners:	 	U.S. Army Corps of Engineers, the Government of 
Afghanistan, and local contractors 

Audit Period:	 	 Fiscal years 2004 and 2005 earmarked funds—fieldwork 
occurred in October 2005 

Funding:	 	 Earmarked funds totaled $15 million. 

Background—Summary of Findings 

Congress appropriated emergency supplemental funds to assist in meeting the urgent 
humanitarian and housing needs of displaced Afghans.  The United Nations estimated that          
1 million Afghans had unmet shelter and basic necessity needs for the winter of 2005– 
2006 and that there were more than 3 million Afghan refugees in Pakistan and more in 
Iran, many of whom would be forced to return to Afghanistan.  It was estimated that 
approximately 80 percent of these returnees did not own land and would require shelter 
and other basic necessities. 

As of September 30, 2005, only $600,000 of the $10 million appropriated for FY 2004 had 
been used to provide shelter materials and basic necessities for displaced persons in Kabul. 
Additionally, as of September 30, 2005, although Congress had been notified that the 
funds would be transferred to the Department of State’s Bureau of Population, Refugees, 
and Migration, none of the $5 million appropriated for FY 2005 had been transferred or 
spent by the mission. 

Recommendations—Management Decisions 

The audit made three recommendations: 

1.	 USAID should, for the $9.4 million obligated under the limited-scope grant agreement 
(and to fund specifically identified assistance activities for displaced Afghans in and 
around Kabul), reprogram the balance of approximately $4.97 million that was 
subobligated under the participating agency program agreement and subobligate the 
$4.4 million not yet subobligated. 

USAID deobligated all unexpended funds, totaling $4.9 million, and reprogrammed the 
funds to an Office of Foreign Disaster Assistance contract with CARE to provide 
shelter to displaced Afghans.  USAID also subobligated the remaining $4.5 million into 
a participating agency program agreement with the Department of State's Bureau of 
Population, Refugees, and Migration.  Final action has been taken. 
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2.	 In coordination with the Department of State’s Bureau of Population, Refugees, and 
Migration, develop a plan to use the balance of approximately $9.37 million to meet 
the basic necessities of displaced Afghans in and around Kabul. 

USAID and the Department of State's Bureau of Population, Refugees, and Migration 
developed a plan to use the $9.4 million for shelter related needs and other emergency 
activities for displaced Afghans in Kabul and other provinces.  Final action has been 
taken. 

3.	 Inform Congress, as appropriate, of its plans to use the $5 million earmarked in FY 
2005 for assistance to displaced Afghans and use these funds for this assistance, as 
Congress intended. 

Through a revised December 2005 report, dated May 15, 2006, USAID notified 
Congress of its plans to use the $5 million.  Final action has been taken. 
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Afghanistan Performance Audits 
Fiscal Year 2005 

Audit of USAID/Afghanistan’s 
Primary Education Program 

(No. 5-306-05-005-P) 

Date: 	 April 14, 2005 

Implementing Partner: Creative Associates International, Inc. (CAII) 

Audit Period: January 2004 to December 2004 

Funding:	 Estimated costs at the time of audit totaled $88 million. 

Background—Summary of Findings 

USAID designed the Afghanistan Primary Education Program (APEP) through a two-
phase strategy. Phase 1 included reproducing and distributing 10.2 million textbooks, 
training 600 teachers, developing and broadcasting radio-based teacher training programs, 
and providing accelerated-learning classes to 15,706 students.  Phase 2 included expanding 
APEP activities to 17 provinces, distributing a second round of 16.2 million textbooks, 
enhancing the quality of teaching by providing training to 6,800 teachers, expanding 
accelerated-learning classes to reach 170,000 students, and providing technical assistance 
to the Ministries of Education and Higher Education. 

As of December 31, 2004, 3 of 10 APEP activities audited had not achieved their planned 
results, although significant progress had been made.  Specifically, both textbook 
distribution and grade equivalents for accelerated-learning students were delayed, and the 
female student enrollment target was not achieved.  These activities did not achieve their 
planned results for a number of reasons, including a delay in receiving funding for APEP. 

Recommendations—Management Decisions 

Four recommendations were made: 

1.	 Obtain from CAII a distribution plan identifying the specific dates and locations for 
delivering the remaining textbooks in storage to ensure that the correct quantity, grade 
level, and language of textbooks are distributed to schools. 

CAII sent USAID a distribution plan identifying the grade level and language of 
textbooks and the specific dates and locations for delivering the remaining textbooks in 
storage. Final action has been taken. 
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2.	 Define the method to compute grade equivalents to be achieved.  If change is needed to 
meet the planned results, the mission should obtain a detailed action plan from CAII 
showing how the grade-equivalent shortfalls will be achieved. 

USAID changed the language for the planned results so that computing grade 
equivalents is clearly understood as grades "in process."  Final action has been taken. 

3.	 Reassess the female enrollment target to ensure that performance can be managed 
toward an obtainable target. 

USAID revised the female enrollment to "52.2 percent of girls participate in learning 
activities." Final action has been taken. 

4.	 Conduct a current performance evaluation of the contractor and prepare a report 
documenting the results. 

The CTO completed and submitted a contractor performance report for the 
Afghanistan Primary Education Program on March 27, 2005.  Final action has been 
taken. 
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Audit of USAID/Afghanistan’s 
 
School and Clinic Reconstruction Program 
 

(No. 5-306-05-003-P) 
 

Date: March 14, 2005 

Implementing 
Partners and 
Estimated Costs to 
Complete: 

Audit Period: 
Funding:	 

Cooperative Housing Foundation International (CHF)  $11.7 million 
International Organization for Migration (IOM)  18.6 million 
Louis Berger Group, Inc. (LBGI)  23.8 million 
Shelter for Life International (SFL) 7.6 million 
United Methodist Committee on Relief (UMCOR)  4.6 million 
United Nations Office for Project Services (UNOPS) 6.9 million 
Total costs $73.2 million 

September 2002 to October 2004 
At the time of audit, USAID had obligated $73 million for the 
six implementing partners. 

Background—Summary of Findings 

As of October 31, 2004, program activities were well behind schedule.  For example, at the 
conclusion of audit fieldwork, only 91 of the 300 schools and clinics (30 percent) were 
completed.  Additionally, no more than 328 of the 533 (62 percent) were anticipated to be 
completed by the end of the calendar year. Further, mission officials estimated that not all 
533 schools and clinics would be completed until August 2005, at the earliest. 
Accomplishments as of October 31, 2004, were as follows:  

Implementing 
Partner 

Buildings To Be 
Completed by 

12/31/04 

Completed 
at Time of 

Audit 

On Schedule 
To Be 

Completed 
by 12/31/04 

Total 
Completed 

or on 
Schedule 

Percentage 
Completed 

or on 
Schedule 

CHF 59 3 0 3 5 
IOM 215 54 64 118 55 
 
LBGI 105 15 74 89 85 
 
SFL 57 0 46 46 81 
 
UMCOR 24 0 15 15 63 
 
UNOPS 73 19 38 57 78 
 
Total 533 91 237 328 62 
 

Recommendations—Management Decisions 

The audit made three recommendations: 

1.	 USAID should finalize an alternative implementation plan with timeframes for the 
uncompleted portion of its school and clinic reconstruction program.  The plan should 
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include measures to strengthen the capabilities of the Transitional Islamic State of 
Afghanistan’s Ministries of Education and Health to contract for and manage 
construction projects. 

USAID finalized an acceptable plan, and final action was completed on January 17, 
2006. 

2.	 USAID should require that all of its school and clinic implementing partners and their 
subcontractors use the IRD method for calculating the percentage of completion for a 
school or clinic. 

USAID notified implementing partners and contractors at a biweekly meeting of the 
requirement to use the IRD method of calculating the percentage of completion.  This 
IRD method was used during the period July 2004 through February 2005. 
Subsequently, the IRD method was revised and received concurrence by the 
implementing partners and contractors.  Final action has been taken. 

3.	 USAID should regularly merge the percent of completion data for each school and 
clinic from IRD’s database into its own database to use as a tool for assessing the 
accuracy of the percent of completion data reported by implementing partners. 

Although it was not possible to merge the two systems because of information 
technology security reasons, each partner and Ministry provide data biweekly to 
USAID that is selectively entered into the USAID master list archives for schools and 
clinics. Final action has been taken. 
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Afghanistan Performance Audits 
Fiscal Year 2004 
 

Audit of the Kabul to Kandahar Highway Reconstruction  
 
Activities Financed by USAID/Afghanistan’s 
 

Rehabilitation of Economic Facilities and Services Program 
 
(No. 5-306-04-006-P) 
 

Date: 	 September 21, 2004 

Implementing Partner:	 	 Louis Berger Group, Inc. (LBGI) 

Audit Period: 	 August 2003 to June 2004 

Funding:	 	 At the time of audit, the reconstruction of the Kabul– 
Kandahar Highway was estimated to cost $269 million. 

Background—Summary of Findings 

The purpose of the Rehabilitation of Economic Facilities and Services (REFS) Program 
was to promote economic recovery and political stability by repairing infrastructure. 
In September 2002, LBGI was awarded a contract to implement the program, including 
road reconstruction and other infrastructure activities, with the contract base period ending 
December 2005.  At the time of audit, contract modifications had increased estimated costs 
to $665 million.  Reconstruction of the Kabul–Kandahar segment of Afghanistan’s major 
east–west highway was the largest activity being implemented under the REFS program. 
The east–west highway runs approximately 1,200 kilometers from Kabul to Herat.  In 
April 2003, the U.S. Government assumed responsibility for 389 kilometers of the Kabul– 
Kandahar Highway, starting 43 kilometers outside of Kabul and ending 50 kilometers 
before Kandahar. 

OIG found that the mission (1) generally checked the timeliness of reconstruction activities 
but did not fully monitor the quality of the road reconstruction, in part because of security 
restrictions and (2) did not verify whether the contractor’s performance conformed to its 
contract. According to LBGI, the following outputs had been achieved as of June 22, 
2004. 

Reconstruction Outputs as of June 22, 2004 Planned Completed 

Paving a first layer of asphalt (Phase 1)  

Paving a second layer of asphalt (Phase 2)  

Paving a third layer of asphalt (Phase 2)  

Completing six bridges (Phase 2)  

389 km 

389 km 

389 km 

6 

359 km 

310 km 

117 km 

0 
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Recommendations—Management Decisions 

The audit made two recommendations: 

1.	 Develop a comprehensive monitoring plan to ensure quality, timeliness, and 
compliance with contract terms, including requiring the contractor to submit a 
comprehensive quality control and assurance program for USAID approval. 

The mission developed the recommended plan, which requires site inspection teams to 
be present onsite on each section of road. The teams are also tasked with monitoring 
the quality control program of the contractor and preparing daily and weekly reports. 
In addition, the mission's project manager and quality assurance manager are to make 
semimonthly visits to the site.  Final action has been taken. 

2.	 Perform an analysis of contractor claims to ensure that USAID does not pay for the 
defective roadwork.  

The mission identified deficiencies in the work of the contractor and had the contractor 
replace the defective work at the contractor's expense.  Final action has been taken. 
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Audit of the Sustainable Economic Policy and 
 
Institutional Reform Support (SEPIRS) Program 
 

at USAID/Afghanistan
 

(No. 5-306-04-005-P) 
 

Date: 	 August 17, 2004 

Implementing Partner:	 BearingPoint, Inc. 

Audit Period: 	 January 2003 to April 2004 

Funding:	 	 As of April 30, 2004, the 3-year, $96 million contract had 
expenditures that totaled $28 million. 

Background—Summary of Findings 

In December 2002, USAID/Afghanistan awarded a contract to BearingPoint to carry out 
the SEPIRS Program.  BearingPoint used expatriate and local consultants to provide 
technical assistance to various ministries of the Transitional Afghan Authority.  For 
example, under “fiscal reform,” consultants worked with the Ministry of Finance on 
activities such as establishing an efficient tax administration system and a budget planning 
and reporting system.  “Banking reform” included not only strengthening the Central Bank 
but also working with it on activities such as licensing and regulating banks and 
maintaining a stable currency.  “Legal/regulatory reform” included activities such as the 
drafting and passing of laws governing banking, taxation, property, and natural resources. 
Under “trade reform,” consultants provided technical assistance to the Ministry of 
Commerce on activities such as entering the World Trade Organization, developing 
exports, and organizing women entrepreneurs. 

OIG could not determine whether the SEPIRS Program was on schedule to achieve 
planned results because the program had no current work plan that contained expected 
accomplishments and milestones against which to measure progress.  USAID had not 
required the contractor implementing the program to prepare quarterly work plans, even 
though such work plans were required under the contract. However, OIG found that 
progress was being made and that USAID had monitored the program in other ways. 

Recommendations—Management Decisions 

The audit made one recommendation: USAID/Afghanistan should require BearingPoint to 
comply with the SEPIRS contract by submitting quarterly work plans to USAID that 
include expected accomplishments and milestones. 

In July 2004, the contractor put in place a monitoring system that included updated work 
plans. Further, USAID/Afghanistan provided a schedule of due dates for the quarterly 
work plans required under the contract. USAID/Afghanistan submitted the most recent 
contractor work plan it had approved in July 2004, as well as other detailed supporting 
documentation that illustrated additional corrective actions to enforce contract 
requirements. 

This recommendation was closed prior to the issuance of the audit report. 

115 



 

116 



  
 
 
 
 

 

 

 

   

 

 
 

 

 

 

 
 

 

 

 

 

 

 
 

Second Review of the Road Project Financed by
 

USAID/Afghanistan’s Rehabilitation of 
 

Economic Facilities and Services (REFS) Program 
 
(Regional Inspector General/Manila Memorandum 04-003)
 


Date: March 31, 2004 

Implementing Partner: Louis Berger Group, Inc. (LBGI) 

Audit Period:  Not applicable 

Funding: $500 million 

Background—Summary of Findings 

The Rehabilitation of Economic Facilities and Services (REFS) Program was intended to 
promote economic recovery and political stability by repairing infrastructure.  In 
September 2002, LBGI was awarded a $143 million contract to implement the REFS 
program, including road reconstruction and other infrastructure activities, with the contract 
base period ending December 31, 2005.  At the time of the audit, contract modifications 
had increased estimated costs to $500 million.  In April 2003, the U.S. Government 
assumed responsibility for 389 kilometers of the road project, starting 43 kilometers 
outside of Kabul and ending 50 kilometers before Kandahar.  After assuming responsibility 
for the Kabul–Kandahar segment, the U.S. Government tasked USAID with reconstructing 
the 389-kilometer highway.  In response, LBGI developed and USAID approved a two-
phased strategy. 

Phase 1 of the Kabul–Kandahar Highway was to be completed by December 31, 2003. 
USAID reported that, for all 389 kilometers of the Kabul–Kandahar Highway, either the 
surface had been paved with a single layer of new asphalt up to 10 centimeters thick or 
existing asphalt had been repaired. 

The phase 1 goal under the strategy included completing a 9-meter-wide road (including 
two 1-meter–wide shoulders) that had at least one layer of asphalt, 10 centimeters thick, on 
the driving surface for all 389 kilometers by December 31, 2003.  Phase 2 envisioned 
completing the road by widening it to 12 meters (including two 2.5-meter–wide shoulders), 
and adding three additional layers of asphalt for a total of four layers, 31 centimeters thick, 
by October 2004. However, LBGI’s implementation plan dated January 30, 2004, revised 
the road design of the completed road to only three layers of asphalt, totaling 
25 centimeters.  LBGI made this change because load-bearing tests indicated that 
6 centimeters of asphalt could be eliminated without compromising road durability.  As a 
result of this change and the elimination of certain contingency costs, the road, although 
estimated in May 2003 to cost as much as $273 million, was later estimated to cost 
$229 million.   

OIG conducted fieldwork to report on the progress of the road project during January 
2004. The results are described below. 
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USAID/Afghanistan reported that LBGI met the phase 1 goal of paving 328 kilometers of 
the 389-kilometer road project with at least one layer of new asphalt and repairing the 
remaining 61 kilometers by December 31, 2003, as planned.  However, reconstruction of 
six bridges along the Kabul–Kandahar Highway, also included in phase 1, was not 
completed by the end of December 2003 as planned.  LBGI estimated at the time that the 
bridges were over 50 percent complete and cited security incidents and logistical problems 
for the delays in their completion.  Although most phase 2 reconstruction was not 
scheduled to begin until the spring of 2004, some work was already under way.  For 
example, timeframes for completing phase 2 had been developed, and subcontractors had 
begun paving a second layer of asphalt. In addition, 93 of the 389 kilometers had 
reportedly already been paved with a second layer of asphalt. USAID and LBGI officials 
stated they were on schedule to complete the Kabul–Kandahar Highway by October 2004. 

At the time of this review, although winter weather had prevented most phase 2 operations 
from beginning, LBGI reported that 93 kilometers of the Kabul–Kandahar Highway had 
already been paved with a second layer of asphalt as of February 23, 2004.  Additionally, 
subcontractors were able to do some work on widening highway shoulders, building 
culverts, and reconstructing bridges. 

Recommendations—Management Decisions 

Mission officials stated that the contents of this memorandum were generally consistent 
with their knowledge of the project and mission files.  However, they commented that the 
road design had not been changed to reduce the number of layers of asphalt from four to 
three as the OIG reports.  The officials claimed that the road design still requires four 
layers of asphalt: two base layers, one binder course, and one wearing course.  However, as 
noted on page 3 of this memorandum, LBGI’s implementation plan dated January 30, 
2004, revised the road design to delete the binder course.  This reduction in the number of 
layers was confirmed by LBGI’s project manager, who stated that the current road design 
calls for two base layers and one wearing course layer.  Consequently, OIG did not change 
the number of layers in this report from three to four, as suggested by the mission, since 
both the January 2004 implementation plan and project manager’s comments seem to 
support three layers. There was, however, no disagreement as to the total thickness of 
asphalt required. Nevertheless, OIG recommended that the mission discuss with LBGI this 
apparent inconsistency in the required number of layers. 

118 



 
  
 
 
 
 

 

  

 
 

   

 

 

 

 
 

 

 

 

 

 

 

 

 
 
 
 
 
 

 

 
 

 
 
 
 
 

Review of the Road Project Financed by
 

USAID/Afghanistan’s 
 

Rehabilitation of Economic Facilities and 
 
Services (REFS) Program
 


(Regional Inspector General/Manila Memorandum 04-002)
 


Date: November 13, 2003 

Implementing Partner: Louis Berger Group, Inc. (LBGI) 

Audit Period: August and October 2003 

Funding:   $284 million 

Background—Summary of Findings 

The Rehabilitation of Economic Facilities and Services (REFS) Program was intended to 
promote economic recovery and political stability by repairing infrastructure, including a 
major road reconstruction project. 

After assuming responsibility for the Kabul–Kandahar segment of the road project, the 
U.S. Government tasked USAID with reconstructing the 389-kilometer highway.  In 
response, LBGI developed and USAID approved a two-phased strategy to accelerate the 
reconstruction. The strategy set a first-phase goal of completing a 9-meter-wide road 
(including two 1-meter-wide shoulders) that had at least one layer of asphalt 15 
centimeters thick on the driving surface for all 389 kilometers by December 31, 2003. 
Because of the accelerated reconstruction schedule, the estimated cost to complete all 
phases of the Kabul–Kandahar Highway reconstruction had risen to nearly $284 million 
(including, according to the mission, $40 million for contingencies). 

To report on the progress of the road project, OIG traveled to Afghanistan in August and 
October 2003. Officials reviewed documentation from the mission and LBGI, interviewed 
officials, and visited reconstruction sites.  Despite the complexity of the road project, 
LBGI and USAID/Afghanistan had accomplished the following: 

• Hired four subcontractors from India and Turkey. 
• Mobilized heavy equipment, rock-crushing plants, and asphalt-mixing plants. 
• Deployed security teams to patrol construction zones and camps. 
• Located, imported, and processed supplies. 
• Collaborated with the United Nations to expedite the clearing of mines. 

Nevertheless, in September 2003, USAID officials said that asphalt-paving activities were 
about 4 weeks behind the schedule set in April 2003, due in part to demining security 
incidents. As of November 1, 2003, LBGI reports showed that 222 kilometers of road had 
been paved to a 10-centimeter depth.  Barring unforeseen problems, USAID officials stated 
that they planned to have the 389 kilometers paved to this depth by the end of December 
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2003, excluding 68 kilometers of existing pavement that USAID in its management 
comment stated only needed repair. 

Problems had delayed the project’s progress: 

•	 Security incidents increased. 
•	 The area had to be demined. 
•	 Almost none of the equipment and materials needed to construct a road were 

available locally. 
•	 Some equipment and materials being brought into the country had been detained by 

neighboring country customs authorities.  
•	 The onset of winter weather might affect LBGI’s ability to achieve the accelerated 

goals. 

Recommendations—Management Decisions 

OIG recommended that LBGI maintain a detailed, updated implementation plan for its 
REFS activities.  According to its contract, LBGI was to prepare an implementation plan 
within 30 days of arrival in Afghanistan and updated plans by the end of every January to 
ensure that all REFS activities—including the road project—would be completed on time 
and within budget. The contract required that the plan be flexible to respond to changes in 
the number, type, and location of REFS activities.  LBGI prepared an initial plan in 
December 2002.  However, LBGI did not update its December 2002 implementation plan 
to reflect changes made to the road reconstruction schedule through December 2003 or 
beyond. 

LBGI issued an updated implementation plan for its REFS activities on January 30, 2004. 
Final action has been taken. 
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Afghanistan Performance Audits 
Fiscal Year 2003 

Risk Assessment of Major Activities 
Managed by USAID/Afghanistan 

(No. 5-306-03-001-S) 

Date: March 11, 2003 

Implementing Partner: N/A 

Audit Period: N/A 

Funding: N/A 

Background—Summary of Findings 

The Afghanistan Freedom Support Act of 2002 authorized $1.7 billion over 4 fiscal years 
(beginning with FY 2003) for economic, humanitarian, and development assistance to 
Afghanistan. 

To prioritize OIG workload and determine what type of audit coverage would be 
appropriate for each individual activity being funded and managed by the mission, OIG 
performed risk assessments of USAID/Afghanistan’s operations as a whole and of 
activities planned. 

OIG assessed the overall risk related to USAID/Afghanistan’s ability to manage assistance 
activities.  The overriding constraint to managing assistance activities in Afghanistan was 
the tenuous security situation in the country.  Because of security concerns, travel within 
and particularly outside of Kabul was heavily restricted.  Most U.S. direct hires were 
required to live and work in the U.S. Embassy compound, and approval is required for all 
trips outside its walls. For trips outside of Kabul, approval was contingent upon taking 
along at least two vehicles and two armed U.S. military personnel.  USAID/Afghanistan’s 
own assessment identified three material weaknesses in its system of management 
controls, all of which are related to the country’s difficult security situation:  

1. Unsuitable working and living conditions. 
2. Inability to readily travel to project sites.  
3. Retention of personnel and delays in the assignment of personnel. 

In assessing overall risk, OIG reviewed the mission’s own candid assessment of risk, 
which it had undertaken to meet the annual certification requirement of the Federal 
Managers’ Financial Integrity Act of 1982.  OIG—and the mission’s own assessment— 
concluded that, overall, the risks were high for program goals not being attained, 
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noncompliance with laws and regulations, inaccurate reporting, and illegal or inappropriate 
use of assets or resources. 

Generally, the risks associated with the three material weaknesses are amplified by (1) the 
magnitude of the funding being provided to Afghanistan, (2) the pressure to implement 
activities in extremely short timeframes, (3) the lack of stable host government institutions, 
and (4) the pervasiveness of corruption and lawlessness in the country—not to mention the 
presence in-country of some 5 to 7 million mines.    

The mission reported that because of the three material weaknesses it had identified, its 
ability to achieve objectives was significantly impaired—as well as its ability to obtain, 
report, and use reliable and timely information for decision making.  The mission also 
reported that, as a result of these weaknesses, statutory or regulatory requirements could be 
violated. 

Recommendations—Management Decisions 

While USAID/Afghanistan proposed a number of corrective actions for the material 
weaknesses it had identified, most of these proposals were not entirely within its control. 
Many were under the control of the U.S. Embassy in Kabul—especially those relating to 
working and living arrangements.  However, USAID/Afghanistan was exploring the 
possibility of obtaining its own building and its own employee residences.   

OIG agreed that each of these weaknesses presented a challenge for the mission and for the 
achievement of program objectives.  Although the mission had proposed corrective actions 
for the material weaknesses it identified, most of the proposals would require the support 
of the U.S. Embassy in Kabul. 
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Afghanistan Investigative Case Work and Fraud Prevention Briefings 

Case Number 

Criminal 
Law Enforcement 
Records System 

(CLERS) 

Source Allegation Status 
Program Integrity (PI) 

or 
Employee Integrity (EI) 

Savings 
and 

Recoveries 

Department of Justice 
Civil/Criminal Actions Results 

A03101 USAID employee Improper use/diversion of Government 
property/personnel Closed EI Employee reprimand 

A04031 Contractor False claim Closed PI Allegations disproved 

A04083 USAID employee 
Bribery/gratuity/kickback 

Closed PI Contract employee termination 

A04144 Contractor Conflict of interest Closed EI Referred to mission 

A04147 USAID employee Reciprocal fraud/procurement 
investments Closed EI $11,275,000 1 civil referral, 1 criminal referral Savings, DOJ declinations (2) 

A05041 Other 
Theft of Government property 

Closed PI $4,000 Administrative recovery 

A05042 Other False claim Closed PI $46,670 Administrative recovery 

A05052 USAID employee 
Theft of Government property 

Closed PI Allegations disproved 

A05083 Other False claim Closed PI Allegations disproved 

A06002 USAID employee Intimidation/extortion Closed PI Allegations disproved 

A06003 Unknown False claim Closed PI Allegations disproved 

L05046 LA-MA-08-0005-I Contractor Conspiracy; false claim; obstruction of 
justice; wire/mail fraud Open PI $24,055,074 1 civic referral, 5 criminal referrals 

Indictments (8); convictions (3); arrests (7) Afghan Court; 
procurement suspension (5); $24,055,074 savings; contract 

terminated 

L07023 USAID employee Pay and allowance matters Closed EI Employee resignation 

L07089 LA-MA-08-0004-I Anonymous False claim Closed PI $22,155,361 1 civic referral, 1 criminal referral Bills of collection: $612,870; $11,500,000; $2 million; 
$22,392; $40,053; $7,480,046; $500,000 

L07090 Unknown Bribery/gratuity/kickback Closed EI Allegations disproved 

L07093 Walk-in Collusive bidding Closed PI Employee termination 

L08002 Other 
False claim 

Closed PI Allegations disproved 

O03007 Proactive Proactive Closed PI Proactive 

LA-H0-08-0175-R Congressional inquiry Program fraud Closed PI NA 

LA-H0-09-0034-G Anonymous Program fraud Closed PI NA 

LA-MA-08-0097-G USAID employee Procurement integrity Closed EI NA 

LA-MA-08-0106-G USAID employee Extortion Closed PI NA 

LA-MA-08-0107-G Other Agency referral False statement Closed PI NA 

LA-MA-08-0159-I USAID employee Collusive bidding Closed PI NA 
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Case Number 

Criminal 
Law Enforcement 
Records System 

(CLERS) 

Source Allegation Status 
Program Integrity (PI) 

or 
Employee Integrity (EI) 

Savings 
and 

Recoveries 

Department of Justice 
Civil/Criminal Actions Results 

LA-MA-08-0169-R Private citizen Program fraud Closed PI NA 

LA-MA-08-0178-I USAID employee Program fraud Closed PI NA 

LA-MA-08-0179-I Anonymous Bribery/gratuity/kickback Open PI $509,554 Resignation (1); savings: $51,551; $14,533; $433,270; 
$10,200 

LA-MA-09-0021-R Confidential source Program fraud Closed PI NA 

LA-MA-09-0024-G Private citizen Program fraud Closed PI NA 

LA-MA-09-0031-I Case spinoff Theft Closed PI NA 

LA-MA-09-0065-I Anonymous Bribery/gratuity/kickback Open PI $29,300,000 Savings, contract terminated 

LA-MA-09-0073-I Contractor Bribery/gratuity/kickback Closed PI Employee termination 

LA-MA-09-0078-I Self-initiated; spinoff False statement Closed PI $1,217 Restitution; personnel suspension; restitution $546; bill of 
collection $671; systemic change (4/26/09) 

LA-MA-09-0079-G Anonymous Bribery/gratuity/kickback Closed PI 

LA-MA-09-0104-I Self-initiated; spinoff Conspiracy Closed PI 

LA-MA-09-0121-I Contractor Bribery/gratuity/kickback Open PI $62,030,589 1 criminal referral Arrest (2); Employee termination; termination of contract 

LA-MA-09-0124-I Private citizen Conflict of Interest Open PI 

LA-MA-09-0136-I Anonymous Program fraud Open PI 

LA-MA-09-140-G Private citizen Conspiracy Open PI 

LA-MA-09-0161-P Other Agency referral Program fraud Open PI 

LA-MA-09-0168-I Other Agency referral Theft Open PI 1 criminal referral 

LA-MA-09-0164-I Contractor Program fraud Open PI 

LA-MA-09-0166-I USAID employee False claim Open PI 

LA-H0-09-0177-I Case spinoff Bribery/gratuity/kickback Open PI 1 criminal referral

 LA-MA-09-0197-I 
Contractor Collusive bidding Open PI 1 criminal referral

 LA-MA-09-0201-G 
Private citizen Program fraud Open PI 

$149,377,465 14 cases open as of 10/05/09 

FY 2009 Fourth Quarter Results Cumulative Results* 

Cases Opened 12 
 

Cases Closed 6
 

46 

32 

14 

9 


 

 

Department of Justice referrals 1 

Arrests 2 


 

 


 

 

Indictments 0 8 
Convictions 0 3 

Administrative Actions** 1 9 

12 

411 

Fraud Awareness Briefings 0 

Attendees at Fraud Awareness Briefings 0 

* May 2003 to September 2009 
 

** Terminations, suspensions, reprimands, bills for collection, etc. 
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Afghanistan 
 
Investigative Summaries 
 

Fiscal Years 2004–2009 

Arrests Made and $62 Million Solicitation Canceled Following 
 
Investigation of Conspiracy to Solicit Kickbacks 
 

Allegation 

OIG initiated an investigation of an alleged conspiracy to sell privileged information for a 
security subcontract in Afghanistan, valued at more than $60 million. 

Status 

The investigation found that two subjects conspired with an employee on the subcontract 
evaluation committee at an American contracting firm.  The firm was used to fill a gap 
after another security firm was debarred from U.S. Government programs following 
indictments in an unrelated USAID OIG case.  Two subjects have been arrested, and one 
has pled guilty to conspiracy to solicit a kickback. USAID, upon learning of the full 
nature of the conspiracy, canceled the subcontract. 

Savings Mount to $22 Million in Case  
 
Against United Nations Office for Project Services 
 

Allegation 

OIG initiated an investigation on the basis of an anonymous complaint that an 
international organization may have improperly drawn funds from a USAID agreement. 
The organization reportedly withdrew millions of dollars from its letter of credit after 
being notified that it could bill only nominal closeout costs for projects it was 
implementing.  The projects were alleged to have been not completed as claimed, and 
others had defects and warranty issues that the organization would not address.     

Status 

OIG uncovered many performance and financial control problems and potential violations 
of law. Relying on a USAID letter of credit, the organization under investigation had 
transferred funds to and from a USAID project systematically without USAID’s 
knowledge or consent. When asked to explain the transfers, the organization refused to 
justify the use of the questioned funds. The investigation further cited poor design and 
poor performance on construction projects and false reporting on projects.  Some projects 
were not completed, and others had defects and warranty issues, including some life-
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threatening oversights.  Projects had numerous design errors, repairs left undone, and 
equipment and materials never installed that had been billed as completed. Total savings 
and recoveries for this investigation total more than $22 million thus far.   

Criminal Investigation Yields $24 Million 
in Savings or Recoveries 

Allegation 

OIG received complaints of widespread fraud, waste, and abuse on the part of a primary 
USAID contractor in Iraq and Afghanistan.  Among the allegations were bills of the same 
labor costs to multiple contracts, inflation of rental car receipts, and kickbacks to local 
officials. 

Status 

Following an investigation, a seven-count indictment was returned on September 30, 
2008, involving four individuals charged with conspiracy, major fraud, and wire fraud 
arising from a scheme to defraud the United States in connection with the war and 
reconstruction efforts in Afghanistan. The subcontractors defrauded USAID by obtaining 
reimbursement for inflated expenses purportedly incurred for rental vehicles, fuel, and 
security personnel.  These false invoices inflated the amounts the contractor actually had 
paid for rental vehicles and fuel. 

The company and the individuals charged have been suspended indefinitely from doing 
business with the U.S. Government, and one of the former employees of the contractor is 
serving a 2-year sentence for his involvement with the fraud.  Two other individuals 
pleaded guilty on September 9, 2009, to fraud-related charges. To date, more than 
$24 million has been saved or recovered in connection with this investigation. 

This case was investigated jointly by USAID/OIG, the Federal Bureau of Investigation, 
and the National Procurement Fraud Task Force.   

Employee Resigns When  
 
Investigation Uncovers Conflicts of Interest 
 

Allegation 

OIG received an allegation that USAID employees were committing fraud in connection 
with the purchase of supplies and services.  One employee reportedly demanded 
kickbacks from a vendor and conspired with a third-country national to inflate costs for 
bulletproof vests and helmets and then share the profits.  The allegation also claimed that 
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two employees working for the first suspect were paying him shares of money they had 
received fraudulently, and one was given unfair advantage in the hiring process by being 
provided interview questions in advance. 

Status 

A USAID employee responsible for purchasing equipment and supplies for the mission in 
Afghanistan resigned after an investigation uncovered conflicts of interest and fraud. The 
employee was found to be conducting business with people to whom he was personally 
connected, and he produced false records from a nonexistent business as proof of various 
business transactions.  Some transactions were cancelled as a result of the investigation, 
saving USAID over $500,000. 

Inflated Claims for Medical Costs 
 
Result in Resignation 
 

Allegation 

OIG received an allegation that a USAID employee was committing fraud by submitting 
vouchers and being paid for the reimbursement of medicine and medical treatment that 
cost less than the employee claimed.  The allegation claimed that the employee had self-
audited one such voucher, in violation of USAID’s internal controls. 

Status 

The investigation substantiated the claims of the allegation, and the employee voluntarily 
resigned after being suspended by USAID. 

Employee Fired for Promoting Corruption 

Allegation 

OIG received allegations that a company responsible for building industrial parks in 
Afghanistan was undertaking unfair and illegal procedures to award generator contracts, 
in collusion with a USAID Foreign Service national (FSN) employee who was reportedly 
soliciting kickbacks in exchange for future contracts. 

Status 

Investigators were unable to produce sufficient evidence to substantiate the allegations; 
however, they did uncover other abuses that the employee had been engaging in, such as 
instructing friends to lie on their applications to USAID and advising them that he would 
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obtain the questions to be asked in their interviews ahead of time.  The FSN was 
subsequently fired. 

Subgrantee Bills Inappropriate Costs 
to USAID Grantee 

Allegation 

Allegations were received that a subgrantee of a USAID prime grantee billed unallowable 
costs in connection with a $128 million cooperative agreement to provide basic health 
care services, including family planning and immunizations, throughout Afghanistan. 

Status 

The OIG investigation identified $80,000 in questioned costs vouchered to the grantee by 
its subgrantee, more than $46,000 of which was determined unallowable and 
inappropriately billed to USAID. As a result of the investigation, USAID issued a 
demand letter to the grantee to repay the funds.  The grantee then issued a credit to 
USAID for the amount in question.   

Investigation Results in Savings of $11 Million 

Allegation 

OIG received an allegation that a grantee, in order to win an award, had made 
misrepresentations in its proposal pertaining to the status of an agreement with a 
subgrantee. 

Status 

The investigation verified that the representations were false, but because there was 
insufficient evidence to prove intent, OIG could not secure prosecution.  However, 
USAID terminated the cooperative agreement for material noncompliance with the terms 
and conditions of the award, leading to $11.2 million in savings for USAID.   
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